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CITY OF NEWTON, MASSACHUSETTS 
PURCHASING DEPARTMENT 

purchasing@newtonma.gov  
Fax (617) 796-1227 

 
 March 29, 2010 

ADDENDUM #1 
INVITATION FOR BID #10-50 

HANDICAP ACCESS IMPROVEMENTS VARIOUS PARK PATHWAYS 

THIS ADDENDUM IS TO: 1. Provide information that was discussed at the Pre-Bid meeting. 
2. Provide a REVISED set of Federal Wage Rates 

 
 Q1.  Is the Completion time ninety (90) or one-hundred twenty (120) days? 

 
  A1. Work shall be completed at all three sites within ninety (90) calendar days with work beginning promptly on 

 June 1,  2010 at the Cold Spring Park site with all work, at this site, to be completed by June 25, 2010. 
 

 Q2. If it is determined through exploratory excavations that the existing loam will be screened and salvaged from Cold Springs 
park, will the contractor as part of the contract price be responsible for procuring the Portable Screening Mill, or will the City 
provide one to use in completing the items that are part of 7 and 7.1? 

 
 A2.It is the Contractor's responsibility to provide the portable screening unit (to complete the work described 
 under Item 7 and 7.1). 

 
This is an ARRA funded project.  It is the Contractors responsibility to read and understand all of the requirements of these 
projects, which can be found in the “Supplemental Special Conditions” of this IFB.  Products specified are American made.  
Contractor’s seeking approval for substitutions, in accordance with the ‘Or Equal’ criteria of the contract, must supply 
manufacturer’s catalog cuts, and manufacturer’s contact information, with their bid.   It is the City’s sole discretion as to 
whether or not a product will be accepted as an equal to what was specified.  
  

 The work at each independent site shall be entirely completed before the Contractor may commence with any operations at 
the next designated site. 
 

 Cold Springs Park  must be completed first.  Work shall begin June 1st and be completed by June 25 as stipulated on Sheet 
1 of the plan set . 
  

 Contractors are advised to  scarify the outlying grass areas only after the proposed pathway is in place as a means of 
mitigating ‘mud/tracking’ conditions. 
 

 The  specialty rock-lined swale, located at the Nahanton Park site on the bank of the  Charles River,  will requiresa great 
deal of handwork. 
 

 The three (3) boulders at Nahanton Park, which currently serve as parking control devices,  will need to be repositioned. 
(Note: This is an item in the contract.) 
 

 The depth of the loam is unknown to us at this time.  Therefore the Contractor’s first order of operations is to perform 
exploratory excavations at each site with the Engineer in attendance. The digging of the apertures and the subsequent 
backfilling activities are to be performed by handworking methods only  (Note: This is an item in the contract.) 

 
All other terms and conditions of this bid remain unchanged 

   PLEASE ENSURE THAT YOU ACKNOWLEDGE THIS ADDENDUM ON YOUR BID FORM 
 Thank you. 

Re Cappoli 
Chief Procurement Officer 
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REVISED 3/25/2010 
 

Newton Community Development Program 
LABOR COMPLIANCE/PREVAILING WAGES 

 
Project Name: Handicap Access at Various Locations 

Rates Last Modified: March 19, 2010 
Rates Current as of March 25, 2010 

 
WAGE SUMMARY 

(Heavy) 
Job Classification       Federal Wage Rate and Fringes  

Bricklayer/Plasterer:      $44.61 + $22.95 
Cement Mason/Concrete Finisher    $35.00 + $25.76 
Carpenters:       $31.69 + $22.40 

Electricians:       $41.45 + $24.80 
Iron Workers:       $35.28 + $23.81 
Laborers: (see wage determination for more detailed group definitions)  

Group 1: Laborer, Cement Finisher Tender,  $26.85 + $16.35 
   Carpenter Tender 
Group 2: Asphalt Raker, Drill Operator     
   Fence & Guardrail Erector, Mason Tender, 
   Pipelayer, Laser Beam Operator  $27.35 + $16.35 
Group 3: Air-track operator, Curb Setter, Block Paver $27.60 + $16.35 
Group 4: Blaster, Powdermen    $27.85 + $16.35 
Group 5: Flagger     $20.95 + $16.35 
Group 6: Asbestos/Toxic/Hazardous Waste Abatement $28.85 + $16.35 

Line Construction: 
  Cableman      $34.89 + $7.50 + A  
  Equipment Operator     $34.89 + $11.50 + A 

Groundman      $22.58 + $7.50 + A 
Lineman      $41.05 + $14.43 + A 

Millwright:       $30.52 + $19.83 
Piledriverman:       $37.17 + $23.55 

 Plumber:       $45.22 + $21.73 
 Power Equipment Operators: (see wage determination for more groups and detailed group definitions)  
 Group 1: Backhoes, Cranes, Loaders, Front-end Loaders $38.48 + $20.84 +A  

   Concrete Pavers, Post Hole Diggers, Power Shovel 
Group 2: Graders, Mechanics, Rollers, Jack Hammers $38.14 + $20.84 + A 
Group 3: Pumps, Concrete Mixers   $27.84 + $20.84 + A 

Test Boring & Well Drilling 
        Driller       $30.05 + $17.90 + A 
        Laborer       $28.65 + $17.90 + A 

Truck Drivers: (see wage determination for more detailed group definitions) 
 Group 1: Pickup Trucks, Panel Trucks, Station Wagons $29.63 + $11.51 + A + B 
 Group 2: Two Axle Equipment; Forklift Operator $29.80 + $11.51 + A + B 
 Group 3: Three Axle Equipment    $29.87 + $11.51 + A + B 
 Group 4: Four and Five Axle Equipment   $29.99 + $11.51 + A + B 
Wrecking Laborers: (more wrecking laborer categories in wage determination) $28.50 + $17.05 
 

This is a SAMPLING of job classifications and corresponding wage rates for your project.  A full listing of classifications, rates, 
and details is contained herein.  When using a combination of funds from federal, state, and/or local sources, the HIGHER of the 
Federal or State Wage will prevail when calculating minimum rates for employees. 
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General Decision Number: MA100013 03/19/2010  MA13 
 
Superseded General Decision Number: MA20080013 
 
State: Massachusetts 
 
Construction Types: Heavy (Heavy and Marine) 
 
Counties: Barnstable, Bristol, Dukes, Essex, Middlesex,  
Nantucket, Norfolk, Plymouth and Suffolk Counties in  
Massachusetts. 
 
 
HEAVY AND MARINE CONTRUCTION PROJECTS 
 
Modification Number     Publication Date 
          0              03/12/2010 
          1              03/19/2010 
 
 BOIL0029-001 10/01/2009 
 
                                  Rates          Fringes 
 
BOILERMAKER......................$ 38.25            17.04 
---------------------------------------------------------------- 
 BRMA0001-011 03/01/2009 
 
FOXBORO CHAPTER 
 
BRISTOL (Attleboro, Berkley, Dighton, Mansfield, North 
Attleboro, Norton, Raynham, Rehoboth, Seekonk, Taunton); 
NORFOLK, (Bellingham, Canton, Dedham, Foxboro, Franklin, 
Norfolk,  Norwood, Plainville, Sharon, Walpole, Westrwood, 
Wrentham); and PLYMOUTH (Lakeville) 
 
 
                                  Rates          Fringes 
 
Bricklayer/Cement Mason..........$ 43.04            22.62 
---------------------------------------------------------------- 
 BRMA0001-012 03/01/2009 
 
LOWELL CHAPTER 
 
MIDDLESEX (Acton, Ashby, Ayer, Bedford, Billerica, Boxboro, 
Carlisle, Chemsford, Dracut, Dunstabale, Ft Devens, Groton, 
Littleton, Lowell, North Acton, Pepperell, Shirley, South 
Acton, Tewksbury, Townsend, Tyngsboro, West Acton, Westford, 
Wilmington) 
 
 
                                  Rates          Fringes 
 
BRICKLAYER.......................$ 43.04            22.62 
---------------------------------------------------------------- 
 BRMA0001-013 03/01/2009 
 
LOWELL CHAPTER 
MIDDLESEX (Ashland, Framingham, Holliston, Hopkinton, Hudson, 
Maynard, Natick, Sherbvorn, Stow); and NORFOLK (Medfield, 
Medway, Millis) 
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                                  Rates          Fringes 
 
BRICKLAYER.......................$ 43.04            22.62 
---------------------------------------------------------------- 
 BRMA0003-001 08/01/2009 
 
                                  Rates          Fringes 
 
Marble & Tile Finisher...........$ 34.59            21.69 
Marble, Tile & Terrazzo    
Workers..........................$ 44.65            22.73 
TERRAZZO FINISHER................$ 43.55            22.56 
---------------------------------------------------------------- 
 BRMA0003-003 08/01/2009 
 
BOSTON CHAPTER 
MIDDLESEX (Arlington, Cambridge, Everett, Malden, Medford, 
Melrose, Somerville); NORFOLK (Brookline, Milton); and SUFFOLK 
 
 
                                  Rates          Fringes 
 
BRICKLAYER.......................$ 44.61            22.95 
---------------------------------------------------------------- 
 BRMA0003-011 08/01/2009 
 
LYNN CHAPTER 
 
ESSEX (Amesbury, Andover, Beverly, Boxford, Danvers, Essex, 
Georgetown, Gloucester, Groveland, Hamilton, Haverhill, 
Ipswich, Lawrence, Lynn, Lynnfield, Manchester, Marblehead, 
Merrimac, Methuen, Middleton, Nahant, Newbury, Newburyport, 
North Andover, Peabody, Rockport, Rowley, Salisbury, Salem, 
Saugus, Swampscott, Topsfield, Wakefield, Wenham, West 
Newbury); and MIDDLESEX (North Reading, Reading, Wakefield) 
 
 
                                  Rates          Fringes 
 
Bricklayer/Cement Mason..........$ 44.61            22.95 
---------------------------------------------------------------- 
 BRMA0003-012 08/01/2009 
 
                                  Rates          Fringes 
 
BRICKLAYER   
     WALTHAM CHAPTER -  
     MIDDLESEX (Belmont,  
     Burlington, Concord,  
     Lexington, Lincoln,  
     Stoneham, Sudbury,  
     Waltham, Watertown,  
     Wayland, Weston,  
     Winchester, Woburn).........$ 44.61            22.95 
---------------------------------------------------------------- 
 BRMA0003-014 08/01/2009 
 
QUINCY CHAPTER 
 
PLYMOUTH COUNTY (Abington, Bridgewater, Brockton, Carver, 
Duxbury, East Bridgewater, Halifax, Hanover, Hanson, Hingham, 
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Hull, Kingston, Marshfield, Middleboro, Norwell, Pembroke, 
Plymouth, Rockland, Scituate, West Bridgewater, Whitman) 
 
 
                                  Rates          Fringes 
 
Bricklayer/Cement Mason..........$ 44.61            22.95 
---------------------------------------------------------------- 
 BRMA0003-025 08/01/2009 
 
NEW BEDFORD CHAPTER 
 
BARNSTABLE; BRISTOL (Acushnet, Darmouth, Fairhaven, Fall River, 
Freetown, New Bedford, Somerset, Swansea, Westport); DUKES; 
NANTUCKET; PLYMOUTH (Marion, Mattapoisett, Rochester, Wareham) 
 
 
                                  Rates          Fringes 
 
Bricklayer/Cement Mason..........$ 44.61            22.95 
---------------------------------------------------------------- 
 BRMA0003-033 08/01/2009 
 
NEWTON CHAPTER 
MIDDLESEX (Newton); NORFOLK (Dover, Needham, Wellesley) 
 
 
                                  Rates          Fringes 
 
Bricklayer, Plasterer............$ 44.61            22.95 
---------------------------------------------------------------- 
 CARP0026-003 09/01/2009 
 
BRISTOL (Attleborough, North Attleborough); ESSEX;  MIDDLESEX 
(Except Belmont, Cambridge, Everett, Malden, Medford, 
Somerville); AND NORFOLK (Bellingham, Braintree, Canton, 
Cohassett, Foxboro, Franklin, Medfield, Medway, Millis, 
Needham, Norfolk, Norwood, Plainville, Quincy, Sharon, Walpole, 
Wellesley, Westwood, Weymouth, Wrentham) COUNTIES 
 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 31.69            22.40 
---------------------------------------------------------------- 
 CARP0033-003 09/01/2009 
 
MIDDLESEX (Belmont, Cambridge, Everett, Malden, Medford, 
Somerville); NORFOLK (Brookline, Dedham, Milton); AND SUFFOLK 
COUNTIES 
 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 36.99            22.80 
---------------------------------------------------------------- 
 CARP0056-001 08/01/2009 
 
All of SUFFOLK COUNTY; and those areas of BARNSTABLE, BRISTOL, 
ESSEX, MIDDLESEX, NORFOLK, and PLYMOUTH COUNTIES situated 
INSIDE Boston Beltway (I-495) and North of Cape Cod Canal. ALL 
of DUKES and NANTUCKET COUNTIES 
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                                  Rates          Fringes 
 
Piledrivermen & Diver's Tender...$ 37.17            23.55 
---------------------------------------------------------------- 
 CARP0056-002 08/01/2009 
 
The areas of BARNSTABLE, BRISTOL, PLYMOUTH, and NORFOLK 
COUNTIES situated OUTSIDE Boston Beltway (I-495) and South of 
Cape Cod Canal 
 
 
                                  Rates          Fringes 
 
Piledrivermen & Diver's Tender...$ 34.43            23.55 
---------------------------------------------------------------- 
 CARP0056-003 08/01/2009 
 
Those areas of ESSEX and MIDDLESEX COUNTIES situated OUTSIDE 
Boston Beltway (I-495) 
 
 
                                  Rates          Fringes 
 
Piledrivermen & Diver's Tender...$ 34.43            23.55 
---------------------------------------------------------------- 
 CARP0056-004 08/01/2009 
 
                                  Rates          Fringes 
 
Diver............................$ 52.04            23.55 
---------------------------------------------------------------- 
 CARP0424-001 03/01/2009 
 
NORFOLK (Braintree, Quincy, Cohasset, Weymouth, etc.) PLYMOUTH 
(Duxbury, Hanover, Hull, Hingham, Marshfield, Norwell, Pembroke 
Rockland, Scituate) 
 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 31.58            21.34 
---------------------------------------------------------------- 
 CARP0624-002 03/01/2009 
 
BARNSTABLE; BRISTOL (Except Attleboro & North Attleboro); 
DUKES; NANTUCKET; NORFOLK (Avon, Holbrook, Randolph, 
Stoughton); PLYMOUTH (Bridgewater, Kingston, Lakeville, 
Middleboro, Plymouth, S. Hanover, Whitman) 
 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 31.58            21.34 
---------------------------------------------------------------- 
 CARP1121-001 03/01/2007 
 
                                  Rates          Fringes 
 
MILLWRIGHT.......................$ 30.52            19.83 
---------------------------------------------------------------- 

http://www.pdfcomplete.com/cms/hppl/tabid/108/Default.aspx?r=q8b3uige22


Project Manual #10-50 - Handicap Access Improvements Various Park Pathways 
Page 8 of 213 

 ELEC0096-001 06/01/2009 
 
MIDDLESEX (Ashby, Ashland, Ayer, Ft. Devens, Groton, Hopkinton, 
Hudson, Marlboro, Pepperell, Shirley, Stow, Townsend) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 35.91            17.58 
Teledata System Installer........$ 25.91            14.28 
---------------------------------------------------------------- 
 ELEC0099-001 06/01/2009 
 
BRISTOL (Attleboro, North Attleboro, Seekonk) 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 34.08           53.34% 
Teledata System Installer........$ 25.56            11.14 
---------------------------------------------------------------- 
* ELEC0103-002 03/01/2010 
 
ESSEX (Amesbury, Andover, Boxford, Georgetown, Groveland, 
Haverhill, Lawrence, Merrimac, Methuen, Newbury, Newburyport, 
North Andover, Rowley, Salisbury, West Newbury); MIDDLESEX 
(Bedford, Billerica, Boxboro, Burlington, Carlisle, Chelmsford, 
Dracut, Dunstable littleton, Lowell, North Reading, Tewksbury, 
Tyngsboro, Westford, Wilmington) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 41.45            24.80 
---------------------------------------------------------------- 
* ELEC0103-004 03/01/2010 
 
ESSEX (Beverly, Danvers, Essex, Gloucester, Hamilton, Ipswich, 
Manchester, Marblehead, Middleton, Peabody, Rockport, Salem, 
Topsfield, Wenham) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 41.45            24.80 
---------------------------------------------------------------- 
* ELEC0103-005 03/01/2010 
 
ESSEX (Lynn, Lynnfield, Nahant, Saugus, Swampscott); MIDDLESEX 
(Acton, Arlington, Belmont, Cambridge, Concord, Everett, 
Framingham, Holliston, Lexington, Lincoln, Malden, Maynard, 
Medford, Melrose, Natick, Newton, Reading, Sherborn, 
Somerville, Stoneham, Sudbury, Wakefield, Waltham, Watertown, 
Wayland, Weston, Winchester, Woburn); NORFOLK (Bellingham, 
Braintree, Brookline, Canton, Cohasset, Dedham, Dover, Foxboro, 
Frankloin, Medfield, Medway, Millis, Milton, Needham, Norfolk, 
Norwood, Quincy, Sharon, Walpole, Wellesley, Westwood, 
Weymouth, Wrentham); PLYMOUTH (Hingham and Hull);SUFFOLK 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 41.45            24.80 
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---------------------------------------------------------------- 
 ELEC0104-001 08/31/2009 
 
                                  Rates          Fringes 
 
Line Construction:   
     Cableman....................$ 34.89           7.50+A 
     Equipment Operator..........$ 34.89          11.50+A 
     Groundman...................$ 22.58           7.50+A 
     Lineman.....................$ 41.05          14.43+A 
 
  A.  PAID HOLIDAYS:  New Year's Day; Memorial Day; 
  Independence Day; Labor Day; Thanksgiving Day; Christmas 
  Day and Columbus Day, provided the employee has been 
  employed 5 working days prior to any one of the listed 
  holidays. 
---------------------------------------------------------------- 
 ELEC0223-002 09/01/2009 
 
BARNSTABLE, BRISTOL (Except Attleboro, North Attleboro, 
Seekonk); DUKES; NANTUCKET; PLYMOUTH (Except Hingham and Hull 
Twps); NORFOLK (Avon, Halbrook, Randolph, Sloughton) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 34.90            17.00 
---------------------------------------------------------------- 
 ENGI0004-009 12/01/2009 
 
                                  Rates          Fringes 
 
Power equipment operators:   
     Group 1.....................$ 38.48          20.84+A 
     Group 2.....................$ 38.14          20.84+A 
     Group 3.....................$ 27.84          20.84+A 
     Group 4.....................$ 32.69          20.84+A 
     Group 5.....................$ 21.70          20.84+A 
     Group 6.....................$ 24.67          20.84+A 
 
HOURLY PREMIUM FOR BOOM LENGTHS (Including Jib): 
  Over 150 ft.   +1.99   
  Over 185 ft.   +3.48 
  Over 210 ft.   +4.90 
  Over 250 ft.   +7.42 
  Over 295 ft. +10.29 
  Over 350 ft. +11.96   
 
FOOTNOTE FOR POWER EQUIPMENT OPERATORS:  
  A.  PAID HOLIDAYS:  New Year's Day, Washington,s Birthday, 
  Labor Day, Memorial Day, Independence Day, Patriot's Day, 
  Columbus Day, Veteran's Day, Thanksgiving Day, Christmas Day 
 
  POWER EQUIPMENT OPERATORS CLASSIFICATIONS  [HEAVY 
  CONSTRUCTION] 
 
  GROUP 1:  Power shovel; crane; truck crane; derrick; pile 
  driver; trenching machine; mechanical hoist pavement 
  breaker; cement concrete paver; dragline; hoisting engine; 
  three drum machine; pumpcrete machine; loaders; shovel 
  dozer; front end loader; mucking machine; shaft hoist; 
  steam engine; backhoe; gradall; cable way; fork lift; 
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  cherry picker; boring machine; rotary drill; post hole 
  hammer; post hole digger; asphalt plant on job site; 
  concrete batching and/or mixing plant on job site; crusher 
  plant on job site; paving concrete mixer; timber jack 
 
  GROUP 2:  Sonic or vibratory hammer; grader; scraper; tandem 
  scraper; bulldozer; tractor; mechanic - maintenance; York 
  rake; mulching machine; paving screed machine;stationary 
  steam boiler; paving concrete finishing machine; grout 
  pump; portable steam boiler; portable steam generator; 
  roller; spreader; asphalt paver; locomotives or machines 
  used in place thereof; tamper (self propelled or 
  tractor-draw); cal tracks; ballast regulator;rail anchor 
  machine; switch tamper; tire truck 
 
  GROUP 3:  Pumps (1-3 grouped); compressor; welding machines 
  (1-3 grouped);  generator; sighting plant; heaters (power 
  driven, 1- 5); syphon-pulsometer; concrete mixer; valves 
  controlling permanent plant air steam, conveyor, wellpoint 
  system (operating) 
 
GROUP 4:  Assitant engineer (fireman)   
 
GROUP  5:  Oiler (other than truck cranes and gradalls)   
 
GROUP 6:  Oiler (on truck cranes and gradalls)              
 
  POWER EQUIPMENT OPERATORS CASSIFICATIONS  [MARINE 
  CONSTRUCTION] 
 
  Group 1:  Shovel; crane; truck crane; cherry picker; derrick; 
  pile driver; two or more drum machines; lighters; derrick 
  boats; trenching machines; mechanic hoist pavement 
  breakers; cement concrete pavers; draglines; hoisting 
  engines; pumpcrete machines; elevating graders; shovel 
  dozer; front end loader; backhoe; gradall; cable ways; 
  boring machine; rotary drill; post hole hammer; post hole 
  digger; fork lift; timber jack; asphalt plant (on site); 
  concrete batching and/or mixing plant (on site); crusher 
  plant (on site); paving concrete mixer 
 
  Group 2:  Portable steam boiler; portable steam generator; 
  sonic or vibratory hammer; grader; scraper; tandem scraper; 
  concrete pump; bulldozer; tractor; York rake; mulching 
  machine; roller; spreader; tamper (self-propelled or 
  tractor-drawn); asphalt paver; concrete mixer with side 
  loader; mechanic - maintenance; cal tracks; ballast 
  regulator; switch tamper; rail anchor machine; tire truck 
 
  Group 3:  Pumps (1-3 grouped); comressor; welding machines 
  (1-3 grouped); generator; lighting plant; heaters (power 
  driven 1-5); syphon-pulsometer; concrete mixer; valves 
  controlling permanent plant air or steam; conveyor; well 
  point systems; auger (powered by independent engines and 
  attached to pile drivers); hydraulic saws 
 
Group 4:  Fireman   
 
  Group 5:  Assistant engineer (other than truck crane and 
  gradall) 
 
Group 6:  Assistant engineer (on truck crane and gradall) 
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---------------------------------------------------------------- 
 IRON0007-001 03/16/2009 
 
                                  Rates          Fringes 
 
IRONWORKER   
     BRISTOL (Easton);  ESSEX  
     (Beverly,Gloucester,Lynn,  
     Lynnfield,  
     Manchester,Marblehead,   
     Nahant, Salem, Saugus,  
     Swampscott); MIDDLESEX  
     (Arlington, Bedford,  
     Belmont, Burlington,  
     Cambridge,  
     Concord,Everett,  
     Framingham, Lexington,  
     Lincoln, Malden, Maynard,  
     Medford, Melrose, Natick,  
     Newton, Reading, Sherborn,  
     Somerville, Stoneham,  
     Sudbury, Wakefield,  
     Waltham, Watertown,  
     Wayland, Weston,  
     Winchester, Woburn);  
     NORFOLK (Except Medway);  
     PLYMOUTH (Abington,  
     Bridgewater, Brocton,  
     Duxbury, East Bridgewater,  
     Halifax, Hanover, Hanson,  
     Hingham, Hull, Kingston,  
     Marshfield, Norwell,  
     Pembroke, Plymouth,  
     Plympton, Rockland,  
     Scituate, West  
     Bridgewater, Whitman);  
     SUFFOLK.....................$ 35.28            23.81 
     ESSEX (Amesbury, Andover,  
     Boxford, Danvers, Essex,  
     Georgetown, Hamilton,  
     Haverhill, Ipswich,  
     Lawrence, Merrimac,  
     Methuen, Newbury,  
     Newburyport, North  
     Andover, Rockport, Rowley,  
     Salisbury, Topsfield,  
     Wenham, West Newbury);  
     MIDDLESEX  
     (Action,Billerica,  
     Carlisle, Chelmsford,  
     Dracut, Dunstable, Groton,  
     Groveland, Littleton,  
     Lowell, Middleton, North  
     Reading, Pepperell,  
     Tewksbury, Tyngsboro,  
     Westford, Wilminton)........$ 30.87            23.81 
---------------------------------------------------------------- 
 IRON0007-010 03/16/2009 
 
MIDDLESEX (Ashby, Ashland, Ayer, Boxboro, Holliston, Hopkinton, 
Hudson, Marlboro, Shirley, Stow, Townsend); NORFOLK (Medway) 
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                                  Rates          Fringes 
 
IRONWORKER.......................$ 35.28            23.81 
---------------------------------------------------------------- 
 IRON0037-002 06/01/2009 
 
BARNSTABLE; BRISTOL (Acushnet, Attleboro, Berkley, Dartmouth, 
Dighton, Fairhaven, Fall River, Freetown, Mansfield, New 
Bedford, North Attleboro, Norton, Raynham, Rehoboth, Seekonk, 
Somerset, Swansea, Taunton, Westport); DUKES; NANTUCKET; 
NORFOLK (Billingham, Franklin, Plainville, Wrentham); PLYMOUTH 
(Lakeville, Marion, Mattapoisett, Middleboro, Rochester, 
Wareham) 
 
 
                                  Rates          Fringes 
 
IRONWORKER.......................$ 30.45            19.47 
---------------------------------------------------------------- 
 LABO0022-006 06/01/2009 
 
SUFFOLK COUNTY (Boston, Chelsea, Revere, Winthrop, Deer & Nut 
Islands); MIDDLESEX COUNTY (Arlington, Belmont, Burlington, 
Cambridge, Everett, Malden, Medford, Melrose, Reading, 
Somerville, Stoneham, Wakefield, Winchester, Winthrop and 
Woburn only); NORFOLK COUNTY (Brookline, Dedham, and Milton 
only) 
 
 
                                  Rates          Fringes 
 
Laborers:   
     GROUP 1.....................$ 28.80            17.75 
     GROUP 2.....................$ 29.05            17.75 
     GROUP 3.....................$ 29.45            17.75 
     GROUP 4.....................$ 29.80            17.75 
     GROUP 5.....................$ 22.90            17.75 
     GROUP 6.....................$ 30.80            17.75 
 
LABORERS CLASSIFICATIONS   
 
  GROUP 1:  Laborers; carpenter tenders; cement finisher 
  tenders 
 
  GROUP 2:  Asphalt raker; fence and guard rail erector; laser 
  beam operator; mason tender; pipelayer; pneumatic drill 
  operator; pneumatic tool operator; wagon drill operator 
 
  GROUP 3:  Air track operator; block paver; rammer; curb 
  setter 
 
GROUP 4:  Blaster; powderman   
 
GROUP 5:  Flagger   
 
  GROUP 6:  Asbestos Abatement; Toxic and Hazardous Waste 
  Laborers 
---------------------------------------------------------------- 
 LABO0022-012 06/01/2009 
 
Counties of BARNSTABLE; BRISTOL; DUKES; ESSEX; NANTUCKET; 
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PLYMOUTH; MIDDLESEX (With the exception of Arlington, Belmont, 
Burlington, Cambridge, Everett, Malden, Melrose, Reading, 
Somerville, Stoneham, Wakefield, Winchester, Winthrop and 
Woburn); NORFOLK (With the exception of Brookline, Dedham, and 
Milton) 
 
 
                                  Rates          Fringes 
 
Laborers:   
     GROUP 1.....................$ 26.85            16.35 
     GROUP 2.....................$ 27.35            16.35 
     GROUP 3.....................$ 27.60            16.35 
     GROUP 4.....................$ 27.85            16.35 
     GROUP 5.....................$ 20.95            16.35 
     GROUP 6.....................$ 28.85            16.35 
 
LABORERS CLASSIFICATIONS   
 
  GROUP 1:  Laborers; carpenter tenders; cement finisher 
  tenders 
 
  GROUP 2:  Asphalt raker; fence and guard rail erector; laser 
  beam operator; mason tender; pipelayer; pneumatic drill 
  operator; pneumatic tool operator; wagon drillperator 
 
  GROUP 3:  Air track operator; block paver; rammer; curb 
  setter; hydraulic & similar self powere drills 
 
GROUP 4:  Blaster; powderman   
 
GROUP 5:  Flagger   
 
  GROUP 6:  Asbestos Abatement; Toxic and Hazardous Waste 
  Laborers 
---------------------------------------------------------------- 
 LABO0022-013 06/01/2009 
 
                                  Rates          Fringes 
 
Laborers:   
     (FREE AIR OPERATION):   
     SHIELD DRIVEN AND LINER  
     PLATE IN FREE AIR) 
      GROUP 1....................$ 31.65          19.05+A 
      GROUP 2....................$ 31.65          19.05+A 
     (OPEN AIR CASSONS,  
     UNDERPINNING AND TEST  
     BORING INDUSTRIES):  
      
      
      
     TEST BORING & WELL DRILLING 
      Driller....................$ 30.05          17.90+A 
      Laborer....................$ 28.65          17.90+A 
     (OPEN AIR CASSONS,  
     UNDERPINNING AND TEST  
     BORING INDUSTRIES): 
      
      
      
     OPEN AIR CASSON,  

http://www.pdfcomplete.com/cms/hppl/tabid/108/Default.aspx?r=q8b3uige22


Project Manual #10-50 - Handicap Access Improvements Various Park Pathways 
Page 14 of 213 

     UNDERPINNING WORK & BORING  
     CREW 
      Bottom man.................$ 29.80          17.90+A 
      Laborers; Top man..........$ 28.65          17.90+A 
     (TUNNELS, CAISSON &  
     CYLINDER WORK IN  
     COMPRESSED AIR) 
      GROUP 1....................$ 29.10          19.05+A 
      GROUP 2....................$ 39.58          19.05+A 
      GROUP 3....................$ 39.58          19.05+A 
      GROUP 4....................$ 39.58          19.05+A 
      GROUP 5....................$ 39.58          19.05+A 
      GROUP 6....................$ 41.58          19.05+A 
     CLEANING CONCRETE AND  
     CAULKING TUNNEL (Both New  
     & Existing) 
      GROUP 1....................$ 31.65          19.05+A 
      GROUP 2....................$ 31.65          19.05+A 
     ROCK SHAFT, CONCRETE  
     LINING OF SAME AND TUNNEL  
     IN FREE AIR 
      GROUP 1....................$ 29.10          19.05+A 
      GROUP 2....................$ 31.65          19.05+A 
      GROUP 3....................$ 31.65          19.05+A 
      GROUP 4....................$ 31.65          19.05+A 
      GROUP 5....................$ 33.65          19.05+A 
 
  LABORERS CLASSIFICATIONS for TUNNELS, CAISSON & CYLINDER WORK 
  IN COMPRESSED AIR 
 
  GROUP 1:  Powder watchman; Top man on iron bolt; change house 
  attendant 
 
  GROUP 2:  Brakeman; trackman; groutman; tunnel laborer; 
  outside lock tender; lock tender; guage tender 
 
GROUP 3:  Motorman, miner   
 
GROUP 4:  Blaster   
 
GROUP 5:  Mucking machine operator   
 
  GROUP 6:  Hazardous Waste work within the "HOT" zone. (A 
  premium of two dollars $2.00 per hour over the basic wage 
  rate. 
 
 
  LABORERS CLASSIFICATIONS for (FREE AIR OPERATION): SHIELD 
  DRIVEN AND LINER PLATE IN FREE AIR 
 
  GROUP 1:  Miner; miner welder; conveyor operator; motorman; 
  mucking machine operator; nozzle man; grout man-;  pumps, 
  shaft and tunnel steel and rodman; shield and erector arm 
  operators, mole nipper, outside motorman, burner, TBM 
  operator, safety miner; laborer topside; heading motormen; 
  erecting operators; top signal men 
 
GROUP 2:  Brakeman; trackman 
  
 
  LABORERS CLASSIFICATIONS FOR CLEANING CONCRETE AND CAULKING 
  TUNNEL (Both New & Existing) 

http://www.pdfcomplete.com/cms/hppl/tabid/108/Default.aspx?r=q8b3uige22


Project Manual #10-50 - Handicap Access Improvements Various Park Pathways 
Page 15 of 213 

 
  GROUP 1:  Concrete workers; strippers and form movers (wood & 
  steel), cement finisher 
 
GROUP 2:  Form erector (wood & steel and all accessories) 
 
 
  LABORERS CLASSIFICATIONS for ROCK SHAFT, CONCRETE LINING OF 
  SAME AND TUNNE IN FREE AIR 
 
GROUP 1:  Change house attendants 
 
  GROUP 2:  Laborers, topside, bottom men (when heading is 50 
  ft. from shaft) and all other laborers 
 
  GROUP 3:  Brakeman; trackman; tunnel laborers; shaft laborers 
   
 
GROUP 4:  Miner; cage tender; bellman 
 
  GROUP 5:  Hazardous Waste work within the "HOT" zone. (A 
  premium of two dollars $2.00 per hour over the basic wage 
  rate) 
 
 
 
FOOTNOTE FOR LABORERS:  
 
  A.  PAID HOLIDAYS: New Year's Day, Washington's Birthday, 
  Patriot's Day, Memorial Day, Independence Day, Labor Day, 
  Columbus Day, Veteran's Day, Thanksgiving Day, and 
  Christmas Day 
---------------------------------------------------------------- 
 LABO1421-001 12/01/2008 
 
WRECKING LABORERS: 
 
                                  Rates          Fringes 
 
Laborers:   
     WRECKING LABORERS: 
      Adzeman....................$ 28.50            17.05 
      Asbestos, Toxic,  
      Hazardous Waste............$ 28.50            17.05 
      Burners, Jackhammers.......$ 29.25            17.05 
      Small Backhoes, Loaders  
      on Tracks, Bobcat Type  
      Loaders and Hydraulic  
      "Brock" Type Hammer  
      Operators, Concrete  
      Cutting Saws, Journeyman,  
      Concrete Sawyer............$ 29.50            17.05 
      Wrecking Laborer...........$ 28.50            17.05 
      Yardman Laborer (Salvage  
      Yard Only).................$ 24.50            17.05 
      Yardman, Burners, Sawyers..$ 27.60            17.05 
---------------------------------------------------------------- 
 PAIN0035-001 01/01/2010 
 
BARNSTABLE BRISTOL; DUKES; ESSEX; NANTUCKET; PLYMOUTH 
(Remainder of NORFOLK; MIDDLESEX AND SUFFOLK COUNTIES) 
 

http://www.pdfcomplete.com/cms/hppl/tabid/108/Default.aspx?r=q8b3uige22


Project Manual #10-50 - Handicap Access Improvements Various Park Pathways 
Page 16 of 213 

 
                                  Rates          Fringes 
 
Painters:   
     NEW CONSTRUCTION: 
      Bridge.....................$ 43.01            21.40 
      Brush, Taper...............$ 32.51            21.40 
      Spray, Sandblast...........$ 33.91            21.40 
     REPAINT: 
      Bridge.....................$ 43.01            21.40 
      Brush, Taper...............$ 30.57            21.40 
      Spray, Sandblast...........$ 31.97            21.40 
---------------------------------------------------------------- 
 PAIN0035-015 01/01/2010 
 
MIDDLESEX (Cambridge, Everett, Malden, Medford, Sommerville) 
SUFFOLK COUNTY (Boston, Chelsea) NORFOLK COUNTY (Brookline) 
 
 
                                  Rates          Fringes 
 
Painters:   
     NEW CONSTRUCTION: 
      Brush, Taper...............$ 38.30            21.40 
      Spray, Sandblast...........$ 39.70            21.40 
     REPAINT: 
      Bridge.....................$ 43.01            21.40 
      Brush, Taper...............$ 36.36            21.40 
      Spray, Sandblast...........$ 37.76            21.40 
---------------------------------------------------------------- 
 PAIN0035-017 06/01/2008 
 
                                  Rates          Fringes 
 
Sign Painter.....................$ 24.05            12.47 
---------------------------------------------------------------- 
 PLAS0534-001 01/01/2009 
 
ESSEX; MIDDLESEX; NORFOLK AND SUFFOLK COUNTY 
 
                                  Rates          Fringes 
 
CEMENT MASON/CONCRETE FINISHER...$ 35.00            25.76 
---------------------------------------------------------------- 
 PLUM0004-001 09/01/2009 
 
MIDDLESEX (Ashby, Ayer-West of Greenville branch of Boston and 
Maine Railroad, Ft. Devens, Groton, Shirley, Townsend) 
 
 
                                  Rates          Fringes 
 
Plumbers and Pipefitters.........$ 37.54            21.08 
---------------------------------------------------------------- 
 PLUM0012-001 09/01/2009 
 
ESSEX (Lynn, Lynnfield, Nahant, Saugus, Swampscott); MIDDLESEX 
(Acton, Arlington, Ashland, Ayer - except W. of Greenville 
Branch of Boston & Maine RR, Bedford, Belmont, Billerica, 
Boxboro, Burlington, Cambridge, Carlisle, Chelmsford, Concord, 
Dracut, Dunstable, Everett, Framingham, Hudson, Holliston, 
Hopkinton, Lexington, Lincoln, Littleton, Lowell, Malden, 
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Marlboro, Maynard, Medford, Melrose, Natick, Newton, North 
Reading, Pepperell, Reading, Sherborn, Somerville, Stoneham, 
Stow, Sudbury, Tewksbury, Tyngsboro, Wakefield, Waltham, 
Watertown, Wayland, Westford, Wilmington, Winchester, Woburn); 
NORFOLK (Bellingham, Braintree, Brokline, Canton, Cohasset, 
Dedham, Dover,Foxboro, Franklin, Medfield, Medway, Millis, 
Milton, Needham, Norfolk, Norwood, Plainville, Quincy, Sharon, 
Walpole, Wellesley, Westwood, Weymouth, Wrentham);  PLYMOUTH 
(Hingham, Hull, Scituate);  SUFFOLK 
 
 
                                  Rates          Fringes 
 
PLUMBER..........................$ 45.22            21.73 
---------------------------------------------------------------- 
 PLUM0051-005 03/01/2009 
 
BARNSTABLE; BRISTOL; DUKES; NANTUCKET; NORFOLK (Avon, Holbrook, 
Randolph, Stoughton) PLYMOUTH(Remainder of County) 
 
 
                                  Rates          Fringes 
 
Plumbers and Pipefitters.........$ 33.61            23.22 
---------------------------------------------------------------- 
 PLUM0138-001 09/01/2009 
 
ESSEX (Ames, Andover, Beverly, Boxford, Byfield, Danvers, 
Essex, Georgetown, Gloucester, Groveland, Hamilton, Haverhill, 
Ipswich, Lawrence, Manchester, Marblehead, Merrimac, Methuen, 
Middleton, Newbury, Newburyport, North Andover, Peabody, 
Rockport, Rowley, Salem, Salisbury, Topsfield, Wenham, West 
Newbury) 
 
 
                                  Rates          Fringes 
 
Plumber, Pipefitter,    
Steamfitter......................$ 40.39            21.73 
---------------------------------------------------------------- 
 PLUM0537-001 09/01/2008 
 
MIDDLESEX (Arlington, Cambridge, Everett, Malden, Medford, 
Melrose, Reading, Wakefield, Winchester and Woburn); NORFOLK 
(Bellingham, Braintree, Brookline, Canton Cashasset, Dedham, 
Foxboro, Franklin, Millis, Milton, Sharon, Walpole, Westwood, 
and Wrenthan); PLYMOUTH (Hingham, Hull, Scituate); ESSEX (Lynn, 
Lynnfield, Nahant, Saugus, Swanpscott); SUFFOLK (Boston and 
Chelsea) 
 
 
                                  Rates          Fringes 
 
PIPEFITTER.......................$ 45.34            20.06 
---------------------------------------------------------------- 
 TEAM0379-001 06/01/2008 
 
                                  Rates          Fringes 
 
Truck drivers:   
     Group 1.....................$ 29.63        11.51+A+B 
     Group 2.....................$ 29.80        11.51+A+B 
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     Group 3.....................$ 29.87        11.51+A+B 
     Group 4.....................$ 29.99        11.51+A+B 
     Group 5.....................$ 30.09        11.51+A+B 
     Group 6.....................$ 30.38        11.51+A+B 
     Group 7.....................$ 30.67        11.51+A+B 
 
POWER TRUCKS $.25 DIFFERENTIAL BY AXLE  
TUNNEL WORK (UNDERGROUND ONLY) $.40 DIFFERENTIAL BY AXLE 
  HAZARDOUS MATERIALS (IN HOT ZONE ONLY) $2.00 PREMIUM 
   
 
                       TRUCK DRIVERS CLASSIFICATIONS   
 
Group 1:  Station wagons; panel trucks; and pickup trucks  
 
Group 2:  Two axle equipment; & forklift operator  
 
Group 3:  Three axle equipment and tireman 
 
Group 4:  Four and Five Axle equipment 
 
  Group 5:  Specialized earth moving equipment under 35 tons 
  other than conventional type trucks; low bed; vachual; 
  mechanics, paving restoration equipment 
 
Group 6:  Specialized earth moving equipment over 35 tons  
 
  Group 7:  Trailers for earth moving equipment (double hookup) 
   
 
FOOTNOTES:    
 
  A.  PAID HOLIDAYS:  New Year's Day, Washington's Birthday, 
  Memorial Day, Independence Day, Labor Day, Patriot's Day, 
  Columbus Day, Veteran's Day, Thanksgiving Day and Christmas 
  Day 
 
  B.  PAID VACATION:  Employees with 4 months to 1 year of 
  service receive 1/2 day's pay per month; 1 week vacation 
  for 1 - 5 years of service; 2 weeks vacation for 5 - 10 
  years of service; and 3 weeks vacation for more than 10 
  years of service 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
---------------------------------------------------------------- 
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                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
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CITY OF NEWTON 
PURCHASING DEPARTMENT 

INVITATION FOR BID No. 10-50 
 
The City of Newton invites sealed bids from Contractors for  

HANDICAP ACCESS IMPROVEMENTS VARIOUS PARK PATHWAYS 
Pre-bid conference will be held on:  10:30 a.m., March 25, 2010 
Bids will be received until:   10:30 a.m., April 1, 2010 
at the Purchasing Department, Room 204, Newton City Hall, 1000 Commonwealth Ave., Newton, MA  02459.  Immediately 
following the deadline for bids, all bids received within the time specified will be publicly opened and read aloud.   
 
All bidders are encouraged to attend the pre-bid conference.  No allowance or adjustment to the contract price will be made on 
account of bidder’s failure to become fully familiar with local conditions affecting the cost of work. 
 
Work for this contract shall consist of: constructing ADA compliant bituminous concrete and stabilized stonedust pathways with 
associated supplemental parking areas, park benches and a water fountain assembly. 
 
Work shall begin on  May 3, 2010 and be completed by July 31, 2010 
Contract Documents will be available for pickup at the Purchasing department or by downloading them from 
www.ci.newton.ma.us/bids, after 10:00 a.m., March 18, 2010.  There is no charge for contract documents. 
 
All bids must be accompanied by a bid deposit in an amount that is not less than five percent (5%) of the value of the bid, 
including all add alternates.  Bid deposits, payable to the City of Newton, shall be either in the form of a bid bond, cash, certified 
check, or a treasurer's or cashier's check issued by, a responsible bank or trust company. 
 
All bids shall be submitted as one ORIGINAL and one COPY.  Award shall be made to the lowest responsible and eligible 
bidder including all accepted Alternates. 
 
All bids are subject to the provisions of M.G.L. Chapter 30, Section 39M, the American Recovery and Reinvestment Acts of 2009, 
Pub. L. 111-5 (“ARRA”) as well as Chapter 30 of the Acts of 2009,  an Act Mobilizing Economic Recovery in the Commonwealth 
of Massachussetts.  Wages are subject to minimum wage determiniations pursuant to Section 110, Title I, Housing and 
Community Development Act of 1974 (42USC5301) in accordance with the Davis-Bacon Act (40USC275). Wages are subject to 
minimum wage rates determined by the Massachusetts Department of Labor and Industries pursuant to M.G.L. Chapter 149, Sec. 
26 to 27H.  The schedule of wage rates applicable to this contract is included in the bidding documents.  In addtion, the prevailing 
wage schedule will be updated annually for all public construction projects lasting longer than one (1) year.  You will be required 
to pay the rates set out in any updated prevailing wage schedule.  Increases in prevailing wage schedules will not be the basis for 
change order requests..  The schedules of wage rates applicable to this contract are included in the bidding documents. Bidders 
attention is directed to the requirements of the Federal Labor Standards Provisions, the City of Newton Supplemental Equal 
Employment Opportunity, Anti-Discriminitation and Affirmative Action Program and also to the Minority/Women Business 
Enterprise Plan, December 1999, all of which are hereby incorporated into the Contract Documents.  In the event of conflict 
between any of the above listed policies, the stricter policy shall apply. 
The successful bidder will be required to furnish a Labor and Materials Payment Bond in the amount of  50% of the 
contract total.  
Contractors are hereby notified of the TRENCH PERMIT pursuant to G.L. c.82A, section1 and 520 CMR 7.00 et seq (as 
ammended).  Please refer to Item 1 - Mobilization and ATTACHMENT - A Trench Permit. 
 
Some City of Newton bids are available on the City’s web site, www.ci.newton.ma.us/bids Invitation for Bid.  It is the sole 
responsibility of the contractor downloading these bids to ensure they have received any and all addenda prior to the bid opening.  
Addenda’s will be available online within the original bid document as well as a separate file.   If you download bids from the 
internet site and would like to make  it known that your company has done so, email purchasing@newtonma.gov or fax Purchasing 
at 617-796-1227 with your NAME, ADDRESS, PHONE,  FAX AND INVITATION FOR BID NUMBER.   
 
The City of Newton’s Purchasing Dept. converted to an email notification system of all upcoming public bids effective July 1, 
2009.  If you wish to receive notification of bids, please email us your company information to purchasing@newtonma.gov, 
otherwise you may view all City of Newton public bids online at www.ci.newton.ma.us/bids. 

The City of Newton will reject any and all bids when required to do so by the above referenced General Laws.  In addition, the 
City of Newton reserves the right to waive any informalities in any or all bids, or to reject any or all bids, in whole or in part, if it 
be in the public interest to do so.  
         CITY OF NEWTON 

Re Cappoli 
         Chief Procurement Officer 
         March 18, 2010 
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CITY OF NEWTON 

 
DEPARTMENT OF PURCHASING 

 
INSTRUCTIONS TO BIDDERS  

 
 
ARTICLE 1 - BIDDER'S REPRESENTATION 
 
1.1 Each General Bidder (hereinafter called the "Bidder") by making a bid (hereinafter called "bid") represents that: 
 
 1.   The Bidder has read and understands the Contract Documents and the bid is made in accordance therewith. 
 
 2.   The Bidder has visited the site and is familiar with the local conditions under which the Work has to be performed. 
 
1.2 Failure to so examine the Contract Documents and site will not relieve any Bidder from any obligation under the bid as 

submitted. 
 
ARTICLE 2 - REQUEST FOR INTERPRETATION 
 
2.1 Bidders shall promptly notify the City of any ambiguity, inconsistency, or error which they may discover upon 

examination of the Contract Documents, the site, and local conditions. 
 
2.2 Bidders requiring clarification or interpretation of the Contract Documents shall make a written request to the Chief 

Procurement Officer, at purchasing@newtonma.gov or via facsimile (617) 796-1227.  The City will answer such requests 
if received seven (7) calendar days before the date for receipt of the bids. 

 
2.3 Interpretation, correction, or change in the Contract Documents will be made by Addendum which will become part of 

the Contract Documents.  The City will not be held accountable for any oral instruction. 
 
2.4 Addenda will be faxed or mailed First Class postage by the USPS, to every individual or firm on record as having taken a 

set of Contract Documents. 
 
2.5 Copies of addenda will be made available for inspection at the location listed in the Invitation for Bids where Contract 

Documents are on file, in addition to being available online at www.ci.newton.ma.us/bids. 
 
2.6 Bidders downloading information off the internet web site are soley responsible for obtaining any addenda prior to the bid 

opening.  If the bidder makes themselves known to the Purchasing Dept., at purchasing@newtonma.gov or via facsimile 
(617) 796-1227, they shall be placed on the bidder’s list.   Bidders must provide the Purchasing dept. with their 
company’s name, street address, city, state, zip, phone, fax and INVITATION FOR BID NUMBER #10-50. 

 
 
ARTICLE 3 - MBE PARTICIPATION 
 
3.1 By bidding on this project each Bidder certifies its intent to comply with the City of Newton Minority/Women Business 

Enterprise Plan dated December 1999 to further expand business opportunities for minority firms.  A copy of this plan is 
incorporated in the Project Manual. 

 
3.2 Bidders are advised that the City of Newton Supplemental Equal Employment Opportunity Anti-Discrimination and 

Affirmative Action Program is applicable to all construction contracts in excess of $50,000.00.  A copy of this program is 
incorporated in the Project Manual.  A Contractor’s Certification form must be signed by all successful low bidders prior 
as a condition of contract award.  No contract shall be executed or valid unless the contractor has executed and submitted 
the Contrctor’s Certification. (see Attachment B to the Supplemental Equal Employment Opportunity Anti-
Discrimination and Affirmative Action Program.) 

 
3.3 The awarded bidder shall, prior to the award of any sub-contract, obtain from each of its sub-contractors the Sub-

Contractors Certification certifying the Sub-Contractor shall comply with the minority manpower ratio and specific 
affirmative action steps described in the Supplemental Equal Employment Opportunity Anti-Discrimination and 
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Affirmative Action Program contained in the Project Manual. (see Attachment C to the Supplemental Equal Employment 
Opportunity Anti-Discrimination and Affirmative Action Program.) 

 
ARTICLE 4 - PREPARATION AND SUBMISSION OF BIDS 
 
4.1 Bids shall be submitted on the "Bid Form" as appropriate, furnished by the City.  

 
  4.2 All entries on the Bid Form shall be made by typewriter or in ink. 
 
  4.3 Where so indicated on the Bid Form, sums shall be expressed in both words and figures.  Where there is a discrepancy 

between the bid sum expressed in words and the bid sum expressed in figures, the words shall control. 
 
 4.4 Bid Deposits shall be submitted in the amount specified in the Invitation for Bids.  They shall be made payable to the City 

of Newton and shall be either in the form of cash, certified check, treasurer's or cashier's check issued by a responsible 
bank or trust company, or a bid bond issued by a surety licensed to do business in the Commonwealth of Massachusetts; 
and shall be conditioned upon the faithful performance by the principal of the agreements contained in the bid. 

 
 Bid deposits of the three (3) lowest responsible and eligible Bidders shall be retained until the execution and delivery of 

the Owner/Contractor agreement. 
 
  4.5 The Bid, including the bid deposit shall be enclosed in a sealed envelope with the following plainly marked on the 

outside: 
 
  *  GENERAL BID FOR: 
 
  *  NAME OF PROJECT AND INVITATION NUMBER 
 
  *  BIDDER'S NAME, BUSINESS ADDRESS, AND PHONE NUMBER 
 
  4.6 Date and time for receipt of bids is set forth in the Invitation for Bids. 
 
4.7 Timely delivery of a bid at the location designated shall be the full responsibility of the Bidder.   
 
4.8 Bids shall be submitted with one original and one copy.  

 
4.9 The use of a company or brand name, except with software, in the specifications is intended solely for the purpose of 

describing a standard of quality, functional features and performance standards required and is not intended to limit or 
restrict competition.  The bidder offering a product which they deem equal to the brand and model specified in the 
solicitation provided that the brand name specified is not followed by the words “no sbustitutions”, shall indicate so on the 
bid form and Minimum Requirements – Exception form and submit with their bid the manufacturers 
specifications/descriptive literature for the product they are offering.   Failure to submit manufacturers 
specifications/descriptive literature with bids may be cause for bid rejection. 

 
“Equality” - An item equal to that named or described in the specifications of the contract may be furnished by the 

Vendor and the naming of any commercial name, trademark or other identification shall not be construed to exclude any 
item or manufacturer not mentioned by name or as limiting competition but shall establish a standard of equality only.  An 
item shall be considered equal to the item so named or described if (1) it is at least equal in quality, durability, appearance, 
strength and design; (2) it will perform at least equally the function imposed by the general design for the work being 
contracted for or the material being purchased; and (3) it conforms substantially, even with deviations, to the detailed 
requirements for the item in the specifications.  The name and identification of all materials other than the one specifically 
named shall be submitted to the City in writing for approval, at time of bid, use or fabrication of such items.  Subject to the 
provisions of M.G.L., Ch. 30, Sec. 39J, approval shall be at the sole discretion of the City, shall be in writing to be 
effective, and the decision of the City shall be final.  The City may require tests of all materials so submitted to establish 
quality standards at the Vendor's expense.  All directions, specifications and recommendations by manufacturers for 
installation, handling, storing, adjustment and operation of their equipment shall be complied with; responsibility for proper 
performance shall continue to rest with the Vendor.   

 
4.10 Be advised that a new Massachusetts law has been enacted that required all employees who work on Massachusetts public 

works construcion sites must have no less than 10 hours of OSHA-approved safety and health training.  See Chapter 306 of 
the Acts of 2004, which will become effective July 1, 2006.  
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1. This requirement will apply to any general bid or sub bid submitted on or after July 1, 2006 and to any contract awarded 
on or after July 1, 2006. 

2. This law directs the Massachusetts Attorney General to restrain the award of construction contracts to any contractor 
who is in violation to this requirement and to restrain the performance of these contracts by non-complying contractors. 

3. The contractor and all subcontractors on this project will be required to provide certification of compliance with this 
requirement.  Non-compliance with this new Massachusetts Law will disquality you from bidding on public contracts. 

 
 
ARTICLE 5 - ALTERNATES 
 
5.1   Each Bidder shall acknowledge Alternates (if any) in Section C on the Bid Form. 
 
5.2 In the event an Alternate does not involve a change in the amount of the base bid, the Bidder shall so indicated by writing 

"No Change", or "N/C" or "0" in the space provided for that Alternate. 
 
5.3 Bidders shall enter on the Bid Form a single amount for each Alternate which shall consist of the amount for work 

performed by the Contractor. 
 
5.4 The low Bidder will be determined on the basis of the sum of the base bid and the accepted alternates. 
 
 
 
ARTICLE 6 - WITHDRAWAL OF BIDS 
 
6.1  Any bid may be withdrawn prior to the time designated for receipt of bids on written or telegraphic request.  Telegraphic 

withdrawal of bids must be confirmed over the Bidder's signature by written notice postmarked on or before the date and 
time set for receipt of bids. 

 
6.2 Withdrawn bids may be resubmitted up to the time designated for the receipt of bids. 
 
6.3 No bids shall be withdrawn for sixty days, Saturdays, Sundays and legal holidays excluded, after the opening of the bids. 
 
ARTICLE 7 - CONTRACT AWARD 
 
7.1 The City of Newton will award the contract to the lowest eligible and responsible Bidder within sixty days, Saturdays, 

Sundays, and legal holidays excluded after the opening of bids. 
 
7.2 The City of Newton reserves the right to waive any informalities in or to reject any or all Bids if it be in the public interest 

to do so. 
 
7.3 As used herein, the term "lowest responsible and eligible Bidder" shall mean the Bidder (1) whose bid is the lowest of 

those bidders possessing the skill, ability and integrity necessary for the faithful performance of the work; (2) who shall 
certify that he is able to furnish labor that can work in harmony with all other elements of labor employed or to be 
employed in the work; (3) who, where the provisions of section eight B of chapter twenty-nine apply, shall have been 
determined to be qualified thereunder. 

 
7.4 It is the purpose of the City not to award this contract to any bidder who does not furnish evidence satisfactory to the 

Chief Procurement Officer that he has the ability and experience in this class of work and that he has sufficient capital and 
plant to enable him to prosecute the same successfully and to complete it within the specified time and that he will 
complete it in accordance with the terms thereof. 

 
7.5 Subsequent to the award and within five (5) days, Saturday, Sundays and legal holidays excluded, after the prescribed 

forms are presented for signature, the successful Bidder shall execute and deliver to the City a Contract in the form 
included in the Contract Documents in such number of counterparts as the City may require. 

 
7.6 In the event that the City receives low bids in identical amount from two or more responsive and responsible Bidders, the 

City shall select the successful Bidder by a blind selection process such as flipping a coin or drawing names from a hat.  
The low Bidders who are under consideration will be invited to attend and observe the selection process. 
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ARTICLE 8 - TAXES 
 
8.1 The Bidder shall not include in this bid any tax imposed upon the sale or rental of tangible personal property in this 

Commonwealth, such as any and all building materials, supplies, services and equipment required to complete the work. 
 
8.2 The City is exempt from payment of the Massachusetts Sales Tax, and the Bidder shall not include any sales tax on its 

bid.  The City’s exemption Number is E-046-001-404. 
 
 
ARTICLE 9 - AMERICAN RECOVERY REINVESTMENT ACTS OF 2009 
 
9.1 Bidders are advised that this project is funded with funds from the American Recovery & Reinvestment Act 2009, 

Pub. L. 111-5 (“ARRA”) and therefore is subject to the requirements of the ARRA and to Chapter 30 of the Acts 
of 2009, A law of the Commonwealth of Massachusetts entitled “An Act Mobilizing Economic Recovery in the 
Commonwealth.”  Please reference the Supplemental Special Conditions. 

 
 
 

END OF SECTION 
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CITY OF NEWTON 
 

DEPARTMENT OF PURCHASING 
 

BID FORM #10-50 
 
 
 
 
 
A. The undersigned proposes to furnish all labor and materials required in accordance with the Contract Documents supplied 

by the City of Newton entitled: 
 

HANDICAP ACCESS IMPROVEMENTS PLAYGROUND RENOVATION 
 

 for the contract price specified below, subject to additions and deduction according to the terms of the specifications. 
 
 
B. This bid includes addenda number(s)           ,           ,           ,           ,            
 
 
C. The proposed contract price is: 
 
 

Base Bid                                                                                                             DOLLARS ($                                 ).  
(The figure inserted above shall be the Total Contract Price as computed on the Item Sheets attached hereto.) 
 
 

 Alternate 1 ( ‘Lower’ Walkway N.Ctr.)                                                          DOLLARS ($                                 ). 
(The figure inserted above shall be the Total Contract Price as computed on the Item Sheets attached hereto.) 

 
 
 Alternate 2 ( Water Fountain)                                                                           DOLLARS ($                               ). 

(The figure inserted above shall be the Total Contract Price as computed on the Item Sheets attached hereto.) 
 
 
 COMPANY:          
 
 
D. The undersigned has completed and submits herewith the following documents: 
 

ο Bid Form - signed, 2 pages 

ο Bid Item Sheets, 8 pages 

ο Bidder's Qualification Form and References, 2 pages 

ο A five percent (5%) bid deposit/bid guarantee. 

 
E. The undersigned agrees that, if s/he is selected as general contractor, s/he will within five days, Saturdays, Sundays and 

legal holidays excluded, after presentation thereof by the awarding authority, execute a contract in accordance with the 
terms of this bid and furnish a labor and materials or payment bond, each of a surety company qualified to do business 
under the laws of the commonwealth and satisfactory to the awarding authority and each in the sum of the contract price, 
the premiums for which are to be paid by the general contractor and are included in the contract price. 

 

http://www.pdfcomplete.com/cms/hppl/tabid/108/Default.aspx?r=q8b3uige22


Project Manual #10-50 - Handicap Access Improvements Various Park Pathways 
Page 28 of 213 

 The undersigned hereby certifies that s/he is able to furnish labor that can work in harmony with all other elements of 
labor employed or to be employed on the work and that s/he will comply fully with all laws and regulations applicable to 
awards made subject to section forty-four A of M.G.L. Chapter 30, s 39M.   

 
 The undersigned certifies that he is able to furnish labor that can work in harmony with all other elements of labor 

employed or to be employed in the work; (2) that all employees to be employed at the worksite will have successfully 
completed a course in construction safety and health approved by the United States Occupational Safety and Health 
Administration (“OSHA”) that is at least 10 hours in duration at the time the employee begins work and who shall furnish 
documentation of successful completion of said course with the first certified payroll report for each employee; and (3) 
that all employees to be employed in the work subject to this bid have successfully completed a course in construction 
safety and health approved by the United States OSHA that is at least 10 hours in duration. The undersigned understands 
that any employee found on a worksite subject to this section without documentation of successful completion of a course 
in construction safety and health approved by the United States Occupational Safety and Health Administration that is at 
least 10 hours in duration shall be subject to immediate removal.  

 

 The undersigned certifies under the penalties of perjury that this bid is in all respects bona fide, fair and made without 
collusion or fraud with any other person. As used in this subsection the word "person" shall mean any natural person, 
joint venture, partnership, corporation or other business or legal entity.  The undersigned further certifies under penalty of 
perjury that the said undersigned is not presently debarred from doing public construction work in the Commonwealth 
under the provisions of section twenty-nine F of chapter twenty-nine, or any other applicable debarment provisions of any 
other chapter of the General Laws or any rule or regulation promulgated thereunder. 

 

 The undersigned further certifies under the penalties of perjury that the undersigned shall comply with the provisions of 
Sections XVII, XVIII and XIX of the Supplemental Special Conditions of this Contrtact which relate to the “Buy 
American” requirements of Section 1605 of the ARRA. 

 
 
  
 Date _____________________ ________________________________________ 
 (Name of General Bidder) 
 
                                     BY: ____________________________________ 
                                                                                     
 ________________________________________ 
 (Printed Name and Title of  Signatory) 
 
 ________________________________________ 
 (Business Address) 
 
 ________________________________________ 
 (City, State, Zip) 
 
 ____________________/____________________ 
 (Telephone)   (FAX) 
 
 ________________________________________ 
 (E-mail address)  
 
 
NOTE: If the bidder is a corporation, indicate state of incorporation under signature, and affix corporate seal; if a partnership, 

give full names and residential addresses of all partners; if an individual, give residential address if different from 
business address; and, if operating as a d/b/a give full legal identity.  Attach additional pages as necessary.   

 
 
 

END OF SECTION
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ITEM SHEETS                                                                                                                                PAGE 1 
The Contractor shall insert prices for each item in ink, in both words and figures, and is to show a total bid price.  In the event a 
discrepancy between the written words and figures, the written words shall govern.  In the event an error in the bidders total bid 
price, the corrected total bid obtained by the summation of the products of the unit prices multiplied by the respective quantities 
shall stand as the bidder’s total bid price. 
 
The Contractor is required to review any related plans, conduct a full site review, and read all the provisions in the document 
before inserting prices, and is further advised to make his own determination as to the accuracy of the estimated quantities before 
inserting bid prices.  
 
The estimated quantities shown here are based solely upon a reasonable assessment of the project parameters, thus the Contractor 
is advised that the actual quantities may vary substantially as field conditions may warrant.  
 
BASE BID:     
                                                                                                                                       EST.        UNIT          TOTAL         
                           ITEM DESCRIPTION & BID PRICE                      QTY       MEASURE           COST 
 
 
ITEM:  1  -  MOBILIZATION  FOR ALL WORK ZONES 
          (LAYOUT SERVICES,CONFERENCES, NOTIFICATIONS,       
                        ADMINISTRATION,TRENCH PERMIT) 
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 LUMP SUM 
 

 
 
 
 
 
 
 
 
 

1 

 
 
 
 
 
 
 
 
 

L.S. 
 

 
 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:   2 – PRE-FABRICATED SILT FENCE  
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 LINEAR FOOT 
 

 
 
 
 
 
 
 
 

50 

 
 
 
 
 
 
 
 

L.F. 
 

 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:   3 –   PRE-FABRICATED ‘LOG/WATTLE’ (FOR SILT CONTROL)     
                                                      
 THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 LINEAR FOOT 
 

 
 
 
 
 
 
 
 

50 

 
 
 
 
 
 
 
 

L.F. 
 

 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:   4 –   TREE PROTECTION   
                                                      
 THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 EACH 
 

 
 
 
 
 
 
 
 

2 

 
 
 
 
 
 
 
 

EA. 
 

 
 
 
 
 
 
 
 
$_________________ 
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ITEM SHEETS                                                                                                                                     PAGE 2 
 
                                                                                                                                       EST.        UNIT          TOTAL         
                           ITEM DESCRIPTION & BID PRICE                      QTY       MEASURE           COST 
 
 
ITEM:   5 – EXPLORATORY EXCAVATION (BY HAND)        
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 EACH 
 

 
 
 
 
 
 
 
 

13 

 
 
 
 
 
 
 
 

EA. 
 

 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:   6 –  STRIP & DISPOSE OF GRASS TURF 
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                SQUARE YARD 
 

 
 
 
 
 
 
 
 

2,500 

 
 
 
 
 
 
 
 

S.Y. 
 

 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:   7 –  SCREENING ‘LOAM’ SALVAGED  FROM  COLD SPRING PARK    
                                                                         
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 CUBIC YARD 
 

 
 
 
 
 
 
 
 

250 

 
 
 
 
 
 
 
 

C.Y. 
 

 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:   7.1 –  TRANSPORT SCREENED LOAM  TO THE  
                                        NEWTON CENTRE  SITE   
                                     (INCLUDES STOCKPILING) 
                                      
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 CUBIC YARD 
 

 
 
 
 
 
 
 
 
 
 

225 

 
 
 
 
 
 
 
 
 
 

C.Y. 
 

 
 
 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:   8 – EXCAVATE & DISPOSE OF UNDESIRABLE  AND/OR SURPLUS 
                              ‘SURFACE  GENERATED’  MATERIAL(S) 
                                         (EXCLUSIVE OF GRASS TURF) 
                               
THE SUM OF: 
__________________________________________________   DOLLARS 
 
AND______________________________________________  CENTS 
 
($______________________________________) PER             CUBIC YARD 
 

 
 
 
 
 
  
 
 
 
 

200 

 
 
 
 
 
 
 
 

C.Y. 
  

 
 
 
 
 
 
 
 
 
$_________________ 
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ITEM SHEETS                                                                                                                                   PAGE 3 
 
                                                                                                                                       EST.        UNIT          TOTAL         
                           ITEM DESCRIPTION & BID PRICE                      QTY       MEASURE           COST 
 
ITEM:   9 – REMOVE & DISPOSE OF THE EXISTING CHAIN LINK FENCE   
                                                    AT NAHANTON PARK      
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                LINEAR FOOT 
 

 
 
 
 
 
 
 
 
 

30 

 
 
 
 
 
 
 
 
 

L.F. 
 

 
 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:   10 – GRAVEL FURNISHED FROM OUTSIDE THE SITE(S)  
  
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 TON 
 

 
 
 
 
 
 
 
 

600 

 
 
 
 
 
 
 
 

TON 
 

 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:   11 – DENSE GRADED CRUSHED STONE   
  
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 TON 
 

 
 
 
 
 
 
 
 

40 

 
 
 
 
 
 
 
 

TON 
 

 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:   12 – RELOCATE AN EXISTING BOULDER AT NAHANTON PARK 
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 EACH 
 

 
 
 
 
 
 
 
 

4 

 
 
 
 
 
 
 
 

EA. 
 

 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:   13 – ROCK LINED DRAINAGE SWALE  AT NAHANTON PARK       
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 SQUARE YARD 
 

 
 
 
 
 
 
 
 

18 

 
 
 
 
 
 
 
 

S.Y. 
 

 
 
 
 
 
 
 
 
$_________________ 
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                                                                                                                                       EST.        UNIT          TOTAL         
                           ITEM DESCRIPTION & BID PRICE                      QTY       MEASURE           COST 
 
 
 
ITEM:   14 – ADJUST A PRE-EXISTING UTILITY CASTING 
                              (EXCLUDING WATER SERVICE BOXES)        
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 EACH 
 

 
 
 
 
 
 
 
 
 

2 

 
 
 
 
 
 
 
 
 

EA. 
 

 
 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:   15 – RESET EXISTING CURB  (INCLUDES HANDICAP RAMPS)      
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 LINEAR FOOT 
 

 
 
 
 
 
 
 
 

40 

 
 
 
 
 
 
 
 

L.F. 
 

 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:  16 – 3” TYPE I-1 BITUMINOUS CONCRETE FOR  WALKWAYS,  
                                        PARKING &  PATCH  ZONE AREAS 
                               (INCLUSIVE OF TRENCHING OPERATIONS) 
  
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 SQUARE YARD 
 

 
 
 
 
 
 
 
 
 

725 

 
 
 
 
 
 
 
 
 

S.Y. 
 

 
 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:   17 – 4” CEMENT CONCRETE WALKS WITH LAMPBLACK   
                                         (@ 2 POUNDS PER CUBIC YARD)  
 
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 SQUARE YARD 
 

 
 
 
 
 
 
 
 
 

20 

 
 
 
 
 
 
 
 
 

S.Y. 
 

 
 
 
 
 
 
 
 
 
$_________________ 
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                                                                                                                                       EST.        UNIT          TOTAL         
                           ITEM DESCRIPTION & BID PRICE                      QTY       MEASURE           COST 
 
 
ITEM:   18 – DETECTABLE SURFACE PAVERS AT HANDICAP RAMP        
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 SQUARE FEET 
 

 
 
 
 
 
 
 
 

10 

 
 
 
 
 
 
 
 

S.F. 
 

 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:   19 – 3” STABILIZED STONEDUST PATH AT NAHANTON PARK 
                               (INCLUSIVE OF TRENCHING OPERATIONS) 
  
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 SQUARE YARD 
 

 
 
 
 
 
 
 
 
 

60 

 
 
 
 
 
 
 
 
 

S.Y. 
 

 
 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:  20 –DISTRIBUTION, GRADING & SEEDING OF LOAM MATERIAL  
                             (WITH  TWO ‘AFTER-SEED’ HAND RAKINGS )       
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 SQUARE YARD 
 

 
 
 
 
 
 
 
 
 

2,100 

 
 
 
 
 
 
 
 
 

S.Y. 
 

 
 
 
 
 
 
 
 
 
$________________ 
 

 
ITEM:  21 – SUPPLEMENTAL LOAM (IF ORDERED BY THE ENGINEER)        
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 CUBIC YARD  
 

 
 
 
 
 
 
 
 

25 

 
 
 
 
 
 
 
 

C.Y. 
 

 
 
 
 
 
 
 
 
$________________ 
 

 
ITEM:   22 – 3” CALIPER RED SWAMP MAPLE  (Acer rubrum)      
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 EACH 

 
 
 
 
 
 
 
 

1 

 
 
 
 
 
 
 
 

EA. 
 

 
 
 
 
 
 
 
 
$_________________ 
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                                                                                                                                       EST.        UNIT          TOTAL         
                           ITEM DESCRIPTION & BID PRICE                      QTY       MEASURE           COST 
 
 
ITEM:   23 – VIRGINIA CREEPER  (Parthenocissus quinquefolia)       
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 EACH 
 

 
 
 
 
 
 
 
 

6 

 
 
 
 
 
 
 
 

EA. 
 

 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:   24 – FURNISH & INSTALL A PARK BENCH 
  (INCLUDING THE REMOVAL & DISPOSAL OF AN EXISTING  PARK BENCH)       
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 EACH 
 

 
 
 
 
 
 
 
 
 

2 

 
 
 
 
 
 
 
 
 

EA. 
 

 
 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:   25 – ALLOWANCE FOR MISCELLANEOUS WORK 
                           (ENGINEERS DISCRETIONARY FUND) 
                                                           
THE SUM OF: 
____________TWO  THOUSAND__________________   DOLLARS 
 
AND_____________NO___________________________  CENTS 
 
($______________2,000.00 _________________) PER      ALLOWANCE 

 
 
 
 
 
 
 
 
 

1 

 
 
 
 
 
 
 
 
 

ALL. 
 

 
 
 
 
 
 
 
 
$         2,000 
 

 
ITEM:   26 – FURNISH  & MOUNT SAFETY & SPECIALTY SIGNBOARD 
                                             (INCLUDING THE POST SYSTEM)  
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 SQUARE FOOT 
 

 
 
 
 
 
 
 
 
 

  120 

 
 
 
 
 
 
 
 
 

S.F. 
 

 
 
 
 
 
 
 
 
 
$_________________ 
 

 
ITEM:  27  -  SAFETY CONTROLS FOR CONSTRUCTION OPERATIONS 
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 LUMP SUM 
 

 
 
 
 
 
 
 
 

1 

 
 
 
 
 
 
 
 

L.S. 
 

 
 
 
 
 
 
 
 
$_________________ 
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                                                                                                                                       EST.        UNIT          TOTAL         
                           ITEM DESCRIPTION & BID PRICE                      QTY       MEASURE           COST 
 
 
ITEM:   28 – ALLOWANCE FOR MATERIALS TESTING  
 
 
THE SUM OF: 
______________FIVE HUNDRED_________________   DOLLARS 
    
AND_____________NO___________________________  CENTS 
 
($________________500.00 ________________) PER       ALLOWANCE 
 

 
 
 
 
 
 
 
 
 

1 

 
 
 
 
 
 
 
 
 

ALL. 
 

 
 
 
 
  
 
 
 
    
 $        500 
 

 
ITEM:   29 – ALLOWANCE FOR PAYMENT OF POLICE OFFICERS 
 
 
THE SUM OF: 
_____________TWO THOUSAND_________________   DOLLARS 
    
AND_____________NO___________________________  CENTS 
 
($______________2,000.00 ________________) PER       ALLOWANCE 
 

 
 
 
 
 
 
 
 
 

1 

 
 
 
 
 
 
 
 
 

ALL. 
 

 
 
 
 
  
 
 
    
 $        2,000 
 

 
ITEM:   30 –MANUFACTURED ‘SILT SACK’ FOR CATCHBASIN 
                                      (SEDIMENTATION CONTROL) 
 
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 EACH 
 

 
 
 
 
 
 
 
 
 
 

2 

 
 
 
 
 
 
 
 
 
 

EA. 
 

 
 
 
 
 
 
 
 
 
 
$_________________ 
 

 
                                         TOTAL BASE BID:        
     
                              The Total for all Base Bid items  must be inserted in Paragraph “C” of the BID FORM. 

 
 
 

ITEMS CONTINUED ON NEXT PAGE
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ALTERNATE 1: 
                                                                                                                                       EST.        UNIT          TOTAL         
                           ITEM DESCRIPTION & BID PRICE                      QTY       MEASURE           COST 
 
 
 
ITEM:  16.A1 – REMOVE & REPLACE THE 3” TYPE I-1 BITUMINOUS       
                             CONCRETE WALKWAY  AT THE ‘LOWER END’ OF  
                                             THE NEWTON CENTRE  SITE 
            (INCLUDING THE EXCAVATION & THE DISPOSAL OF THE EXISTING    
                                                         WALKWAY SURFACE)  
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 SQUARE YARD 
 

 
 
 
 
 
 
 
 
 
 
 

100 

 
 
 
 
 
 
 
 
 
 
 

S.Y. 
 

 
 
 
 
 
 
 
 
 
 
 
$_________________ 
 

 
                       TOTAL ALTERNATE 1 BID:        $                             
 
                                       The Total for Alternate 1 items must be inserted in Paragraph “C” of the BID FORM. 
 
 
 
ALTERNATE 2: 
 
 
ITEM:  31.A2 – WATER FOUNTAIN AT COLD SPRING PARK 
  (INCLUDING THE EXCAVATION & DISPOSAL OF THE  EXISTING    
                                           FOUNTAIN)        
 
THE SUM OF: 
________________________________________________   DOLLARS 
 
AND____________________________________________  CENTS 
 
($__________________________________) PER                 EACH 
 

 
 
 
 
 
 
 
 
 
 

1 

 
 
 
 
 
 
 
 
 
 

EA. 
 

 
 
 
 
 
 
 
 
 
 
$_____________ 
 

 
        TOTAL ALTERNATE 2 BID:        $                       
                                       The Total for Alternate 1 items must be inserted in Paragraph “C” of the BID FORM. 
 

 
 
 

END OF BID ITEMS 
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DRAWINGS 
 
 
 

DRAWINGS MUST BE OBTAINED THROUGH THE PURCHASING DEPARTMENT, 
HOWEVER THE CONTRACTOR IS ADVISED TO CALL AHEAD TO ENSURE THAT A 

COMPLETE SET OF DRAWINGS ARE READILY AVAILABLE. 
(617-796-1220) 
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SECTION 1 
 
ITEM 1 – MOBILIZATION FOR ALL WORK ZONES 
                (LAYOUT SERVICES, CONFERENCES, NOTIFICATIONS,  
                     ADMINISTRATION, TRENCH PERMIT) 
                             
Description 
 
(a) The Contractor shall extract, correlate, and subsequently post the design grades shown on the  
plan(s) and/or as otherwise shown on the City supplied profile. IMPORTANT: The Contractor is 
responsible for having the accuracy of the plan information verified, with regard to both the stationing 
and the grade assigned to the benchmark points, by performing a field check between successive 
points prior to locating and posting any design grades. 
 
(b) The Contractor is to make a video tape and/or photographic record as may be required as the construction 
activities progress, for the purpose of documenting all decrepit, and/or extraordinary points of concern. All 
video and picture making shall be done on foot and shall not be ‘shot’ from a vehicle. 

(c) The Contractor is to coordinate and make accommodations for all work performed on  
private property in the execution of this contract, and is to further coordinate, arrange and/or make 
accommodations for the performance of all second party utility work which may be required in order to 
complete the work required under this contract.  
 
(d) The Contractor is responsible for the scheduling and coordination of all Police services under this  
item, however the actual cost of Police Services will be paid for under Item 29. 
 
(e) Under this item the Contractor will be required to attend informational meetings, typically one  
for the general public when deemed necessary, and several with the City of Newton administration in order 
to discuss and subsequently address all points of concern, including but not limited to a Preconstruction 
Conference and Progress Conference(s) and inspection walk-throughs. 
 
(f) Under this item the Contractor is responsible for processing all the necessary paperwork in the  
execution of this contract, as well as providing and distributing fliers and notifications to abutters and other 
concerned parties as the project commences and as it progresses. 
 
(g) Under this item the Contractor shall comply with all special procedural and/or other site  
specific directives as stipulated on the plan(s) to ensure a structured and efficient execution of this 
contract. In addition, and from time to time, the Contractor shall also be required to accommodate 
and comply with other special requests so that the needs of the general public, abutters, and/or other 
City of Newton agencies are addressed swiftly and appropriately. 
 
(h) Under this item the Contractor shall file a Trench Permit application in accordance with the directives of  
paragraph (q) 
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Method of Compliance 
 
(i) IMPORTANT: The Contractor is responsible for verifying the accuracy of the  
plan information with regard to both the layout stationing and for the grade assigned to the 
benchmark points by performing a field check between successive points prior to locating and posting 
any design grades. 
 
The grade points shall be posted all along the construction corridor on sturdy colorized four foot (4’)  
high iron pins and/or stakes such that the final build-out, once completed, fully complies with the design 
scheme and/or with any modification necessitated by field changes ordered by the Engineer. However, the 
posting of grades shall not be limited to just the design grades but shall also include the interpolation and 
posting of intermediate grades and/or the re-posting of certain grades, as may be from time to time required 
by any interested party in order to successfully investigate and/or otherwise install, to the satisfaction of the 
Engineer, any drainage, curbing, pavement and/or any other grade dependent project related component or 
grade dependent issue.     
 
(j) The Contractor shall coordinate the grading and layout activities with the Engineer to ensure that the 
design grades are posted in an expeditious and acceptable manner. To that end the Contractor shall supply 
and install, at all critical grade points identified on the plan (and/or profile), as many sturdy pins and/or 
stakes as he deems necessary, or as otherwise may be required by the Engineer. The pins and/or stakes, once 
set, shall be clearly marked with paint and flagging such that their physical location, as well as the posted 
grades, can be easily seen by the general public and by the field personnel. Subsequently, once the pins 
and/or stakes have served their purpose, they shall be immediately removed by the Contractor. 
 
(k) The Contractor is to coordinate with the Engineer in making a video tape and/or photographic record of 
all existing conditions and/or points of concern prior to the commencement of construction activities, or as 
otherwise may become necessary as the construction activities commence, for the purpose of documenting 
all decrepit, and/or extraordinary points of concern or interest. This video record shall be made by the 
Contractor and a copy, or a secondary video tape, shall be delivered to the Engineer.  
 
(l) As the project commences the Contractor may opt to make a photographic record in lieu of a  
videotape but only to supplement the preconstruction sideline video survey, and only when a photographic 
record is deemed necessary and sufficient by the Engineer and/or the Contractor.  
 
(m) Videos and/or photographs are to be taken and delivered to the Engineer in such a manner  
that the subject matter can be clearly seen, and in such a timely manner that the collected information is not 
lost. The video and/or photographs are to be made on foot via a hand-carried camera.  No digital 
pictures shall be allowed. Only conventionally developed film is to be used. 
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Method of Compliance (Continued) 
 
(n)  The Contractor is to give ample notice prior to performing certain extraordinary construction  
related activities on private lands (i.e walls, steps etc.), and/or is to discuss, and/or is to make safe and 
reasonable accommodation of access, for all private property abutters affected by the scheduled construction 
activities at hand. In certain cases the Contractor will be further required to make special 
accommodations for the handicapped or for other physically challenged or sensor  
impaired individuals who live in or about the construction area so that their needs may be  
appropriately addressed. Notice of intent to construct or to disturb private property and/or access routes 
shall be made at least twenty four (24) hours in advance of the scheduled activity and/or as directed by the 
Engineer. This notification shall be made in writing on a format acceptable to the Engineer, with said notices 
being posted at the subject address in a location nearest to the regular mail delivery location. The decision to 
post notices will be at the discretion of the Engineer in the field. 
 
(o) Under this item the Contractor shall comply with all local, state and Federal laws. 
 
(p) Under this item the Contractor shall continually coordinate with the Engineer for the purpose of 
verifying and/or approving all demolition/excavation/disposal quantities, and/or for having all newly 
delivered/installed material(s) quantified before, during and/or after their installation. No quantities 
shall be paid unless verified and/or approved by the Engineer. 
 
(q) Under this item the Contractor shall file a Trench Permit application ( pursuant to M.G.L. Chapter 
82A:1 and 520 CMR 7.00 et seq. (as amended) and in accordance with the ‘Summary of 1926 Subpart P-
OSHA Excavation Standard), and he shall not commence with any excavation work until such time as the 
Trench Permit has been approved and he is fully prepared to meet the conditions of the Permit. To that end : 
 
• The Trench Permit and related information is attached to this contract. (See Attachment A) 
• The City of Newton shall waive the fees associated with the issuance of the Permit . 
• The Contractor shall not be required to obtain additional insurance but still must list the policy number(s) 

under which the contractual work is being performed. 
• The Contractor must create, continually update and continually submit a signed and dated 

amended form, which lists the exact location of each independent trench opening and its purpose. 
These independent filings shall be made as often as the various trenching operations change 
throughout the course of the project and these updated lists shall be restricted to only the work 
being performed under this contract.  

 
Method of Measurement 

 
(r) The Engineer shall make percentage payments as he deems appropriate during the course of these 
activities. 
 
Basis of Payment 
 
(s) Under Item 1 the Contractor will be paid the lump sum price for all labor and materials required to 
complete these tasks throughout the entire term of the project. 
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SECTION 2 
 
ITEM 2 –     PRE-FABRICATED SILT FENCE 
ITEM 3 –     PRE-FABRICATED ‘LOG/WATTLE’ (FOR SILT CONTROL) 
 
 
Description 
 
(a) Under this item the Contractor is to coordinate the installation of the conservation control measures with 
the City of Newton Conservation Agent who shall mark out the limits of the selected silt barrier system in 
the field. The Contractor shall subsequently furnish and install the appropriate prefabricated commercial 
grade silt fence sedimentation barrier and anchorage components as shown on the plans and as specified 
herein. 
 
(b) The Contractor shall be responsible for the maintenance of all sedimentation and control devices  
necessary to prevent the movement of sediment from the project site and into the wetlands, the river, or into 
any other adjoining area(s) and/or drainage system(s).  
 
Materials 
 
(c) Silt fencing shall be prefabricated with wooden stakes pre-attached and shall be ‘ENVIROFENCE’ as 
manufactured by Celanese Corporation, Charlotte, North Carolina, or an approved equal. 
 
(d) Silt containment ‘log/wattles’ shall be a machine-produced straw-filled tube of flexible biodegradable 
netting filled with compacted weed-free straw. The netting shall consist of seamless, high-density 
polyethylene and ethyl vinyl acetate and contain ultra-violet inhibitors.  
 
(e) Hay bales, if shown on the plans, are to be of standard commercial size, new and unused, and shall be 
wrapped with two (2) wrapping wires. Each hay bale is to be staked with two (2) wooden two (2) inch by 
two (2) inch by thirty-two (32) inch long hardwood stakes. 
 
Method of Construction 
 
(f) Silt fences, log/wattles, and/or hay bales are to be positioned, located, and installed in the general areas as 
shown on the plan, however before such barrier and/or components are erected the Contractor shall make 
arrangements with the City of Newton Conservation Agent who shall clarify the final position of the devices 
in the field.  
 
(g) Where hay bales are used, they are to be butted firmly together so that no gaps exist between them, and 
where staking of the hay bales is not possible, each bale is to be tied one to the other with nylon grade cord, 
as approved by the Engineer, so as to prevent separation and/or movement of the hay bales. 
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Method of Construction (Continued) 
 
(h) The Contractor will make visual inspections of all sedimentation and erosion control devices  
promptly after every rainstorm, and otherwise on every workday to ensure that accumulated sediment is 
promptly removed and that the structural integrity of the entire system(s) has not been compromised. In the 
event repairs to the system(s) are required, either by the Engineers directive or otherwise, the Contractor is to 
immediately make the required repairs to the satisfaction of the Engineer. Rips in the silt fence are to be 
repaired by overlapping the patch piece by at least two feet in either direction of the tear. Hay bales are to be 
replaced with fresh bales in the event they are disturbed, broken apart, saturated, created. Log wattles shall 
be repaired and or supplemented as may be required and in all cases of repair the contained soil shall be 
expeditiously removed and disposed of in a responsible manner prior to making the appropriate repair. 
 
(i) The Contractor is to remove accumulated sediment when directed by the Engineer to do so. In no case 
shall the sediment reach a point half way up the side of the hay bales or log wattles, or otherwise a point a 
quarter of the way up the silt fence. 
 
(j) In the event the silt barrier system(s) is left in place during the winter season, the Contractor is required to 
maintain them in the manner previously described. 
 
(k) Sediment, silt, and waste materials are to be disposed of in a proper manner, and no silt fence system(s), 
or any associated component, is to be removed without the Engineers authorization to do so. 
 
(l) Upon the completion of the project, and/or upon orders to do so, the Contractor is to remove the 
temporary silt barriers, any accumulations of sediment or other unsuitable material(s), and is to restore the 
area to its original condition, and to the satisfaction of the Engineer. However, in all cases, the Contractor 
shall be responsible for removing, and disposing, in their entirety, of all anchorage devices. 
 
Method of Measurement 
 
(m) Under Item 2 the Contractor will be paid the contract per linear foot price for the hay bales & silt fence 
in combination complete-in-place as shown on the plans and as specified herein. 
 
(n) Under Item 3 the Contractor will be paid the contract per linear foot price for the silt ‘log/wattle’ 
complete-in-place as shown on the plans and as specified herein. 
 
Basis of Payment 
 
(o) Under Item 2 and Item 3 the Contractor will be paid the contract price per linear foot of pre-fabricated 
silt fence (and if applicable: in combination with the hay bales when shown on the plans) or the pre-
fabricated log wattle respectively, complete-in-place, which unit price shall include full compensation for all 
labor, materials, tools and equipment and all incidentals necessary to complete the work under this item in 
accordance with the plans, as directed by the Engineer and as specified herein, inclusive of the removal and 
disposal costs subsequent to the completion of the sitework. 
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SECTION 2 
 
ITEM 4 –   TREE PROTECTION   
 
Description 
 
(a) Under this item the Contractor is to coordinate the installation of the tree protection measures with the 
City of Newton Director of Urban Forestry who shall make the final designation(s) as to what trees are to be 
ultimately protected. The Contractor shall subsequently furnish and install the appropriate tree protection 
measures as shown on the plans and as specified herein. 
 
(b) Once installed, the Contractor shall be responsible for the maintenance and/or immediate repair of  all 
tree protection components.  
 
Materials & Method of Construction 
 
(c) Tree protection lumber shall be splinter-free common 2”x4”x8’ lumber dressed on all four sides with 
each piece being independently placed to provide no more than four to six inches (4”- 6”) of space between 
each piece. 
 
(d) The split-pipe type of tree protection shall be of such a size that the entire circumference of the tree trunk 
is shielded from damage. These sections of SDR 35 grade pipe shall be carefully fitted in the field, 
overlapped if required, and each section is to carefully burnished to render it free of sharp edges. 
 
(e) The lumber shall be secured with four foot (4’) wide manufactured PVC safety fence and heavy-duty 
nylon cinch ‘cable’ ties, or  ½” wide rust-proof steel metal bands with matching cinch clips closed with a 
crimping tool, or ¾” heavy-duty nylon cinch ‘cable’ ties. Such securing means shall be wrapped fully around 
the lumber and subsequently tightened in such a manner as to render the lumber immovable and impact 
resistant once set. No wire, nails or screws, of any type, are to be used in any tree protection system.   
 
(f)Upon the completion of the project, and/or upon orders to do so, the Contractor is to remove the temporary 
tree protection and is to restore the area around and about the tree to its original condition, inclusive of 
trimming any grass, and such work shall be done to the satisfaction of the Engineer. 

 
Method of Measurement 
 
(g) Under Item 4 the Contractor will be paid the contract per protected tree. 
 
Basis of Payment 
 
(h) Under Item 4 the Contractor will be paid the contract price per protected tree, which unit price shall 
include full compensation for all labor, materials, tools and equipment and all incidentals necessary to com-
plete the work under this item in accordance with the plans, as directed by the Engineer and as specified 
herein, inclusive of the removal and disposal costs subsequent to the completion of the sitework. 
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SECTION 2 
 

ITEM 5  – EXPLORATORY EXCAVATION (BY HAND) 
 
Description 
 
(a) The Contractor shall perform an exploratory excavation(s) in locations designated by the Engineer  
and/or as shown on the plans by making, and then subsequently refilling, an investigative hand-dug 
eighteen inch (18”) x eighteen inch (18”) x ‘field determined depth’ access hole that shall be made for the 
purpose of determining the depth of the existing loam layer at various points along the proposed 
pathways/walkways. 
  
Method of Construction 
 
(b) The Contractor shall layout  the proposed pathway/walkway prior to performing the work under this item 
which shall be performed by hand, and once the loam layer has been penetrated the Contractor, in the 
presence of the Engineer, shall take and record the measurement of the loam strata. 
 
(c) Backfilling the aperture shall be done with care. Tamping of the soil shall be performed until the surface 
has been restored to its original level and all debris has been removed from the surrounding area(s). No 
backfill is to contain any type of pavement, rock or deleterious material. 
 
(d) Under this item any material(s) deemed to be undesirable by the Engineer shall be disposed of by  
the Contractor at his own expense. 
 
Method of Measurement 
 
(e) Measurements taken for payment of exploratory excavation shall be made for each opening, which  
shall be to such depths as approved by the Engineer and as specified herein. 
 
Basis of Payment 
 
(f) Under Item 5 the Contractor will be paid the contract unit price for each hand-dug exploratory excavation 
and all incidental work necessary to subsequently backfill the opening with the original trench material 
(except that no pavement, rock and/or deleterious material shall be used), which unit price shall include full 
compensation for all labor, materials, tools, equipment, and disposal costs to complete the work under this 
item as shown on the plans, as directed by the Engineer, and as specified herein.
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SECTION 3 
 
ITEM 6 – STRIP & DISPOSE OF GRASS TURF 
 
Description 
 
(a) Under this item the Contractor is to provide the materials and is to work closely with the Engineer  
to define the initial limits and/or, as the project progresses’, to modify the limits of the surface(s) to be 
stripped. Under this item the Contractor shall then subsequently remove and dispose of the existing grass turf 
(which must be removed in order to cleanly and clearly expose the underlying loam material). This work is 
to be performed for the purpose of preparing the site for the subsequent removal and transport of the existing 
loam layer and/or for transitioning the proposed redistribution of loam into the adjoining existing 
topography.  
 
(b) Deleted 
 
Method of Construction  
 
(c) Working closely with the Engineer the Contractor is to carefully mark out the edges and the associated 
gradients of the proposed pathway and shall subsequently layout the furthest limits of the existing grass areas 
which must be removed in order to transition the proposed work into the adjoining existing topography. 
 
(d) The Contractor shall use a stripping bucket to carefully remove only the existing grass (‘sod’)  
layer for the purpose of exposing the underlying existing loam layer for future removal. This work shall be 
performed in such a manner that the outside edges of the pre-determined and/or modified limits are cleanly 
cut. 
 
(e) The excavated turf (‘sod’) shall be immediately loaded onto trucks and disposed of off-site. 
 
Method of Measurement 
 
(f) Under Item 6 the Contractor will be paid the contract per square yard of grass turf removed and 
disposed of, regardless of its variable thickness. 
 
Basis of Payment 
 
(g) Under Item 6 the Contractor will be paid the contract price per square yard, which unit price shall 
include full compensation for all labor, materials, tools and equipment and all incidentals necessary to com-
plete the work under this item in accordance with the plans, as directed by the Engineer and as specified 
herein, inclusive of all applicable removal & disposal costs.
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SECTION 4 
 
ITEM 7   –  SCREENING  ‘LOAM’ SALVAGED FROM COLD SPRING PARK 
 
ITEM 7.1 – TRANSPORT SCREENED LOAM TO THE  NEWTON CENTRE SITE  
                                                    (INCLUDES STOCKPILING) 
 
Description 
 
(a) In the event the Exploratory Excavations, performed under Item 5, indicate that the existing  
material removed to make way for the proposed gravel layer of the proposed walkway system, and any 
associated outlying areas at Cold Spring Park, is worthy of both screening and subsequent re-use, then the 
Contractor shall transport and subsequently mechanically screen said material with a portable mill located 
on-site at the Cold Spring Park, with such work being performed under Item 7.  
 
(b) Under Item 7.1 the Contractor shall immediately load and transport surplus screened loam, salvaged 
from the Cold Spring Park site, and only when designated by the Engineer for re-use, to the Newton Centre 
site, where it is to be responsibly stockpiled and properly covered with a weighted tarp.  
 
Method of Construction 
 
(c) Only six wheel dump vehicles shall be used to access the fields. 
 
(d) The loam strata shall be carefully separated from the underlying ‘non-loam’ base material(s) wherever 
the proposed walkways and/or pathways are to be built. The surface material generated via these stripping 
activities shall be immediately screened and processed. Subsequently, any surplus screened material which, 
in the opinion of the Engineer is acceptable loam material and worthy of re-use,  and which is not designated 
by the Engineer to remain on-site at the Cold Spring Park, shall be immediately placed on trucks which are 
to be directly dispatched to the Newton Centre site in a seamless operation. 
 
(e) Loam transported to the Newton Centre site shall be stockpiled in a common area  
outside of the Conservation buffer zones where it is to be covered with a sufficiently weighted 
impermeable fabric. At the completion of the distribution of loam the area utilized for the stockpile shall 
be restored by the Contractor at no expense to the City, therefore the stockpile should be strategically 
located.  
 
(f) Screening of the loam shall be performed by mechanical means employing a self-contained portable unit 
that shall be placed in a location shown on the plans and/or as otherwise directed by the Engineer. The 
screening unit shall be secured by the Contractor to render it immovable and inaccessible by the general 
public whenever it is not in use or is otherwise unattended. Further, the screening equipment shall be 
capable of processing the salvaged loam to ensure that no particles of deleterious material(s) larger 
than one inch (1”) in breadth pass through the screen.  
 
(g) Deleterious material(s) produced by the screening process and deemed unfit for re-use by the Engineer, 
shall be immediately disposed of by the Contractor and paid for under Item 8.   
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Method of Measurement 
 
(h) No screening, transport and/or stockpiling of salvaged material shall take place until the 
Contractor has coordinated these activities with the Engineer who shall closely monitor the screening, 
loading and transport operations.  
 
(i) Measurements taken for payment under Item 7 shall be per cubic yard of screened loam that has been 
excavated from Cold Spring Park and has been sufficiently processed by a mechanical screening method to 
produce a material that is acceptable to the Engineer for re-use in the top layer of the reconstructed playing 
field areas.  
 
(j) Measurements taken for payment under Item 7.1 shall be per cubic yard of screened loam transported 
and ultimately stockpiled at the Newton Centre site, where the measurement shall occur. To that end the 
Contractor shall not distribute any loam at the Newton Centre site until such time as the amount of 
transported loam has been verified by the Engineer. (Note: the area utilized for the stockpile shall be 
restored by the Contractor at no expense to the City, therefore the stockpile should be strategically 
located. ) 
 
 
Basis of Payment 
 
(k) Under Item 7 the Contractor will be paid the contract unit price per cubic yard of acceptable  
loam material produced by the screening process, which unit price shall include full compensation for all 
on-site transportation costs, labor, materials, tools, and equipment to complete the work under this item as 
shown on the plans, as directed by the Engineer, and as specified herein. 
 
(l) Under Item 7.1 the Contractor will be paid the contract unit price per cubic yard of   
loam material transported and stockpiled by the Contractor, which unit price shall include full 
compensation for all labor, materials, tools, and equipment costs to complete the work under this item as 
shown on the plans, as directed by the Engineer, and as specified herein. 
 
(m)  Undesirable, deleterious, surplus, and/or any type of debris, produced by the screening process,  
shall be immediately disposed of by the Contractor under Item 8. 
 
(n) The redistribution, regrading and seeding of any screened loam, whether transported to the Newton 
Centre site or which ultimately remains on-site at Cold Spring Park, shall be paid for under Item 20. 
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SECTION 4 
 

ITEM 8 –    EXCAVATE & DISPOSE OF UNDESIRABLE  AND/OR  

                            ‘SURFACE GENERATED’ MATERIAL(S)  
                                     (EXCLUSIVE OF GRASS TURF) 
 
Description 
 
(a) Under Item 8 the Contractor shall excavate and dispose of off-site, any soil, pavement , and/or 
screening debris, no matter what their nature may be, which is declared to be unsuitable, surplus 
and/or undesirable by the Engineer, and which is not to be salvaged or reused, but instead  shall be 
immediately, legally and properly disposed of at an off-site location by the Contractor. The disposal of 
grass turf shall be paid for under Item 6. 
 
(b) Under this item the disposal thereof to subgrade, over the entire limits of the project area(s), and to the 
required depths of the proposed pathways, walkways, parking areas, and/or to any other limits as directed by 
the Engineer, shall be performed under this item. The amount of material to be paid under this item shall be 
limited to the actual volume as measured prior to the removal of the undesired material. However in no case 
is the excavation, which generates the undesired material, to exceed such depths and limits as pre-approved 
by the Engineer. 
 
(c) The Contractor is not to refill any excavated area, which has generated the undesired material, until such 
time as he has notified the Engineer that such excavation has occurred, and the Contractor is further required 
to work with the Engineer to verify the breadth of the excavated area(s). Only confirmed and verified 
quantities shall be paid. 
 
(d)  Excavation shall include the removal and disposal of pavements, soil, brush, trees under six (6) inches in 
diameter, boulders less than one-half (1/2) cubic yard in volume, deleterious material(s) whatever their 
nature may be, peat, mud or any other type of soil which the Contractor is directed to be remove which is 
not specifically covered under any other item.  
 
Method of Construction 
 
(e)  In the event that the Engineer declares that the material encountered at or below sub-base is unsuitable 
material on which to build the proposed structure, then the Contractor shall excavate to such greater depths 
as the Engineer may decide and no extra compensation shall be allowed other than the regular unit price 
quoted in the proposal for this type of excavation together with its associated disposal cost. 
 
(f) If in the opinion of the Engineer the existing material encountered is declared to be suitable  
material on which to build the proposed structure, then the Contractor shall excavate only such portions, and 
only to such depths, as are designated by the Engineer, and only the actual amounts of excavation shall be 
paid for regardless of the depth involved. 
 
(g) The excavation shall be at the prescribed depth below and parallel to the finished grade and left in an 
evenly graded condition.  All work mentioned in this paragraph shall be done before the gravel base course is 
installed. 
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Method of Construction (Continued) 
 
(h)  Any newly excavated area that is inaccessible to mobile mechanical equipment or in restricted areas 
shall be compacted with pneumatic rammers or powered hand tampers. 
 
Method of Measurement 
 
(i) No payment shall be made for any material(s)  
 
(i) Measurements taken for payment shall be by the cubic yard, based upon the in-place payment lines as 
pre-approved by the Engineer during the various phases of the construction activities, for the off-site 
disposal of soil, pavement , and/or screening debris, no matter what their nature may be, which is 
declared to be unsuitable and/or undesirable by the Engineer, and then only for such quantities which 
have been verified by the Engineer. 
 
Basis of Payment 
 
(j) Under Item 8 the Contractor will be paid the contract unit price per cubic yard for the excavation and 
immediate  disposal of soil, pavement , and/or screening debris, no matter what their nature may be, 
which have been declared unsuitable and/or undesirable by the Engineer, and which are not to be reused, but 
instead shall be legally and properly disposed of at an off-site location by the Contractor, which unit price 
shall be full compensation for all labor, tools, equipment and all incidental work necessary to complete the 
work under this item as shown on the plans, as directed by the Engineer and as specified herein. 
 
(k) The removal/stripping and disposal of grass turf shall be paid for under Item 6. 
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SECTION 6 
 
ITEM 9 –   REMOVE & DISPOSE OF THE EXISTING CHAIN LINK FENCE 
                                                     AT NAHANTON PARK  
 
Description 
 
(a) Under this item the Contractor is to remove and dispose of the existing chain link fence at Nahanton Park.  
 
Method of Construction  
 
(b) The Contractor shall remove and immediately dispose of all existing fence components in their  
entirety, inclusive of the concrete footings. 
 
(c) The Contractor shall refill each residual fence post aperture with gravel, and each is to be tamped in 
layers to achieve 95% compaction values.  
 
Method of Measurement 
 
(d) Measurements taken for payment under this item shall be per linear foot of chain link fence removed 
and disposed of, inclusive of the concrete footings, and for the material used to backfill and restore the 
ground in and around the aperture points. 
 
Basis of Payment 
 
(e)  Under Item 9 the Contractor will be paid the contract unit price per linear foot of chain link fence 
removed and disposed of at the Nahanton Park site, inclusive of the concrete footings, and for the material 
used to backfill and restore the ground in and around the aperture points, which unit price shall include full 
compensation for all labor, materials, tools, equipment, restoration and disposal costs to complete the work 
under this item as shown on the plans, as directed by the Engineer, and as specified herein. 
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SECTION 7 
 
ITEM  10  - GRAVEL FURNISHED FROM OUTSIDE THE SITE(S) 
                        
ITEM  11  - DENSE GRADED CRUSHED STONE 
 
Description 
 
(a) Under Item 10 and Item 11 gravel and/or dense graded crushed stone used to complete the work  
of this contract shall be furnished from an off-site source and it shall be subsequently installed under these 
items, and such work shall additionally include any preparatory excavation and disposal of all extraneous 
materials which are deemed to be either undesirable and/or unsuitable by the Engineer and which are not 
otherwise covered under separate items of this contract  
 
(b) The depths of the furnished gravel and/or dense graded crushed stone base course may vary  
substantially depending on the discovery of the existing soil conditions during the various phases of the 
construction activities. 
 
(c) The depths of  the dense graded material shall be typically two inches (2”) in depth as stipulated on  
the plans or as otherwise directed by the Engineer. 
 
Materials 
 
(d)  Gravel shall be ‘run-of-the-bank’ gravel containing no stone larger than three (3) inches in diameter and 
shall be free from roots, or  other foreign matter, but having a binding quality that will compact to a ninety-
five (95) per cent compaction requirement.  Dense graded crushed stone shall conform to Division III, 
Materials, subsection M2.01.7 of the Commonwealth of Massachusetts Department of Public Works 
Standard Specifications for Highway and Bridges, dated 1988.  All gravel and dense graded crushed stone 
shall be subject to the approval of the Engineer.  All subsequent references to gravel in this section shall 
also apply to dense graded crushed stone. 
 
Method of Construction 
 
(e)  Prior to placing the first lift of gravel the Contractor shall create a smooth compacted base course of the 
existing underlying layer. Subsequently the gravel shall be spread from self-spreading vehicles,  or with 
power graders of approved types or by hand upon the prepared sub-base.  Care shall be taken while 
spreading the gravel to rake forward and distribute the largest stone, so that they will be at the bottom of the 
gravel course and be evenly distributed.   
 
(f)  The gravel so placed shall be thoroughly rolled true to the lines and grades, as directed, with a self-
propelled three (3) wheeled roller or tandem roller weighing not less than twelve (12) tons until it presents a 
firm, stable and unyielding surface, and until  it ceases to creep under the wheels of the roller.  Any 
depressions that appear during or after rolling shall be filled with gravel and re-rolled until the surface is true 
and even. 
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Method of Construction (Continued) 
 
(g) Any area that is inaccessible to mobile mechanical equipment or in restricted areas shall be  
compacted with pneumatic rammers or powered hand tampers. 
 
(h)  Compaction shall be carried on until the density of the material is not less than  ninety-five (95) per cent 
of the Standard Proctor Density as determined by Standard Laboratory Compaction Test.  As directed by the 
Engineer the Contractor shall arrange and submit to the Engineer results of such tests taken in such number 
as to indicate a test of every eight hundred (800) square feet of compacted area. 
 
(i) No lift of freshly placed material shall exceed twelve (12”) in depth.  
 
(j) The gravel base course shall be fine graded and rolled to a true grade, the prescribed number of  
inches in depth, and parallel to the finished grade of the walkway.  The Contractor shall, when the Engineer 
orders to do so, place iron pins or stakes along the edge of the proposed walkway, the edge of the various 
surfaces, or wherever he may decide, and mark the necessary grades thereon.  The Contractor shall supply all 
the labor and material necessary to accomplish this task. 
 
Method of Measurement 
 
(k) Measurement taken for Item 10 shall be by the ton for reasonably dry material as delivered to the site 
and which is subsequently placed. The Contractor shall furnish the Engineer with receipts from the plant 
showing the weight of each load of reasonably dry gravel material which is furnished and placed, however 
the Engineer reserves the right to adjust the payment in the event the volume of material is either not 
entirely used, and/or the material is excessively wet, and/or the shipment has arrived on the site as 
already partially used and/or is deficient in volume based upon field measurements. 
 
(l)  Measurement taken for Item 11 shall be by the ton for reasonably dry material as delivered to the site 
and which is subsequently placed. The Contractor shall furnish the Engineer with receipts from the plant 
showing the weight of each load of reasonably dry dense graded material which is furnished and placed, 
however the Engineer reserves the right to adjust the payment in the event the volume of material is 
either not entirely used, and/or the material is excessively wet, and/or the shipment has arrived on the 
site as already partially used and/or is deficient in volume based upon field measurements. 
 
(m) In the event tare slips are not provided, or discrepancies are either suspected and/or are found to exist in 
the amount of gravel and/or dense graded crushed stone being delivered, then the Engineer reserves the right 
to pro-rate the material at a fixed formula value @ [one (1) cubic yard = one and a half (1.5) tons of  dense 
and/or gravel material]. 
 
Basis of Payment 
 
(n) Under Item 10 the Contractor will be paid the contract unit price per ton for furnishing and placing 
gravel, which unit price shall include full compensation for all
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Basis of Payment (Continued) 
 
labor, materials, tools and equipment, and all incidentals necessary to complete the work under this item as 
shown on the plans, as directed by the Engineer and as specified herein. 
 
(o) Under Item 11 the Contractor will be paid the contract unit price per ton for furnishing and placing  
dense graded crushed stone, which unit price shall include full compensation for all, and for all labor, 
materials,  tools and equipment, and all incidentals necessary to complete the work under this item as shown 
on the plans, as directed by the Engineer and as specified herein. 
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SECTION 8 
 
ITEM 12 –   RELOCATE AN EXISTING BOULDER AT NAHANTON PARK 
 
 Description 
 
(a)  Under this item the Contractor shall relocate and reposition an existing boulder at the Nahanton Park site 
for the purpose of creating a deterrent to vehicular traffic. 
 
Materials 
 
(b) Existing boulders shall be used. 
 
Method of Construction  
 
(c) The Contractor shall relocate  the existing boulders as directed by the Engineer and shall  
subsequently embed the underside of the boulder to render it stable. 
 
Method of Measurement 
 
(d) Measurement taken for Item 12 shall be for each boulder set in its final location.  
 
Basis of Payment 
 
(e) ) Under Item 12 the Contractor will be paid the contract unit price for each existing boulder set in its 
final location and rendered stable, which unit price shall include full compensation for all labor, materials, 
tools and equipment, and all incidentals necessary to complete the work under this item as shown on the 
plans, as directed by the Engineer and as specified herein. 
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SECTION 9 
 
ITEM 13 –   ROCK LINED DRAINAGE SWALE AT NAHANTON PARK  
 
Description 
 
(a) Under this item the Contractor shall install a rock lined drainage swale on the embanment at  
Nahanton Park. To that end the Contractor shall provide samples, excavate, remove and dispose of the 
existing ‘rip-rap’ and all other undesirable base materials to prepare the area for the installation of the rock 
lined drainage swale at the Nahanton Park site and whose final limits and associated alignment shall be 
determined in the field by the Engineer. 
 
Materials & Method of Construction 
 
(b) Only natural boulders of sufficient size and mass are to be used in the construction of the swale and  
they shall consist only of fairly flat-faced angular stones laid upon cut and fitted Mirafi 600-x geotextile 
fabric, all of which, once installed, are to be completely embedded in the banking and laid on a 2:1 
sand/cement mix such that the entire assembly presents a structure of tightly fitted joints, capable of 
dissipating the flow of the channelized flow of water while remaining firmly in place. To that end any 
boulders contained within the completed structure, which are either loose or can otherwise be dislodged, are 
to be replaced and/or reset by the Contractor at no expense to the City. The boulders and rock spalls shall be 
provided from a common source and shall be consistent with the samples provided by the Contractor prior to 
commencing with the construction of the swale. 
 
(c) The use of spalls shall be kept to a minimum and are only to be used as a means of closing small  
voids which may naturally occur between the boulders. Spalls which are either loose or can otherwise be 
dislodged after the swale has been completed are to be replaced and/or reset by the Contractor at no expense 
to the City. 
 
(d) Mirafi geotextile 600-X construction fabric, or an approved equal having the same structural  
characteristics as advertised by the manufacturer, shall be cut and independently fitted into the banking prior 
to the customized placement of each particular boulder and/or rock spall. Special attention must be exercised 
by the Contractor in order to provide a sufficient ‘down-stream’ overlapping of the material that will 
ultimately serve as a secondary aid for channelizing any infiltration of the channelized water towards the 
river and away from the underlying base soils. 
 
(e) A mixture of 2 parts sand to one part Type III dark cement shall be used to support the  
boulders above the geotextile fabric and as a means of filling all voids, however the Contractor shall take 
great care in carefully fitting the surface stones to ensure that the width of the joints do not exceed  inch (1”). 
 
(f) Common mason sand shall be free of any extraneous debris or any other soil and/or stone contaminant 
material as well as being free from roots, or any other foreign matter, but having a natural binding quality 
that will compact to a ninety-five (95) per cent compaction requirement.  
 
(g) The Contractor shall comply with all plan directives in the construction of the swale structure. 
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Method of Measurement 
 
(h) Measurement taken for Item 13 shall be by the square yard of swale (i.e. the ‘footprint’ of the 

completed structure) as defined by the outside (edge) perimeter of the embedded boulders.  
 
Basis of Payment 
 
(i) Under Item 13 the Contractor will be paid the contract unit price per square yard for the swale structure 
complete-in-place, which unit price shall include full compensation for all labor, materials, tools and 
equipment, and all incidentals necessary to complete the work under this item as shown on the plans, as 
directed by the Engineer and as specified herein. 
 
(j) The regrading of the banking shall be paid for under Item 20. 
 
(k) The Red Swamp Maple shall be paid for under Item 22.  
 
(l) The Virginia Creepers shall be paid for under Item 23. 
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SECTION 10 
 
ITEM  14   -  ADJUST A PRE-EXISTING UTILITY CASTING  
                          (EXCLUDING WATER SERVICE BOXES) 
 
Description 
 
(a) Under Item 14 all pre-existing utility fixtures such as manholes, catchbasins, or any other existing similar 
utility structure, exclusive of water service boxes, that are located within the limits of the area to be 
constructed shall be adjusted to the final proposed grade.  The work shall be done in such a manner that 
during the course of adjustment no debris falls into the interior of the structure, and upon restoration there 
will be no movement once casting has been set flush and even with the adjacent finished area. 
 
(b)  If at any time the adjusted utility fixtures settle, or if upon completion of the work, the fixtures are not 
even and flush with the adjacent area, or the casting set causes noise, then the Contractor shall cut out such 
portions of the existing work as may be necessary to reset the fixtures to the required grade or shall otherwise 
replace the set in its entirety.  The resetting of the fixtures and the replacing of the cut out portions shall be 
done in a manner satisfactory to the Engineer.  All the work done under this paragraph shall be done at the 
Contractor's own expense except where ‘loose cover’ noise is the cause of the problem then the City shall 
only pay for the cost of the new casting set under Item 25. 
 
Materials 
 
(c) Brick shall be hard clay sewer brick and mortar shall consist of one part sand and two parts (non-lime) 
cement. 
  
Method of Construction 
 
(d) Before any existing frame and grate set, or any frame and cover set, is reused, the Contractor is to verify 
that the existing set is acceptable to the Engineer. If in the opinion of the Engineer the casting set should be 
replaced then the Contractor is to dispose of that inadequate casting at his own expense and is to replace the 
casting set with a new unit. The new unit will be paid under Item 25@ Allowance for Miscellaneous 
Work. 

 
(e) In areas where the existing surface is to be excavated and/or reclaimed , and prior to the removal of the 
castings, the location of each existing casting shall be properly recorded by taking ties in a manner, and on a 
format, acceptable to the Engineer and to whom he shall furnish a copy if so requested. The existing castings 
shall then be removed and carefully stored by the Contractor.  The Contractor shall be held responsible for 
the protection of the castings and shall not place them alongside the roadway or walkway in such a way that 
the pedestrian and/or vehicular access is impaired.  Any frames, grates or covers damaged or lost during 
construction shall be replaced by the Contractor at   
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Method of Construction (Continued) 
 
his own expense.  The masonry shall be removed from the structures to a level below the proposed subgrade, 
especially in those cases where a reclamation process has been and the structures shall be covered with 
three-eighth (3/8) inch steel plates during construction as directed by the Engineer.  The castings shall be 
replaced and set to finished grade only after the binder course of pavement has been laid.  After the castings 
are set to finished grade the area of excavated pavement around the casting shall be replaced with bituminous 
concrete, fully compacted to the full depth of the pavement and only with an approved pneumatic tamping 
bit. No plate compactors will be allowed during this patching operation, however, the Contractor must 
exercise extreme care not to disrupt the grade of the newly set casting. 
 
(f) The work shall be done in such a manner that during the course of removal no debris falls into  
the invert of the structure, and upon restoration there will be no movement after they are once set flush and 
even with the adjacent finished area. Any debris which falls into the invert must be immediately removed by 
the Contractor at his own expense.  
 
(g) In certain environmentally sensitive areas, or in certain cases where soils and gradient dictate the need for 
run-off control measures to be employed, then the Contractor shall, at the direction of the Engineer, install a 
suitable filter fabric such as Mirafi Fabric under each catchbasin frame within the designated zone. This 
work, if called for based upon field observations, shall be done as part of this item, and shall be undertaken 
immediately upon notice to do so. 
 

Basis of Payment 
 
(h)  Under Item 14 the Contractor will be paid the contract unit price for each pre-existing manhole, 
catchbasin or gate box  (not to be confused with water service boxes and/or gas service boxes) adjusted to 
the proposed grade.  The unit price shall include full compensation for all labor, materials, tools and 
equipment and all incidental work necessary to complete the work under these items in accordance with the 
plans, as directed by the Engineer and as specified herein. 
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SECTION 11 
 
ITEM 15 – RESET EXISTING CURB  (INCLUDES HANDICAP RAMPS) 
 
Description 
 
(a) All existing curb that does not meet the proposed line or grade, or other curb necessarily  
disturbed throughout the course of these operations, or existing curb used to construct handicap ramp 
systems, and/or any other curb designated by the Engineer, shall be reset to the existing line and grade. 
 
(b) Under this item the Contractor shall be responsible for moving existing curb to a new location on the site 
in order to best meet either the aesthetic and/or the closure needs of the project. This work shall be carried 
out at the direction of the Engineer. 
 
Method of Construction 
 
(c)  The curb to be reset shall be excavated down to the underside of the existing curb or lower if necessary.  
The existing curb shall then be set to true line and grade.  Gravel shall be forced under the curb with 
appropriate tools so as to form an unyielding base. 
 
(d)  If the Engineer so directs, the Contractor shall remove the existing curb from its existing location, 
prepare an adequate gravel base and reset the curb as described in paragraph (b) above. 
 
(e) Any area that is inaccessible to mobile mechanical equipment or in restricted areas shall be compacted 
with pneumatic rammers or powered hand tampers.  Compaction shall be carried on until the density of the 
material is not less than  ninety-five (95) percent of the Standard Proctor Density, as determined by Standard 
laboratory Compaction Test. 
 
(f) Transition and flush granite curb, either of the straight or curved type, which is installed to meet 
handicap ramp/curb cut compliances, shall be constructed according to the Architectural Barriers Board 
Specifications for such ramps as shown in the City of Newton General Construction Details. This work is to 
be performed to exact tolerances. 
 
(g) Joints shall be mortared prior to backfilling operations. 
 
Method of  Measurement 
 
(h)  Measurements taken for payment shall be taken by the linear foot of the reset curb, inclusive of straight 
and curved curb, handicap ramps, guttermouths, and/or corner blocks, complete in place. 
 
Basis of Payment 
 
(i)  Under Item 15 the Contractor will be paid the contract unit price per linear foot of reset curb, complete-
in-place, which unit price shall include full compensation for all labor, materials, tools and equipment, and 
all incidentals necessary to complete the work under this item, as shown on the plans, as directed by the 
Engineer and as specified herein. 
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SECTION 12 
 
ITEM 16 – 3”  TYPE I-1 BITUMINOUS CONCRETE WALKWAYS, PARKING & 
                                                              PATCH ZONE AREAS 
                                       (INCLUSIVE OF TRENCHING OPERATIONS)                                                               
Description 
 
(a) Under Item 16 the Contractor shall perform the trenching operations and subsequently shall install  
a three inch (3”) bituminous concrete walkway, parking, and/or permanent patch surface, each of which shall 
be constructed in the locations shown on the plans and/or as otherwise directed by the Engineer. The 
Contractor is advised that due to the nature of the work  the vertical limits of the proposed pavement areas 
are undefined at the time of the bid. To that end: 
 

• Stripping and Disposing of the grass turf shall be paid for under Item 5 
• Gravel used to construct the base course of the walk, parking area and/or patch zone shall be built and 

paid for under Item 10.  
• Dense Graded Crushed Stone used in the construction of the base course of the walk, parking area and/or 

patch zone shall be built and paid for under Item 11.  
• and the excavation and disposal of undesirable surface generated material(s) shall be paid for under Item 

8.  
 
(b) Trenching shall include: 
 

• Typically seven foot  (7’) wide swaths for walkways 
• ‘Cast-aside’ trenching operations for the purpose of  separating undesirable material(s) from 

existing loam which is to be stockpiled. 
• Any general trenching work and/or any other operations that are otherwise required to remove 

any material(s) for the purpose of making way for the proposed gravel, dense graded crushed stone 
and/or pavement surface.  

• Backfilling operations 
 
(c)  Bituminous concrete walks shall minimally consist of a six (6) inch gravel base, eight (8) inches at 
parking areas and a two (2) inch course of dense graded crushed stone, topped with a one and three-quarter 
inch (1 ¾”) Type I-I bituminous concrete binder course and a one and one-quarter inch (1 ¼”) inch 
bituminous concrete Type I-1 wearing surface.  All dimensions shall mean the finished compacted depths.  
The width of the walk shall be five (5) feet unless other widths are called for on the plans or by the Engineer.  
However the Contractor is advised that the depths of the furnished gravel and/or dense graded 
crushed stone base course(s) may vary substantially depending on the discovery of the existing soil 
conditions during the various phases of the construction activities. 
 
Materials 
 
(d)  Gravel and dense graded crushed stone shall conform to Section 7 of these specifications. 
 
(e) Bituminous concrete pavement shall be composed of mineral aggregate, mineral filler and bituminous 
material, plant mixed and laid hot.  The mixing and materials shall conform to the current specifications as 
set forth in the Commonwealth of Massachusetts Department of Public Works Standard Specifications for 
Highway and Bridges, Sections 460 and M3, dated l988 
Bituminous concrete Type I-1. 
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Method of Construction 
 
(f)  The walks shall be excavated or filled as directed by the Engineer, but typically to a subgrade ten (10) 
inches below and parallel to the finished grade and at parking areas the depth of excavation shall be typically 
twelve (12) inches below and parallel to the finished grade.  The gravel base course and the dense graded 
crushed stone course shall then be constructed and rolled with roller weighing not less than three (3) tons and 
not more than five (5) tons until the surface presents a firm unyielding surface satisfactory to the Engineer. 
However the Contractor is advised that the depths of the furnished gravel and/or dense graded 
crushed stone base course(s) may vary substantially depending on the discovery of the existing soil 
conditions during the various phases of the construction activities. 
 
(g)  Section 7, paragraph (e) through (J), of these specifications shall apply. 
 
(h)  All bituminous concrete walks and/or drive aprons shall be constructed with the use of side forms.  The 
forms shall be clean, smooth, free from warp, of sufficient strength to resist springing out of shape  
and of a depth to conform to the thickness of the bituminous concrete wearing surface.  The forms shall be 
well staked and thoroughly braced and set to the proposed line and grade. 
 
(i)  The bituminous concrete shall consist of a three (3) inch finished depth of Type I-1 bituminous concrete 
laid in two (2) courses, a base or binder course of one and three-quarter (1 3/4) inch and a top or wearing 
course of one and one quarter (1 1/4) inch.  All dimensions shall mean the finished depths.  The mixture shall 
be placed from approved dump sheets or wheelbarrows fed directed from trucks.  Dumping the mixture 
directly from trucks on the base will not be allowed. 
 
(j) Paragraphs (h) to (k) inclusive, of Section 13@ Item 17 of these specifications shall apply. 
 
(k)  The separate courses shall be rolled with a self-propelled equally balanced tandem roller weighing not 
less than three (3) tons and not more than five (5) tons.  In places inaccessible to a power roller, compaction 
shall be obtained by means of hand tampers. 
 
(l)  The roller shall pass over the unprotected end of the freshly laid mixture only when the laying of the 
mixture is to be discontinued at the end of the days operation.  In such cases, provisions shall be made for 
proper bonding with new surface mixture by cutting back over the full width and depth of the course.  When 
laying of the course is resumed, the exposed edge of the joint shall be painted with a thin uniform coat of hot 
asphalt, just before the new mixture is laid. 
 
(m)  The finished surface shall present an even and true contour.  When tested with a ten (10) foot straight 
edge place parallel to the center line of the surface course there shall be no deviation from a true surface in 
excess of one quarter (1/4) of one (1) inch.  The sides when the forms are removed shall present a true line 
conforming to the line desired. 
 
(n) Landings and roundings at the street corners shall be constructed as specified in the construction details 
and/or as directed by the Engineer. 
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Method of Measurement 
 
(o) The three inch (3”) depth bituminous concrete mat for the construction of walkways, parking  
area, and/or patch zone surfaces shall be measured for payment by the square yard, complete- in-place. 
 
Basis of Payment 
 
(p) Under Item 16 the Contractor will be paid the contract unit price per square yard for the  
three inch (3”) bituminous concrete mat , inclusive of the preparatory trenching operations and/or activities 
for the construction of walkways, parking and/or patch zone surface areas, which unit price shall include full 
compensation for all labor, materials, tools and equipment and all incidental work necessary to complete the 
work under this item as shown on the plans, as directed by the Engineer and as specified herein. 
 
(q) Gravel used to construct the base course of the walk, parking area and/or patch zone shall be  
paid for under Item 10. 
 
(r) Dense Graded Crushed Stone used to construct the base course of the walk, parking area  
and/or patch zone shall be paid for under Item 11. 
 
(s) Stripping and disposing of the grass turf shall be paid for under Item 5. 
 
(t) The excavation and disposal of undesirable surface generated material(s) shall be paid for under  
Item 8. 
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SECTION 13 
 
ITEM 17 –   4” CEMENT CONCRETE WALKS WITH LAMPBLACK 
                                     ( @  2 POUNDS PER CUBIC YARD) 
                            
Description 

 
(a)  All cement concrete walks shall be built under this item. The Contractor shall construct cement concrete 
walks where shown on the plans or as otherwise directed by the Engineer. However this work does not 
include the cement concrete base pad for the water fountain which shall be paid for under separate 
Item 30.A2. 
 
(b) Disposal of existing pavement material(s) shall be paid for under Item 8. 
 
(c)  The base for the cement concrete walk shall consist of a six (6) inch gravel base course and a two (2) 
inch course of dense graded crushed stone.  Dimensions shall mean the finished compacted depth.  The width 
of the walk shall be five (5) feet unless other widths are called for on the plans or by the Engineer.  
 
(d)  Cement concrete driveways shall consist of a six (6) inch gravel base course and a two (2) inch course of 
dense graded crushed stone topped with six (6) inches of concrete as directed by the Engineer. The width of 
the driveway aprons shall be eight (8) feet unless other widths are called for on the plans or by the Engineer 
 
Materials 
 
(e)  Cement concrete shall be of an air entrained type conforming to the current specifications of Section M4 
of the Massachusetts Standard Specifications for Highways and Bridges supplement of June 19, 1985.  
Cement concrete shall have a 28 day compressive strength of 4000 PSI using 3/4 inch aggregate, and with 
an entrained air content of 7.0 + 1.0%. 
 
ADD MIXTURES:  Ordinary or emulsified carbon black – two (2) pounds per cubic yard, unless 
otherwise directed by the Engineer. 
 
Upon delivery of each and every concrete mix, the Engineer shall be furnished with a slip clearly stating the 
design mix and the quantities of the above mentioned add mixture, and any other add mixtures present in the 
mix.  Any concrete mix, which when tested on the job site is found to contain quantities of entrained 
air less than six (6) or more than eight (8) per cent or which yields a slump of less than three (3) inches 
or greater than five (5) inches shall be rejected, the decision of the Engineer shall be final.  The 
Engineer reserves the right to change the above mix in order to meet the required strength test. 
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Materials 
 
(f)  All concrete shall be transit mix and shall conform to the current specifications of A.S.T.M. C-94.  Hand 
mix concrete or machine mixed on the job concrete shall be used only when permitted by the City Engineer 
in writing. 
 
(g)  Premoulded asphalt expansion joints shall conform to the requirements of AASHTO Designation M33. 
 
Method of Construction  
 
(h) When new concrete is to be placed adjacent to existing walkways and/or driveways the Contractor shall  
cleanly cut a crisp joint cut by a means, and along a line, approved by the Engineer. No jackhammering of 
the existing walk and/or driveway shall be allowed. 
 
(i)  The walks shall be excavated or filled to a subgrade twelve (12) inches below and parallel to the finished 
grade as shown on the plans or as directed by the Engineer. 
 
(j) Upon the prepared subbase, the gravel and dense graded crushed stone base course shall be constructed 
and rolled with rollers weighing not less than three (3) tons and not more than five (5) tons until the surface 
presents a firm unyielding surface satisfactory to the Engineer. 
 
(k) Any area that is inaccessible to mobile mechanical equipment or in restricted areas shall be compacted 
with pneumatic rammers or powered hand tampers.  Compaction shall be carried on until the density of the 
material is not less than  ninety-five (95) percent of the Standard Proctor Density, as determined by Standard 
laboratory Compaction Test. 
 
(l)  All concrete walks shall be constructed with the use of side forms.  The forms shall be clean, smooth and 
free from warp.  Forms for straight concrete walks shall be two by fours (2"X 4"'s) staked at intervals no 
greater than four (4) feet, forms for curved sections of concrete walks shall be four (4) inch strapping staked 
as directed by the Engineer, but in no case at intervals greater than four (4) feet.  The forms shall be 
thoroughly braced and set to the proposed line and grade. 
 
(m)  Sidewalks shall be constructed in one (1) course having a total finished depth of four (4) inches and 
driveway elements shall be constructed in one (1) course having a total finished depth of six (6) inches. Top 
or wearing courses shall not be permitted. 
 
(n)  The end of every pour shall end at joints.  Fresh concrete will not be allowed to be placed against 
previously laid concrete which has attained its initial set, excepting at full vertical joints. 
 
(o) The walks and/or driveway aprons shall be blocked out in rectangular sections measuring not more  
than six (6) feet in any dimension.  Transverse joints for a distance of twenty (20) feet, more or less, shall be 
dummy joints with an approved edging tool which shall score the joints a minimum of one (1) inch in depth.  
The concrete walks shall be placed in alternate slabs twenty (20) feet, more or less, in  
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Method of Construction (Continued) 
 
length.  The slabs for walks shall be separated by transverse Premoulded asphalt expansion joints one-half 
(1/2) inch in thickness and a depth of not less than the full thickness of the walk set at right  
angles to the walk and to the side forms.  No finishing operation shall be performed while free water is 
present.  Finishing operations shall be delayed until all bled water and water sheen has left the surface and 
the concrete has started to stiffen.  After water sheen has disappeared, edging operations where required shall 
be completed.  After edging and jointing operations, the surface shall be floated with either aluminum or 
magnesium floats.  Immediately following floating, the surface shall be steel-troweled.  If necessary, tooled 
joints and edges shall be rerun before and after troweling to maintain uniformity.  After troweling, the 
surface shall be brushed by drawing a soft-bristled pushbroom with a long handle over the surface of the 
concrete to produce a nonslip surface.  In conveying the concrete from the place of mixing to the place of 
deposit, the operation shall be conducted in such a manner that no mortar will be lost, and the concrete shall 
be so handled that the concrete will be of uniform composition throughout, showing neither excess nor lack 
of mortar in any one place. 
 
(p) Premoulded asphalt expansion joints shall be placed adjacent to or around existing curb,  
walks, buildings and other structures designated by the Engineer. 
 
(q)  No concrete shall be placed on a frozen subbase nor shall concrete be poured when the air temperature is 
thirty-three (33) degrees Fahrenheit and falling, unless permitted by the Engineer, in which case the adequate 
means for the protection of the concrete must be provided for.  No salt or other unauthorized admixtures 
shall be used.  When completed, the newly laid concrete shall be protected from all traffic and the weather 
for a period of three (3) days.  The Concrete shall be cured by spraying with an approved curing compound 
of a recognized brand applied in accordance with the manufacturer's instructions. 
 
( r) This item shall also apply to cement concrete walks and/or driveways on private lands that have to be 
rebuilt to meet the proposed line and grade. 
 
(s) Deleted  
 
(t) All water service boxes, and/or any other service box, and/or any handhole, which falls  
within the walk/drive area, is to be raised such that the top plane of the utility cover is set flush with the 
finished sidewalk surface, and such work shall be carried out to the satisfaction of the Engineer.  
 
(u) In those cases where ‘frozen’ water service boxes are encountered the Contractor is to bring  
these special cases immediately to the attention of the Engineer, and upon his order to do so, the Contractor 
shall either remedy the situation by a means which is acceptable to the Engineer or shall otherwise retrieve 
corrective materials from the City of Newton Utility, and subsequently install them to the satisfaction of the 
Engineer. However, this work shall be paid under Item 25@ Allowance for Miscellaneous Work. 
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Method of Measurement 
 
(v) Cement concrete walks shall be measured for payment by the square yard, complete in place. 
 
Basis of Payment 

 
(w)  Under Item 17 the Contractor will be paid the contract unit price per square yard for the cement 
concrete walks, complete in place, including the preparatory excavation  which work  shall additionally 
consist of the disposal of all excess, undesirable and/or existing pavement material(s).  The unit price 
shall include full compensation for all labor, materials, tools and equipment and all incidentals necessary to 
complete the work under this item as shown on the plans, as directed by the Engineer and as specified herein, 
inclusive of the raising of all service boxes to the finished grade. 
 
(x) Detectable Surface Pavers shall be paid for under Item 18. 
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SECTION 14 
 
ITEM 18 – DETECTABLE SURFACE PAVERS AT HANDICAP RAMP   
 
Description 
 
(a) The work under this item shall consist of furnishing and installing, by embedment, a series of  
factory manufactured Detectable Paver Warning Surfaces whose purpose is to raise the visibility and 
indicate the presence of a handicap ramp/curb cut location. These tiles will be accessed by the general public 
and the physically challenged pedestrian, therefore the installation of these surfaces will require the 
Contractor to exercise exceptional care in the placement and the finishing process’ that are associated with 
these pavers. Under this item the Contractor is wholly responsible for complying with the latest ADA 
requirements. 
 
Materials 
 
(b) The Detectable Paver shall be equal * to a Red(15) @ 11 ¾” x 11 ¾”x 2” Non-Slip Concrete  
Paver Detectable Warning System as manufactured by; 
 

Hanover Architectural Products 
240 Bender Road 

Hanover, PA  17331 
1-717-637-0500 

www.hanoverpavers.com 
 

*An approved equal shall mean a factory fabricated system which meets the dimensional, structural 
and physical characteristics of the representative surface noted above and as specified herein. If the 
contractor chooses to seek approval for an alternative system then he must  provide the City of 
Newton with a manufacturer’s catalog cut, and upon further request, the Contractor shall provide a 
representative sample of the alternative tile, which clearly indicates the physical attributes of the 
system, as well as its compliance with the American Disabilities Act (ADA) standards, so that the City 
of Newton can readily perform a comparison assessment of the product(s). 
 
"Equality” - An item equal to that named or described in the specifications of the contract may be furnished 
by the Vendor and the naming of any commercial name, trademark or other identification shall not be 
construed to exclude any item or manufacturer not mentioned by name or as limiting competition but shall 
establish a standard of equality only.  An item shall be considered equal to the item so named or described if 
(1) it is at least equal in quality, durability, appearance, strength and design; (2) it will perform at least 
equally the function imposed by the general design for the work being contracted for or the material being 
purchased; and (3) it conforms substantially, even with deviations, to the detailed requirements for the item 
in the specifications.  The name and identification of all materials other than the one specifically named 
shall be submitted to the City in writing for approval before the use  or fabrication of such items.  
Subject to the provisions of M.G.L., Ch. 30, Sec. 39J, approval shall be at the sole discretion of the City, 
shall be in writing to be effective, and the decision of the City shall be final.  The City may require tests of 
all materials so submitted to establish quality standards at the Vendor's expense.  All directions, 
specifications and  
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Materials (Continued) 
 
recommendations by manufacturers for installation, handling, storing, adjustment and operation of their 
equipment shall be complied with; responsibility for proper performance shall continue to rest with the 
Vendor. 
 
(c) The Detectable Paver shall be of the Non-Slip type. 
 
(d) The Detectable Paver shall be new, structurally sound, and appropriate for safe use.  
 
Method of Construction 
 
(e) Manufacturer’s warranties are to be assigned and delivered to the City of Newton. 
 
(f) The Contractor shall install each Detectable Paver to meet the exact gradient tolerances prescribed in the 
current ADA guidelines which are shown in the City of Newton General Construction Details. Typically this 
gradient, from top to bottom, shall not exceed 7.5 % (or two inches (2”) over the twenty-four (24”) inch 
depth of the Tile). Nor shall the gradient, from side to side, exceed 1.5%  (or one inch (1”) over the sixty 
inch (60”) width of the tile). 
 
(g) The Contractor shall install each Detectable Paver in accordance with the directives shown on the plan. 
 
(h) Each Detectable Paver shall be installed so that the front (street side) edge is set back twelve (12”)  
inches from the face of the curb ( so that six (6”) inches of cement concrete remain between the back of the 
curb and the edge of the tile). 
 
(g) Cracked, chipped or deficiently domed pavers will not be accepted. 
 
(j) The Contractor must plan his work so that the outlying cement concrete panels transition to the edge of 
the tile in a smooth and uniform manner.  
 
(k) Any cement concrete placed adjacent to the pavers shall be brought flush with the surface edge of the tile 
and finished with an edge trowel. 
 
Method of Measurement  
 
(l) Under Item 18 the Contractor shall be paid per square foot of Detectable Pavers complete in place. 
 
Basis of Payment  
 
(m) Under Item 18 the Contractor will be paid the contract unit price per square foot of Detectable  
Pavers, complete in place, which unit price shall include full compensation for all labor, materials, tools and 
equipment and all incidentals necessary to complete the work under this item, as shown on the plans, as 
directed by the Engineer and as specified herein. 
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SECTION 17 
 
ITEM 19 – 3” STABILIZED STONEDUST  PATH AT NAHANTON PARK  
                               (INCLUSIVE OF TRENCHING OPERATIONS) 
 
Description 
 
(a) Under Item 19 the Contractor shall perform the trenching operations and subsequently shall  
install a three inch (3”) Stabilized Stonedust  pathway in the location shown on the plans and/or as otherwise 
directed by the Engineer. The Contractor is advised that due to the nature of the work  the vertical limits of 
the proposed pathway is undefined at the time of the bid. To that end: 
 

• Stripping and Disposing of the grass turf shall be paid for under Item 5 
• Gravel used to construct the base course of the walk, parking area and/or patch zone shall be built and 

paid for under Item 10.  
• Dense Graded Crushed Stone used in the construction of the base course of the walk, parking area and/or 

patch zone shall be built and paid for under Item 11.  
• and the excavation and disposal of undesirable surface generated material(s) shall be paid for under Item 

8.  
 
(b) Trenching shall include: 
 
• Typically seven foot  (7’) wide swaths for the pathway 
• ‘Cast-aside’ trenching operations for the purpose of  separating undesireable material(s) from 

existing loam which is to be stockpiled. 
• Any general trenching work and/or any operations that are otherwise required to remove any 

material(s) for the purpose of making way for the proposed gravel, dense graded crushed stone 
and/or pavement surface.  

• Backfilling operations. 
 
(c)  Stabilized stonedust walks shall minimally consist of a six (6) inch gravel base topped with a three inch 
(3”) layer of Stabilized Stonedust.  All dimensions shall mean the finished compacted depths.  The width of 
the walk shall be five (5) feet unless other widths are called for on the plans or by the Engineer.  However 
the Contractor is advised that the depths of the furnished gravel and/or dense graded crushed stone 
base course(s) may vary substantially depending on the discovery of the existing soil conditions during 
the various phases of the construction activities. 
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Materials 
 
(d) The base grey color stabilized stonedust shall match the existing pathway at Nahanton Park and shall be 
equal * to Pre-Mixed StaLok® Paving Material as manufactured by; 
 

Stabilizer Solutions, Inc. 
33 South 28th St. 

Phoenix, AZ  85034 
1-602-225-5900 
1-800-336-2468 

www.stabilizersolutions.com 
 

*An approved equal shall mean a factory manufactured stabilized stonedust system which either 
meets or exceeds the physical characteristics of the representative surface noted above and as specified 
herein. If the contractor chooses to seek approval for an alternative system then he must  provide the 
City of Newton with a manufacturer’s catalog cut, and upon further request by the City, the 
Contractor shall provide a representative sample of the proposed compound, both cured and uncured, 
which clearly indicates the physical attributes of the alternative system, as well as its compliance with 
the American Disabilities Act (ADA) standards, so that the City of Newton can readily perform a 
comparison assessment of the product(s). Further, the City of Newton reserves the right to request, 
and subsequently either approve or disapprove of the alternative system, prior to awarding the bid. 
 
"Equality” - An item equal to that named or described in the specifications of the contract may be furnished 
by the Vendor and the naming of any commercial name, trademark or other identification shall not be 
construed to exclude any item or manufacturer not mentioned by name or as limiting competition but shall 
establish a standard of equality only.  An item shall be considered equal to the item so named or described if 
(1) it is at least equal in quality, durability, appearance, strength and design; (2) it will perform at least 
equally the function imposed by the general design for the work being contracted for or the material being 
purchased; and (3) it conforms substantially, even with deviations, to the detailed requirements for the item 
in the specifications.  The name and identification of all materials other than the one specifically named 
shall be submitted to the City in writing for approval before the use  or fabrication of such items.  
Subject to the provisions of M.G.L., Ch. 30, Sec. 39J, approval shall be at the sole discretion of the City, 
shall be in writing to be effective, and the decision of the City shall be final.  The City may require tests of 
all materials so submitted to establish quality standards at the Vendor's expense.  All directions, 
specifications and  
recommendations by manufacturers for installation, handling, storing, adjustment and operation of their 
equipment shall be complied with; responsibility for proper performance shall continue to rest with the 
Vendor. 
 
Method of Construction 
 
(e) The Contractor shall provide the Engineer with a copy of the manufacturers installation instructions  
prior to commencing with the installation of the material.  
 
(f) The Contractor shall comply with the manufacturers installation instructions. 
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Method of Construction (Continued) 
 
(g) Under the watchful eye of the Engineer the mix of stabilized stonedust is to be placed within the properly 
graded and properly staked forms that shall be of sufficient lengths to provide a smooth transition for both 
the gradient and the alignment of the pathway along its entire course. All formwork is subject to the approval 
of the Engineer. 
 
(h) The work shall be carried on incrementally to preserve the structural integrity of the finished  
pathway by disallowing equipment from passing along the finished pathway, and to ensure the quality of the 
installation of blended material on a day to day basis. 
 
(i) All work is to be undertaken and executed to prevent any unsafe conditions to humans,  
animals and/or the environment. The use of heavy duty construction tarps, used as preventative devices, shall 
be employed, and all empty ‘Stabilizer’ containers are to be removed from the site on a daily basis and 
thereafter appropriately discarded on daily basis in accordance with local, state and Federal laws. 
 
(j) All residual dust, sediments, or new or used ‘Stabilizer’ containers/packages, are to be kept  
under strict control to prevent contamination of the surrounding area. No ‘Stabilizer’ dust is  
to remain on the ground, all spillage is to be immediately purged from the area. No debris accumulation will 
be allowed.  
 
(k) No stabilized atonedust material is to be exposed to moisture prior to its installation. No  
‘stabilizer’ which has been exposed to moisture is to be used, and the Engineers decision shall be final. 
 
(l) No ‘stabilizer’ material is to be placed on muddy and/or unfirm and yielding ground. All  
operations are to cease during rainy conditions. 
 
(m) The dry stabilized stonedust material is to be spread on a prepared gravel base which has been 
compacted to 95% density. The material is to be brought to its true line and grade by screeding across the 
tops of the forms to ensure compliance with all architectural barrier standards as shown on the plans, as 
specified herein, or as otherwise directed by the Engineer. 
 
(n) The Contractor is to thoroughly and evenly saturate  the screeded stonedust pathway until such time as 
the full depth of the stonedust has become moistened in accordance with the manufacturer’s instructions. 
During this operation the Contractor is not to blemish the surface of the prepared pathway by taking 
precautions to avoid pitting and gouging with an excessive use of water pressure. In order to ensure that full 
moisture penetration has taken place, the Contractor is to systematically open and close holes along the 
pathway during the wetting operation to verify compliance with this requirement, with such holes being 
supplemented by those required by the Engineer. The Contractor is to wait the amount  
of time prescribed by the product manufacturer before compacting the prepared material to 95% density 
through the use of steel drum hand rollers weighing no less than one-thousand (1000) pounds or power 
rollers weighing no less than four (4) tons. All compaction work is to take place within forty-eight (48) hours 
of the wetting process. 
 
(o) The Contractor is to protect the stabilized stonedust pathway until such time as it has reached its working 
strength and foot traffic can no longer mar the newly laid surface. 
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Method of Construction (Continued) 
 
(p) No blending or placement of the material, nor any water application, is to take place if the gravel  
base is frozen, or if the air temperature is below freezing, or if the air temperature is predicted to be freezing 
or below freezing within four (4) days following the wetting and compaction process. 
 
Method of Measurement 
 
(q) Under this item the Contractor will be paid per square yard based upon the finished surface area of the 
stabilized stonedust pathway. 
 
Basis of Payment 
 
(r) Under Item 19 the Contractor will be paid the contract unit price per square yard for the  
three inch (3”) Stabilized Stonedust mat, inclusive of the preparatory and backfilling trenching activities 
and/or operations, which unit price shall include full compensation for all labor, materials, tools and 
equipment and all incidental work necessary to complete the work under this item as shown on the plans, as 
directed by the Engineer and as specified herein. 
 
(s) Gravel used to construct the base course of the pathway shall be paid for under Item 10. 
 
(t) Stripping and disposing of the grass turf shall be paid for under Item 5. 
 
(u) The excavation and disposal of undesirable surface generated material(s) shall be paid for under Item 8. 
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SECTION 18 
 
ITEM 20 – DISTRIBUTION, GRADING & SEEDING OF LOAM MATERIAL  
                               (WITH  TWO ‘AFTER-SEED’ HAND RAKINGS )     
 
ITEM  21 – SUPPLEMENTAL LOAM (IF ORDERED BY THE ENGINEER)     
 
 
Description 
 
(a) Under Item 20 and Item 21 the salvaged/stockpiled loam, or if ordered by the Engineer, the  
newly delivered supplemental loam (supplied from an outside), shall be used to rebuild the lawns adjacent to 
the street, walkways, pathways and/or swales to meet the proposed lines and grades for the purpose of 
smoothly transitioning the new work into the existing topographical conditions as shown on the plans and/or 
as directed by the Engineer.  The depth of loam used in the this effort shall be six (6) inches in depth as 
measured in its finished state and shall conform to the dimensions shown on the construction details and as 
specified herein. The Engineer reserves the right to pro-rate (by percentage) any loam areas that are 
‘feathered into’ the existing conditions, and/or are used to ‘top-dress’ any existing areas, and which 
are not fully six inches (6”) in depth. 
 
(b) In the event the Engineer deems it necessary to supplement the ‘salvaged’ loam, to achieve a smooth 
transitioning between the proposed and existing conditions, and only upon the orders of the Engineer to do 
so, the Contractor, , shall supply loam under Item 21, however the distribution and grading of loam supplied 
under Item 21 shall be paid for under Item 20. 
 
Materials 
 
(c) Loam, Limestone, Fertilizer, and Grass Seed shall conform to paragraphs (d)-(j) of these specifications 
noting that the Grass Seed for slopes less than 3:1 shall be of the finer type to produce a finer turf. Whereas 
the Grass Seed for slopes greater than 3:1 shall comply with the directives of paragraph (j). 
 
(d)  Loam shall be clear, rich, dark colored loam friable, reasonably well supplied with plant food, free from 
excess swamp muck, peat, clay, silt, stones, sods, roots, gravel, sand, subsoil or other foreign material.  All 
loam furnished and/or used for this work shall be approved by the Engineer. 
 
(e)  Limestone shall be ground limestone that will pass a No. 20 sieve, and at least seventy-five (75) per cent 
will pass a No. 100 Sieve.  Ground limestone shall have a neutralizing value satisfactory to the Engineer. 
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Materials (Continued) 
 
(f)  Fertilizer shall be furnished in containers plainly marked with the chemical analysis of the product and it 
shall have one of the following compositions by weight. 
 
                                        10-6-4   8-6-4      7-7-7 
 
Nitrogen          10% min. 8% min. 7% min. 
Available Potash Acid (P205)   6% min. 6% min. 7% min. 
Water Soluble Potash (K20)   4% min.  4% min. 7% min. 
 
At least fifty (50) per cent by weight of the nitrogen content of the fertilizer shall be derived from organic 
materials. 

 
(g)  Grass seed shall be of the previous year's crop and in no case shall the weed seed content exceed one (1) 
per cent by weight.  Grass seed shall conform to the requirements of the following table:                                                                          
                                                     Germination      Purity 
                                      Proportion       Minimum    Minimum 
Creeping Red Fescue         50%       85%       95% 
Kentucky Blue                                   25%       85%       90% 
Domestic Rye                                   10%       90%       98% 
Red Top                                          10%       85%       92% 
Ladino Clover                                  5%        85%       96% 
 
(h)  The several varieties of seed shall be furnished and delivered separately, and mixed after delivery as 
directed by the Engineer. 
 
(i)  The responsibility for satisfactory results shall rest entirely with the Contractor regardless of any tentative 
approval given by the Engineer. 
 
(j) The seed mixture specified for slopes graded at the rate of 3:1 and greater shall consist of a tough hardy 
type. Grass seed for slopes graded at the rate of 3:1 and steeper shall conform to the requirements of the 
following table.  
 

                                                                                                              Germination         Purity 
                                                                                         Proportion       Minimum       Minimum 
Creeping Red Fescue                                                            50%                85%                 95% 
Kentucky Blue                                                                      25%                85%                 90% 
Domestic Rye                                                                       10%                 90%                98% 
Red Top                                                                                10%                 85%                92% 
Ladino Clover                                                                         5%                 85%                96% 
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Method of Construction 
 
(k) Areas being prepared for the loam shall be excavated to subgrade six (6) inches below and parallel to the 
finished grade.  Feathering at the edges of the project limits shall only be allowed at the Engineer’s 
discretion, however any such areas are subject to averaging and pro-rating the amount of square 
yards for payment purposes.  
 
(l) Loam shall then be spread on the subgrade in sufficient quantities to produce without rolling and after 
material settlement has taken place, a depth of four (4) inches.  On this layer of loam ground limestone shall 
be spread at the rate of one-half (1/2) pound per square yard and thoroughly incorporated into the loam for 
the total depth, by harrowing or spading and raking.  The surface shall be brought smoothly to a grade 
parallel to the finished grade. 
 
(m)  The second layer of loam shall then be spread in sufficient quantities to produce after final rolling the 
required finished depth.  At least five (5) days shall elapse after the application of the ground limestone, and 
then fertilizer shall be spread on the top layer of loam at the rate of two tenths (2/10) of a pound per square 
yard.  The full depth of the loam shall then be spaded, harrowed and graded to the finished grade. 
 
(n) After the grass plots have been prepared as described above, grass seed shall be carefully and  
appropriately sown at the rate of three and six tenths (3 6/10) pounds to each one hundred (100) square 
yards.  The surface shall then be raked until the grass seed is thoroughly covered with a thin layer of well 
graded loam which action shall constitute the first hand raking.  Finally the surface shall be rolled with a 
hand roller weighing not more than one hundred (100) pounds per foot of width. 
 
(o) After a substantial rainfall the Contractor shall again hand rake the regraded area for the purpose of 
removing all small stone particles and any other debris which has been exposed by the washing down of the 
loam. This action shall constitute the second hand raking, however it does not diminish the 
Contractors responsibility for ensuring a catch of grass throughout all areas, nor his responsibility for 
providing a pebble free regraded area. 
 
(p) The Contractor shall insure a good catch of grass and shall be responsible for the first cutting of the  
grass.  He shall maintain seeded areas during construction and he shall reloam, regrade and reseed any area 
which in the opinion of the Engineer requires such.  
 
Method of Measurement 
 
(q)  Under Item 20 measurements taken for payment shall be by the square yard of the finished work, 
complete in place. In accordance with paragraph (a) the Engineer reserves the right to pro-rate any 
loam areas that are ‘feathered into’ the existing conditions and which are not fully six inches (6”) in 
depth. 
 
(r) Under Item 21 measurements taken for payment shall be by the cubic yard of loam ordered by the 
Engineer, furnished by the Contractor and which quantities are ultimately verified by the Engineer prior to 
placement. The distribution, grading and seeding of loam supplied under Item 21 shall be paid for 
under Item 20. 
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Basis of Payment 
 
(s)  Under Item 20 the Contractor will be paid the contract unit price per square yard for distributing any 
existing ‘on-site salvaged’ loam material and/or for loam furnished by the Contractor under Item 21. This 
work shall include the collective distribution, mixing, grading, and seeding of these combined and/or 
separate components, inclusive of the two hand rakings required, for the purpose of establishing all lawn 
areas complete in place, which unit price shall include full compensation for all labor, materials, tools and 
equipment and all incidentals necessary to complete the work under this item in accordance with the plans, 
as directed by the Engineer and as specified herein. 
 
(t) Under Item 21 the Contractor will be paid the contract unit price per cubic yard for loam  
furnished by the Contractor from an off-site(s) source when ordered by the Engineer to do so, which unit 
price shall include, upon delivery, acceptance of quality, and quantitatively verified by the Engineer in the 
field, shall be full compensation for all labor, materials, tools and equipment and all incidentals necessary to 
complete the work under this item in accordance with the plans, as directed by the Engineer and as specified 
herein. 
 
(u) The distribution, grading and seeding of loam supplied under Item 21 shall be paid for under Item 
20. 
 
(v) The transport and stockpiling of loam salvaged from the Cold Spring Park site and delivered by the 
Contractor to the Newton Centre site shall be paid for under Item 7, however the subsequent 
distribution/grading/seeding of this loam shall be paid for under Item 20. 
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SECTION 19 
 
ITEM 22 –  3” CALIPER RED SWAMP MAPLE  (Acer rubrum) 
 
ITEM 23 – VIRGINIA CREEPER   (Parthenocissus quinquefolia) 
 
Description  
 
 (a) Under Item 22 and Item 23 trees and plants are to be supplied and installed during the spring planting 
season, i.e. the month of April or in the fall period of October thru November 15, unless otherwise 
approved by the City of Newton Director of Urban Forestry. All work is to be in accordance with the 
graphical representations as shown on the plans and as specified herein. 
 
The work of this Section consists of furnishing and planting all trees, plants, and furnishing and installing 
related items as indicated on the Plant List and Drawings and/or as specified herein and includes, but is not 
limited to, the following: 
 
Excavation and preparation of tree pits 
Furnishing and planting trees 
Furnishing and installing Typar Biobarrier Root Control Fabric 
Furnishing and installing bark mulch 
Furnishing and applying water 
Establishment care 
Guarantee 
 
The work to be done under this section shall require the Contractor to provide all labor, material, equipment 
and transportation necessary for the furnishing and planting of trees as specified herein. 
 
The City does not guarantee the locations of existing pipes or underground conduits. The locations of these 
structures shown on City engineering plans are approximate. In private lands where sprinkler systems, 
driveways, walks, steps, walls and heating cables and or heating pipes are encountered, the contractor shall 
use due caution when excavating in the vicinity of these structures.   
 
The contractor will not leave any excavated areas left open after securing his work site at the end of each day. 
The contractor is responsible for barricading and cautioning off such open excavated areas before leaving the 
work site. The Director of Urban Forestry may require the contractor to cover over or backfill such excavated 
areas in reference to the safety of the general public. 
 
The City does not guarantee the nature of any material encountered in any excavation. The contractor must 
make his own examination, by boring, test holes, or otherwise, for determining the nature of the material to be 
excavated or the conditions under which the work is to be preformed, and make his bid in sole reliance thereon. 
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Description (Continued) 
 
The contractor shall clean up the entire project before the Parks & Recreation Department will accept the work. 
All debris, rubbish, boulders from any excavation material and etc., unless specifically ordered by the Director 
of Urban Forestry to do otherwise, or any other debris shall be disposed of by the contractor. The entire area 
within the easements and all other areas disturbed by the contractor shall be graded and left in a condition 
comparable to that as found originally and satisfactory to the Director of Urban Forestry. 
 
All trenches and excavation areas resurfaced by the contractor shall be guaranteed against settlement, upheaval 
or failure of any kind for a period of one (1) year after the City accepts the works and he shall replace such 
resurfacing at his own expense. The City's Engineer shall be sole judge as to what constitutes a failure and which 
portion of the resurfacing is to be replaced, and the City's Engineer decision shall be final. 
 
Prior to the commencement of work the contractor shall meet with the Director of Urban Forestry and 
provide a written schedule for the completion of work.  The Director of Urban Forestry requires that this 
schedule be closely adhered to.  Any changes to the schedule must be submitted to the Director of Urban 
Forestry in writing for his/her approval. 
 
The contractor shall furnish all the labor, materials, tools and equipment necessary to do all the work required 
for the completion of each item as specified. 
 
The contractor shall rebuild, repair, restore, and make good all injuries or damages to any portion of the work 
occasioned by any of the above causes before the completion and final acceptance of the work, and shall bear 
the expense thereof.  
 
The contractor shall exercise the greatest of care to ensure that no material being hauled either to go from the 
site by him or his sub-contractor's is spilled onto any way, public or private way, within the City limits. In 
the event that such spillage does occur, it shall be the contractor's responsibility to remove the spilled 
material and clean the area by the end of the workday. If in the judgement of the Director of Urban Forestry, 
the contractor has not satisfactorily cleaned the area of any spill, the Director of Urban Forestry may then 
order the area to be cleaned by the City at the Contractor's expense. 
 
Horticulturally skilled workers, trained and experienced in accepted nursery practices shall perform the 
planting.  The work shall be done under the supervision of a qualified planting supervisor demonstrating a 
background in landscape operations.  It is encouraged that the planting supervisor be a Massachusetts 
Certified Landscape Professional, Massachusetts Certified Horticulturist, and/ or Massachusetts Certified 
Arborist. 
 
 Before starting the work and from time to time during the project's progress, as the Director of Urban Forestry 
or the City's Engineering Department's Field Inspector may request, the contractor shall submit to him or them a 
written description of the  methods he plans to use in doing the work and the various steps he intends to take. 
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Description (Continued) 
 
The contractor shall cooperate with any other contractors, utility companies and or City of Newton Department 
that may be working at or near this project's work site covered by this contract. The Director of Urban Forestry 
and or the City's Engineering Department's Field Inspector, will decide as to the respective rights of the parties 
involved and their decisions shall be final. 
 
The contractor shall be solely responsible for accepting the plant material delivered for this project by the 
Nursery Suppliers. The contractor shall notify the Director of Forestry, forty-eight (48) hours in advance of such 
delivery, prior to the unloading of the plant material in reference to questions and comments in regards to 
suitability, condition or acceptance arises. The contractor's responsibility for the acceptance and guarantee of all 
the plant material shall in no way be lessened because of the Director of Urban Forestry's judgement that all of 
the plant material is a acceptable in appearance. 
 
The contractor shall not be responsible after the planting of new trees in reference to injuries, losses or damages 
to such trees as directly caused by Acts of God, vandalism, accidents caused by automobiles, trucks, fire or 
damaged caused by animals. 
 
The contractor shall conduct his work so as to interfere as little as possible with public travel, and shall give 
property City’s, and business City’s a proper means of access to their property where regular existing access has 
been cut off in reference to this project. 
 
The contractor shall carry on the work in accordance with the requirements of law and of all other public 
authorities, and to the satisfactions of the Director of Forestry and or the City's Engineering Department's Field 
Inspector. Contractor shall give notices, take out all permits, pay all charges and fees, give personal supervision 
to the work and keep thereon a competent foreman and sufficient employees, skilled in the several parts of the 
work which is assigned to them to carry out, in reference to this project. 
 
Materials 
 
STANDARDS AND DEFINITIONS 
 
The following standards and definitions shall apply to the work of this Section. 
 
American National Standards Institute (ANSI): Standard Z60.1-1997:  American Standard for Nursery 
Stock, published by the American Association of Nurserymen 
 
American National Standards Institute (ANSI): Standard A300-2001:  Standard Practices for Tree Care 
Operations – Tree, Shrub and Other Woody Plant Maintenance 
 
"Contractor" as referenced herein, shall mean the contractor furnishing and planting the trees and performing 
all other related work of this contract. 
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Materials (Continued) 
 
SAMPLES AND SUBMITTALS 
 
At least thirty (30) days prior to intended use, the Contractor shall provide the following samples and 
submittals for approval.  Do not order materials until City's approval of submittal has been obtained.  
Delivered materials shall closely match the approved samples. Should the source of supply be changed 
within the course of the contract, the Contractor shall submit new samples or submittals for approval per the 
original submission. 
 
Plant Material: Contractor shall provide written certification as to source of plant material and 
species/cultivars to be supplied. 
 
Fertilizer:  Submit one (1) sample packet of fertilizer and six certificates showing composition and analysis 
for fertilizer, also submit invoices of total purchased material for this contract. 
 
Planting Mulch: Submit a one- (1) cubic foot sample. 
 
Anti-Desiccant:  Submit manufacturer, also submit invoices of total purchased material, for this contract. 
 
Moisture Retention Material: Submit manufacturer's literature and sample.  Also submit invoices of total 
purchased material for this contract. 
 
Suppliers receipted invoices for moisture retention material and fertilizer packets.  Invoice shall state that 
material was furnished for this project. 
 
7. Watering Schedule: See watering section. 
 
TREES 
 
Selection of Nursery Stock 
 
At least fourteen (14) days prior to the date, on which the tree selections are to be made, and at least 28 
days prior to the expected planting date, the Contractor shall request, in writing to the City Engineer, 
that the City designate a representative, from its technical staff to select and tag trees to be furnished. 
 
The letter of request shall also have attached a certification from the supplier attesting to the fact that the 
stock to be selected from are, in fact, the particular trees required under this Section. No substitutions will be 
permitted.  
 
The Contractor shall arrange for and bear the cost of transportation, meals in transit, and overnight 
accommodations, if necessary, for the City's representative during the period of time required to select and to 
tag the required plant materials. 
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Materials (Continued) 
 
All trees shall be tagged at the source prior to digging.  The City will inspect and tag all trees with the 
Contractor’s representative in attendance 
 
General Qualifications 
 
Trees shall be good examples of their species or variety, with uniform, well developed branch structure, 
balanced head, and single leader.  
 
Trees shall be in accordance with the American Standard for Nursery Stock of the American Association of 
Nurserymen. 
 
The scientific and common name of plant material herein specified, conform with the approved names given in 
the most recent edition of standardized plant names prepared by the American Joint Committee on Horticultural 
Nomenclature, and the American Standard for Nursery Stock. 
 
The contractor shall supply all plant materials listed and/or shown on drawings, diagrams, sketches, etc., within 
these specifications, or unless otherwise noted. Be advised that any discrepancies between quantities, etc., shall 
not entitle the installation contractor and others to additional re-numeration. 
 
All trees shall be freshly dug. All trees shall be nursery grown. No collected trees will be accepted. No plants 
from cold storage or previously heeled in stock will be accepted.  
 
All trees shall have a caliper of three (3) inches, unless otherwise noted. Any undersized trees will not be 
accepted.  
 
Only trees grown within Hardiness Zones 1 through 5 as established by the Arnold Arboretum, Jamaica 
Plain, Massachusetts, or USDA zones 2-6 will be accepted.  The Contractor shall certify in writing that the 
stock has actually been grown under Zone 5 or hardier conditions. Trees will not be accepted without such 
certification. 
 
Trees shall be sound, healthy, and have vigorous growth, free of disease, insect pests, eggs or larvae. All 
parts shall be moist and show active green cambium when cut. All plant materials shall meet or exceed the 
specifications of federal, state and county laws requiring the inspection and control of plant diseases and insect 
infestations. 
 
Trees will not be pruned before delivery. Trees will be rejected for acceptance if pruned before delivery. 
 
The Director of Urban Forestry or the Commissioner of Parks & Recreation reserve the right to reject any tree 
within their professional opinion which does not comply with these specifications or requirements. 
 
Tree Roots   
 
The root system of each tree shall be well provided with dense, fibrous roots. 
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Materials (Continued) 
 
Root systems shall be solid natural balls of earth firmly wrapped with untreated eight (8)-ounce organic 
burlap, securely held in place by stout cord or wire.  Processed or manufactured root balls or inorganic 
(plastic) burlap will not be accepted. No trees will be accepted if the ball of earth surrounding its roots has 
been badly cracked or broken. 
 
The diameter and depth of the root ball must be sufficient to encompass the fibrous and feeding root system 
necessary for healthy development of the tree. 
 
Tree Trunk 
 
The trunk of each tree shall be a single uncut leader and straight trunk growing from a single unmutilated 
crown of roots. No part of the trunk shall be conspicuously crooked as compared with normal trees of the 
same variety. No trees that have had their leaders cut, scarred, scraped, bruised, or wounded, will be 
accepted. 
 
The trunk shall be free from sunscald, frost cracks, or wounds resulting from abrasions, fire or other causes.  
No pruning wounds shall be present having a diameter exceeding two inches and such wounds must show 
vigorous bark growth on all edges. Trees shall not be pruned prior to delivery. 
 
Tree Height 
 
When indicated, the overall height of the trees (measured from the crown of the roots to the tip of the top 
branch) shall be not less than the minimum size designated. 
 
Height from the ground to the lowest branch shall be eighty (80) inches. The required height to lowest 
branch may be accomplished by pruning after installation if, in the City's opinion, this does not detract from 
the shape or form of the tree or cause unsightly scars. 
 
Handling 
 
Trees shall be dug, handled and transported so as to prevent damage of any sort including but not limited to 
breakage of branches, scraped or bruised trunk, or broken root ball. 
 
Trees shall be protected from desiccation during digging, storage, and transportation by watering, covering, 
and application of anti-desiccants, as necessary to ensure their continued health and viability. 
 
When trees cannot be transported and planted immediately upon being dug they shall be stored and protected 
from desiccation and extremes in temperature by being heeled-in, watered, and covered and/or sprayed with 
an anti-desiccant. 
 
Inspection upon Delivery 
 
Inspection and approval of plants at the source shall not impair the right of subsequent inspection and 
rejection upon delivery to the site, if the City finds that the trees have declined noticeably due to  
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Materials (Continued) 
 
handling abuse, lack of maintenance, or other causes.  Costs of replacements for trees found deficient at time 
of delivery shall be borne by the Contractor. 
 
MULCH 
 
All pine bark mulch material for this project shall conform to the following specifications: 
 
Shall be uniform in color, a good reddish brown color. 
 
The composition of the shredded pine bark material shall not exhibit a noticeable degree of any color change 
characteristics when wet. 
 
Insect and disease free of anything that would be harmful to all trees being installed. 
 
The shredded pine bark mulch material shall not have an unpleasant odor to it. 
 
Prior to the contractor ordering shredded pine bark mulch material, the contractor shall submit to the Director of 
Urban Forestry, at the contractor's expense, one cubic foot sample of the shredded pine bark mulch material. The 
contractor shall not order any delivery of the shredded pine bark mulch material until the contractor's sample has 
been inspected and approved by the Director of Urban Forestry. 
 
If the Director of Urban Forestry disapproves of the sample submitted by the contractor, then the contractor shall 
continue at no expense to the City, to obtain other sources of pine bark mulch material as specified until the 
contractor's sample of such material, meets with the Director of Urban Forestry's approval. 
 
FERTILIZER 
 
Fertilizer shall be provided for each tree through the use of slow-release fertilizer packets, packaged in 
plastic sacks with micropore holes, which provide for a controlled release of nutrients gradually over a 
minimum eight-year period. 
 
Each packet shall consist of four ounces of water-soluble fertilizer with a minimum guaranteed analysis of 
available elements as follows: 
 
Nitrogen 16% 
Phosphoric Acid 8% 
Potash 16% 
 
Fertilizer packets may be obtained from ADCO Works, P.O. Box 310, Hollis, NY 11423, telephone (718) 
739-4400, or from Unique Fertilizers Inc., P.O. Box 99, Deptford, NJ 08096, telephone (609) 848-4444. 
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Materials (Continued) 
 
SPECIFICATIONS FOR ROOT CONTROL BARRIER 
 
General Qualifications 
 
This is a materials specification covering root control barrier in trenches, alongside hardscape structures such 
as sidewalks, curbing, pavements, concrete and building foundations to prevent structural damage due to root 
penetration. The product functions to provide both a physical and chemical barrier zone to restrict vegetative 
root encroachment. 
 
This is a material purchasing specification and design review of its use is recommended. 
 
Physical and Chemical Requirements 
 
Fibers used in the manufacture of root control barrier substrate fabric shall consist of long chain synthetic 
polyolefins (at least 95% by weight) and a UV stabilizer. They shall be formed into a stable network such 
that the filaments or yarns retain their dimensional stability relative to each other. 
 
Nodules consisting of trifluralin, carbon black, and polyethylene compounded in a patented method utilizing 
time-released characteristics are permanently attached to the substrate fabric on 1-1/2" centers by a through 
injection molding process. 
 
All substrate property values, with the exception of apparent opening size (AOS), in these specifications 
represent minimum average roll values (MARV) in the weakest principal direction (i.e., average test results 
of any roll in a lot sampled for conformance or quality assurance testing shall meet or exceed the minimum 
values provided herein). Values for AOS represent maximum average roll values . 
 
Property values for the trifluralin are average run values. 
 
Sampling, Testing, and Acceptance  
 
Root control substrate product shall be subject to sampling and testing to verify conformance with this 
specification. Acceptance shall be based on manufacturer's certifications. 
 
Testing shall be performed in accordance with the methods referenced in this specification for the indicated 
application. The number of specimens to test per sample is specified by each test method. 
 
Shipment and Storage 
 
Product labels shall clearly show the manufacturer or supplier name, style number, and roll number and shall 
include a compliance statement certifying that all ingredients and inspection standards for this product have 
been met. 
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Materials (Continued) 
 
Each root control product roll shall be wrapped with a protective EVOH bag and placed in a box that will 
protect the product from damage due to shipment, water, sunlight, contaminants and to prevent premature 
release of herbicide. The protective wrapping shall be maintained during periods of shipment and storage. 
 
During storage, root control product shall be elevated off the ground and out of direct sunlight. It shall 
remain sealed in EVOH protective bag inside shipping box at a temperature of not more than 110°F. 
 
Product Description 
 

Overall Product Major Composition and Ingredients Typi
cal 

Active Chemical*: Trifluralin (a,a,a-Trufluro 2,6 - dinitro - N,N, - Dipropyl - p - 
toluidine) 

18.9
% 

Inert Ingredients: 100% Spunbonded Polypropylene, Polyethylene and Carbon 81.1
% 

Typical Values 

Trifluralin Characteristics English Metric Test 
Method* 

Vapor pressure  
(mm Hg @ 25° C) 

1x10-4 1x10-4 EPA CG 
1600  

Solubility in Water 
(ppm @ 25° C) 

<0.3 <0.3 EPA CG 
1500 

 
Minimum Values 
Fabric Properties English Metric Test 

Method* 
Unit Weight  3.9 oz/yd2 130 g/m2 ASTM D-

5261  
Grab Tensile Strength 130 lbs. 575 N ASTM D-

4632 
Elongation at Break 60% 60% ASTM D-

4632 
Puncture Strength 40lbs. 175 N ASTM D-

4833 
Trap Tear 60lbs. 265 N ASTM D-

4533 
Permittivity 0.7 sec. 0.7 sec. ASTM D-

4491 
AOS (Max Value) 0.21 mm 0.21 mm ASTM D-

4751 
Ultraviolet Stability 70% @ 500 hrs 70% @ 500 hrs ASTM D-

4355 
 
WATER 
 
Water shall be free from impurities injurious to plant growth. 
 
The Contractor shall be responsible to furnish its own supply of water to the site. 
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Materials (Continued) 
 
MOISTURE RETENTION MATERIALS 
 
1. A granular blend of organic polymer particles, crosslinked for insolubility with the ability to absorb at 
least 150 times its weight in a standard fertilizer solution; Viterra Gelscape, TerraSorb or approved equal. 
 
ANTIDESICCANTS 
 
Antidesiccants shall be emulsions or other materials that will provide a protective film  
overplant surfaces permeable enough to permit transpiration and specifically manufactured for that purpose.  
Manufacturer of antidesiccant shall be subject to the City's approval. 
 
Method of Construction 
 
PLANTING SEASON 
 
The Contractor shall locate plant material sources and ensure that plants are shipped in a timely fashion for 
installation during the following periods: 
 
Spring: Deciduous Trees:  April 1 – May 31 
Fall: Deciduous Trees: October 1 – November 15 
 
Dig trees only while dormant: i.e., prior to bud break in the spring or after the onset of dormancy in the fall. 
 
Any trees dug but not planted within the same season shall be heeled in and maintained by the supplier, at no 
additional cost to the City, until the next planting season.  No planting out of season will be permitted. 
 
PLANTING LOCATIONS 
 
Approved plant locations shall be marked on the pavement by the City. Contractor to have pit locations 
checked by Dig-Safe for utility conflicts before any excavation or pavement removal is started. 
 
If it is necessary to adjust any of the locations because of unforeseen concealed conditions, the changes shall 
be made as directed by the City. 
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Method of Construction (Continued) 
 
TREE PIT PREPARATIONS 
 
Remove all soil from above the root flare to expose the top-most root where it emerges from the trunk, and 
measure the distance between the top-most root and the bottom of the root ball. 
 
Hole shall be dug about 10% shallower than this depth and at least two times the width of the ball. 
 
When tree planting pits are dug using mechanical means, i.e. backhoe, excavator, auger, etc., and the side 
walls of the pits become plastered or glazed, the plastered or glazed surface shall be properly scarified. 
 
Surplus excavation and unsuitable material from the tree planting pits shall be disposed of by the contractor and 
to the satisfaction of the Director of Urban Forestry. 
 
TREE INSTALLATION 
 
Add moisture retention material to the pit’s subgrade per manufacturer's recommendations. 
 
Set trees to line and grade as shown in the drawings, with 10% of the root ball (typically 2 inches) higher 
than the sidewalk surface or finish grade, centered in the planting pit, and plumbed straight. 
 
Root balls with wire baskets must be completely cut off the sides of the root ball, leaving the bottom of the 
wire basket in place. DO NOT PULL WIRES OUT FROM UNDER THE ROOT BALL. 
 
Fill hole about 1/3 full and gently slice a shovel down into the backfill 15 to 25 times all around the tree.  Do 
NOT step firmly in the backfill soil because this could compact it and restrict root growth.  Be careful not to 
damage the trunk or roots in the process.  
 
Remove or lay back top 2/3 of burlap off the root ball.  DO NOT PULL BURLAP OUT FROM UNDER 
THE ROOT BALL. Cut and remove all rope.  Remove all non-biodegradable root ball materials, if present. 
 
Water the first third of soil to settle and eliminate air pockets.  Backfill the remainder of the pit in layers not 
to exceed six 6 inches.  Water soil to settle. Fill in any holes or depressions with additional backfill soil. 
When the hole is filled with soil the root ball should remain approximately 2 inches above the backfill soil.  
The top of the root ball is not to be covered by the backfill soil. 
 
Form a 3 to 4 inch deep saucer around the tree as shown in the drawings. 
 
After bringing soil in pit to grade and forming the planting saucer, thoroughly soak the tree pit by repeatedly 
filling the pit with water to the full depth of the saucer, allowing the water to completely percolate into the 
soil between fillings. 
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Method of Construction (Continued) 
 
FERTILIZATION 
 
Install fertilizer packets at depth of six (6) to eight (8) inches equally spaced around the plant, as it is being 
backfilled.  Packets shall be installed per the manufacturer’s instructions.  Packets shall not be cut, ripped, or 
damaged. The application rates for fertilizer packets shall be one packet for each inch of tree trunk caliper. 
 
WATERING 
 
After placing each layer of planting mix, thoroughly water the planting mix in place, without disturbing or 
"puddling" the mix. 
 
After bringing soil in pit to grade and forming the planting saucer, thoroughly soak the tree pit by repeatedly 
filling the pit with water to the full depth of the saucer, allowing the water to completely percolate into the 
soil between fillings.  
 
All trees must be watered on a regular basis during the establishment period. Each tree shall require 15 
gallons of water per week, except during extremely wet seasons determined by the City.  
 
     For example one tree will require (2) waterings per week. The first watering on Monday at 10      
     gallons and the second watering on Thursday at 5 additional gallons.   
 
During extremely dry seasons each tree will require 20 gallons per week applied in two separate waterings.  
(For example one tree will require (2) waterings per week. The first watering on Monday at 10 gallons and 
the second watering on Thursday at 10 additional gallons.)  Water shall be applied slowly at the root ball to 
prevent runoff and erosion of soil.  Additional water shall also be applied in the riser of the aeration-watering 
loop.  
 
The Contractor shall provide the City with a schedule of watering which will be performed showing 
which trees will be watered each day of the week. 
 
All work injured or damaged due to the lack of water, or the use of too much water, shall be the Contractor's 
responsibility to correct. 
 
MULCHING 
 
Apply a three inch layer of mulch (after settlement) around the tree.  This area shall be at least six feet in 
diameter around the trunk of the tree.  Mulch shall not come in contact with the trunk of the tree or the root 
flare.  Mulch should be two to three inches from the trunk. 
 
Place mulch immediately after planting.  No tree planting pit shall be left for any longer than thirty minutes 
without mulch.  No mulch material shall be applied prior to the initial watering of plant materials upon 
installation. 
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Method of Construction (Continued) 
 
PRUNING 
 
Any trees which have been freshly pruned before delivery will be rejected. 
 
The pruning of trees shall consist of removing dead or injured branches and removing interfering branches, etc. 
Never cut a leader or "turkey tail"; trim lateral branches. 
 
Care shall be taken to preserve the natural shape and character of the various trees. 
 
All tree pruning shall be performed by qualified personnel with tools and equipment specifically designed for 
the type of pruning work to be performed. 
 
Contractor to encourage apical dominance by removing co-dominant leaders as required leaving only one 
central leader. 
 
Pruning shall be performed whether immediately before or within forty-eight (48) hours after the trees are set in. 
 
When, in the opinion of the Director of Urban Forestry, trees have been weakened by failure to prune within 
the forty-eight (48) hour period, or where pruning has been improperly done, then the Director of Urban 
Forestry may order remedial measures to be taken or rejection of such trees. 
 
CARE OF NEW TREES 
 
1. The care of all planted trees shall begin immediately after each tree has been satisfactorily delivered and 
installed. This care shall continue throughout the life of the contract until FINAL ACCEPTANCE of the project. 
 
2. Care shall include, but not to be limited to, loam and etc., that has been displaced by erosion or other 
means, such as normal settling, watering when needed or directed, and performing any other work as required to 
keep the trees in a good healthy condition. See below PERIOD OF ESTABLISHMENT. 
 
3. The contractor shall remove and replace all dead, defective and rejected trees such as occur during the 
initial tree plantings, as soon as they occur, and such trees will be watered in. 
 
RESTORATION OF WORK AREAS AND CLEANUP 
 
1. All areas damaged during the process of the work shall be the responsibility of the contractor and who 
shall restore the disturbed and damaged areas to a condition satisfactory to the Director of Forestry. This may 
include, but not be limited to tilling, grading, paving, fertilizing, mulching, etc. 
   
2. The contractor shall also be responsible for any other damage caused by his or her process of work 
operations and shall dispose of all rubbish, excess soil, etc., as directed by the Director of Forestry, all of 
which shall be done at no expense to the City of Newton. 
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Method of Construction (Continued) 
 
PRELIMINARY ACCEPTANCE 
 
After the completion of all plantings and all other related operations the Contractor shall make written 
request to the City for a formal inspection of the work.  If plant materials and workmanship are acceptable 
upon inspection, written notice will be given to the Contractor stating that the work has received Preliminary Acceptance 
and that the establishment period has commenced from the date of the notice. 
 
 
ESTABLISHMENT PERIOD 
 
Trees are to receive establishment care for 12 months from the date of Preliminary Acceptance. 
 
Tree care shall begin immediately after each plant is planted to ensure the viability of the tree throughout the 
Establishment Period. 
 
Plants shall be straightened, watered, mulched, weeded, pruned, sprayed and treated for insect pests and 
diseases, fertilized, cultivated and otherwise cared for, and shall be protected until final acceptance of the 
project at the end of the Guarantee Period.  
 
Period to inspect the plantings and shall take immediate action to identify potential problems and undertake 
corrective measures.  If required, the Contractor shall engage professional specialists such as arborists and 
horticulturists to inspect plant materials, identify problems, recommend and carry out remedial procedures. 
 
Defective work shall be corrected immediately after becoming apparent, weather and season permitting.  
Plants that die during the Establishment Period shall be removed at once.  Replacement of dead trees will be 
done immediately if during the specified installation season.  If dead tree has been removed out of planting 
season, the contractor shall wait until the beginning of the subsequent planting season, at which time the 
replacement tree will be planted.  If tree to be replaced is a fall hazard species the contractor shall wait until 
the beginning of the spring planting season, at which time the replacement tree will be planted.  
 
Replacements shall be of the same species and size and shall conform in all respects to the specifications for 
furnishing and installing new plants.  Replacements shall be maintained and guaranteed as specified for the 
original plantings.  If, at the end of the guarantee period for the replacement planting, the replacement is not 
in acceptable condition, the City may elect to accept a credit in lieu of a second replacement. 
 
When dead or unhealthy plants are removed and replaced, any damaged or broken fertilizer packets shall be 
replaced with new packets, at the same rate of application as specified herein for new installations. 
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Method of Construction (Continued) 
 
At the end of the Establishment Period, the Contractor and the City to determine if the work is acceptable 
shall carry out an inspection.  To be accepted, the work must be in like-new condition.  Each tree must 
exhibit the form typical to its species with at least 75% of its canopy viable.  Any tree that has lost its leader 
will be rejected.  All weeds in pit must be removed and mulch restored to specified depth.  Based on the 
inspection, the City will prepare a list of deficiencies in the work.  When the deficiencies are corrected to the 
City’s satisfaction, the City will issue a written notice beginning the guarantee period. 
 
GUARANTEE PERIOD 
 
After the establishment period, the contractor shall guarantee that all trees shall be in good healthy and 
flourishing condition two years (2) from the date the Establishment Period is complete. 
 
During the Guarantee Period the Contractor shall meet with the City semi-annually to inspect the plantings 
and shall take immediate action to identify potential problems and undertake corrective measures.  If 
required, the Contractor shall engage professional specialists such as arborists and horticulturists to inspect 
plant materials, identify problems, recommend and carry out remedial procedures.   
 
During the Guarantee Period the Contractor shall provide tree care as required to produce an acceptable 
planting at the Final Inspection. To be found acceptable at that time each tree shall have been established in 
place for one (1) year, shall show at least 75% healthy growth and shall have the natural character of its 
species as determined by the City. 
 
Trees found unacceptable or dead at any time during the guarantee period shall be removed promptly from 
the site and replaced during the specified planting season. Replacements shall be of the same species and size 
and shall conform in all respects to the specifications for furnishing and installing new plants.  Replacements 
shall be established and guaranteed as specified for the original plantings. If, at the end of the Guarantee 
Period for the replacement planting, the replacement is not in acceptable condition, the City may elect to 
accept a credit in lieu of a second replacement.     
Cost of replacements shall be borne by the Contractor, except when such replacement is required due to 
vandalism or neglect by others. 
 
At the end of the Guarantee Period, the Contractor and the City will meet to inspect the trees to determine 
they are acceptable.  To be accepted, each tree must exhibit the form typical to its species with at least 75% 
of its canopy viable.  It must demonstrate reasonable growth and vigor, as determined by twig and branch 
growth.  Any tree that has lost its leader will be rejected. Based on the inspection, the City will prepare a list 
of deficiencies in the work.  When the deficiencies are corrected to the City’s satisfaction, the City will issue 
a written notice beginning the guarantee period. 
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Method of Measurement 
 
(b) Under Item 22 trees shall be measured complete in place on a per tree basis. 
 
(c) Under Item 23 Virginia Creepers shall be measured complete in place on a per plant basis 
 
Basis of Payment 
 
(d) Under Item 22 and Item 23 the Contractor will be paid the contract unit price for the installation of each 
tree or plant respectively, including excavation and the disposal of excess material. This unit price will 
include full compensation for all labor, materials, tools, equipment, and incidental work needed to complete 
the work under this item as shown on the construction plan, as directed by the Engineer and as specified 
herein. 
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SECTION 20 
 

ITEM 24 – FURNISH & INSTALL A PARK BENCH  
(INCLUDING THE REMOVAL & DISPOSAL OF AN EXISTING PARK BENCH) 
 
Description 
 
(a) The work under this item shall consist the excavation, removal and disposal of an existing  
park bench and for furnishing and installing, by embedment, a factory manufactured Park Bench.  
 
Materials 
 
(b) The proposed Park Bench shall be equal * to Model 11-80PL with an S-1 type embedment   
and having a bronze finish with grey colored plastic slats, as manufactured by; 
 

DuMor, Inc. 
P.O. Box 142 

Mifflintown, PA  17059 
1-800-598-4018 
www.dumor.com 

 
*An approved equal shall mean a factory fabricated system which meets the dimensional, structural, 
physical characteristics and fastener pattern of the representative bench system noted above. If the 
contractor chooses to seek approval for an alternative system then he must provide the City of Newton 
with a manufacturer’s catalog cut which clearly indicates the physical attributes of the system If the 
contractor chooses to seek approval for an alternative system then he must provide the City of Newton 
with a catalog cut which clearly indicates the physical attributes of the alternative system, so that the 
City of Newton can readily perform a comparison assessment. Further, the City of Newton reserves 
the right to request, and subsequently either approve or disapprove of the alternative system, prior to 
awarding the bid. 
 
"Equality” - An item equal to that named or described in the specifications of the contract may be furnished 
by the Vendor and the naming of any commercial name, trademark or other identification shall not be 
construed to exclude any item or manufacturer not mentioned by name or as limiting competition but shall 
establish a standard of equality only.  An item shall be considered equal to the item so named or described if 
(1) it is at least equal in quality, durability, appearance, strength and design; (2) it will perform at least 
equally the function imposed by the general design for the work being contracted for or the material being 
purchased; and (3) it conforms substantially, even with deviations, to the detailed requirements for the item 
in the specifications.  The name and identification of all materials other than the one specifically named 
shall be submitted to the City in writing for approval before the use  or fabrication of such items.  
Subject to the provisions of M.G.L., Ch. 30, Sec. 39J, approval shall be at the sole discretion of the City, 
shall be in writing to be effective, and the decision of the City shall be final.  The City may require tests of 
all materials so submitted to establish quality standards at the Vendor's expense.  All directions, 
specifications and  
recommendations by manufacturers for installation, handling, storing, adjustment and operation of their 
equipment shall be complied with; responsibility for proper performance shall continue to rest with the 
Vendor. 
 
(c) Manufacturer’s warranties are to be assigned and delivered to the City of Newton.
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Method of Construction 
 
(d) The Contractor shall excavate and immediately dispose of the existing bench and shall subsequently 
backfill the apertures with rammed gravel before the new apertures are created to install the new bench 
system. 
 
(e) The Contractor shall install each new bench in accordance with the directives shown on the plan and in 
accordance with the manufacturers instructions. 
 
Method of Measurement  
 
(f) Under Item 24 the Contractor shall be paid for each new bench furnished and installed complete in place, 
inclusive of the removal and the immediate disposal of the existing bench it replaces. 
 
Basis of Payment  
 
(g) Under Item 24 the Contractor will be paid the contract unit price for each new bench furnished and 
installed complete in place, inclusive of the removal and the immediate disposal of the existing bench it 
replaces, which unit price shall include full compensation for all labor, materials, tools and equipment and all 
incidentals necessary to complete the work under this item, as shown on the plans, as directed by the 
Engineer and as specified herein. 
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SECTION 21 
 
ITEM 25 – ALLOWANCE FOR MISCELLANEOUS WORK 
                       (ENGINEERS DISCRETIONARY FUND) 
 
Description 
 
The work of this section is to complete certain items of work which are not called for under the 
specifications or indicated on the plans but which are requested by the Engineer.  These items of work shall 
be completed only when and as directed by the Engineer.  The Contractor may not proceed with any work 
under this section without the written notice of the Engineer to complete the work under the "Miscellaneous 
Work Allowance". 
 
The sum to be allowed for the work of this item shall be two thousand dollars ($2,000.00). 
 
All work under this item shall be paid for by one or more or a combination of the following methods at the 
City's discretion. 
 
a.  Unit prices previously bid. 

b.  An agreed lump sum. 
c.  The actual cost of: 
    1.  Labor, including foremen; 
    2.  materials entering permanently into the work; 
    3.  the ownership or rental cost of construction plant and equipment 
         during the time of use on the extra work; 
    4.  power and consumable supplies for the operation of power 
         equipment; 
    5.  insurance; 
    6.  social security and old age and unemployment benefits. 
 
To the cost under c. there shall be added a fixed fee to be agreed upon but not to exceed fifteen per cent 
(15%) of the actual cost of the work.  The fee shall be compensation to cover the cost of supervision, 
overhead, bond, profit and any other general expense. 
 
The City shall retain a cash credit in full or in part, in the event that the final cost of materials and/or 
equipment is lower than the original cash allowance provided. 
 
To the estimated cost or actual cost under (c) for work performed by subcontractors, there shall be added a 
fixed fee of ten per cent (10%) as compensation to cover the subcontractor's cost of supervision, overhead, 
profit and any other subcontract general expense, plus ten per cent (10%) as compensation to cover the 
General Contractor's cost of supervision, overhead, profit, bond and any other general expenses. 
 
Basis of Payment 
 
Payment for work completed under Item 25 shall be as specified above, in full or in part, as approved by the 
Engineer. 
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SECTION 22 
 
ITEM 26 – FURNISH AND MOUNT SAFETY & SPECIALTY SIGNBOARD                           
                                               (INCLUDING THE POST SYSTEM) 

Description 
(a)  Safety and specialty signboards shall be placed, as directed by the Engineer, and/or as described in the 
City of Newton “General Constructions Details” and/or as shown on the plans. The Contractor is not to order 
any signboards until he has coordinated this effort with the Engineer in order to identify the maximum 
number, and various types of signboards, that should be contained in the initial sign making order as every 
new signboard, once delivered, is to be reused. The Contractor is to order new signboards as the Engineer 
may further direct as the construction activities progress, however, no payment will be made for any new 
signboard which is damaged or lost. Damaged or lost signs are to be replaced at the Contractors own 
expense.  
 
(b) When scope of the project involves multiple site locations signboards and posts are to follow the 
construction progress, being moved from zone to zone, with signboards and posts being the first mobilization 
element to be established throughout each project zone before any other construction activity takes place 
within that particular zone. 
 
(c) Specialty signboards, bearing unique messages, shall be fabricated by special order of the Engineer  to 
address any and all site specific informational requirements. 
 
(d) Once established, all signboards and/or post systems are to be maintained for the duration of the 
construction activities. Any damaged signboards and/or post systems are to be immediately replaced at the 
Contractors own expense without any additional compensation.  

Materials 
 
(e)  Plywood signboards panels shall be fabricated from ¾” thick medium Density Overlaid (MDO) Exterior 
Type, A-B both sides surface in natural color and the whole conforming with the requirements and tests for 
the above as set forth in U.S. Products Standards PSI-74 for Construction and Industrial Plywood.  All 
plywood shall bear the grade trademark of an approved testing agency.  The entire area of the signs shall be 
reflectorized with the reflective sheeting conforming to Section M9.30.0 of the Commonwealth of 
Massachusetts, Standard Specification for Highway and Bridges, dated 1988.  All applicable portions of 
Sections 828 and 840 of the aforementioned specifications shall also apply. 
 
(f) Posts shall be constructed of sturdy material(s) and adequately installed so as to withstand ninety (90) 
mile an hour sustained winds when the respective sign is mounted in place. No payment will be made for 
posts, and/or support systems, which do not clearly meet this criteria. No additional payment will be made to 
replace any damaged post systems. 

Method of Construction 
 
(g)   All signboards shall be fastened in the manner described in the Construction Details, and/or as shown on 
the plans, or as directed by the Engineer. 
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Method of Construction (Continued) 
 
(h)  The Contractor shall be responsible for maintaining all signboards and posts for the duration of the 
contract and all signs and/or posts damaged or lost during construction shall be replaced by the Contractor at 
his own expense. 
 
(i)  Upon completion of the Contract, all safety and specialty signboards shall become the property of the 
City of Newton. Signboards shall be delivered by the Contractor to a City location designated by the 
Engineer, where the Contractor is to neatly stockpile the signboards. The City reserves the right to limit the 
number of signs it receives, and to further pick and choose which signs are to be delivered to the City of 
Newton. In the event the City has no desire to take control of the signs, then the Contractor is to dispose of 
them as he so chooses, however, in no case is any sign to be discarded in this manner until such time a the 
Engineer authorizes its release. 

Method of Measurement 
 
(j) Measurement for payment of signboards with the post system and/or the mounting effort, shall be based 
upon the square foot of surface area for each new and professionally made signboard. No additional payment 
will be made for field made signboards which are ordered by the Engineer and which bear a temporary hand-
written message.   

Basis of Payment 

(k)  Under Item 26 the Contractor will be paid the contract unit price per square foot for each new 
professionally made safety and specialty signboard authorized by the Engineer. The express intent, 
under this item is to re-use the signboards, moving the signboards from project zone to project zone as the 
construction operation progress, without any further additional compensation under this item. Under this 
item signboards are to be furnished, complete in place inclusive of post systems, which unit price shall 
include full compensation for all labor, materials, tools and equipment and all incidentals necessary to 
complete the work under this item, as shown on the plans, as directed by the Engineer and as specified 
herein. No additional payment will be made for sign post systems which are damaged and replaced. 
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SECTION 23 
 
ITEM 27 – SAFETY CONTROLS FOR CONSTRUCTION OPERATIONS 
 
 Description 
 
(a)  Work under this section consists of providing, positioning, repositioning and maintaining various traffic 
and/or pedestrian control devices, inclusive of drum devices, emblazoned caution ribbon, cones, or any other 
necessary means for guiding and preserving the safety of the traveling public, and the safety of the working 
personnel during construction and maintenance operations, which actions and materials includes 
channelizing, barricades, detouring and other warning devices, as directed by the Engineer, and/or as 
requested by the Police Detail Officer, and/or as shown on the plans. 
 
(b) Under this item the Contractor is solely responsible for all safety aspects of the Contract subject to the 
Provisions of Article 14 of the General Conditions of the Contract. 

Materials 
(c)  Drums shall be Type IV reflectorized in their entire white and orange areas with reflective sheeting.  
Barricades along with non-metallic reflectorized drums shall conform to Section M9 of the Mass. DPW 
Standard Specifications for Highways and Bridges.  Newly developed products providing equivalent target 
value and stability that are acceptable to the Engineer may be used.  All barricades and drums shall be 
maintained in a satisfactory manner, including the removal of dirt or road film that causes a reduction in sign 
reflective efficiency. 
 
(d)  Each barricade and drum used for warning or channelizing at night shall be equipped with a flashing 
light.  All devices that are not lighted at dusk shall be repaired or replaced. 
 
(e)  Materials required under this section need not be new, but must be in first class condition and acceptable 
to the Engineer.  Any materials, that in the judgement of the Engineer, are unsatisfactory in appearance 
and/or performance, shall be removed and immediately replaced by acceptable units. However, the 
Contractor is solely responsible to monitor and verify the conditions of the materials, and to take immediate 
action to remedy any deficiencies otherwise brought to his attention. 
 
(f) Signs for drum devices are to comply with all applicable provisions of Section 22. 

Method of Construction  
 
(g)  All warning and directional devices shall be subject to removal, replacement and/or repositioning as 
often as is necessary. Deployment of such devices shall be the sole responsibility of the Contractor, therefore 
ample number of devices must be maintained at all times and at no time is vehicular or pedestrian traffic be a 
cause for concern. 
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Method of Construction (Continued) 
 
(h) The Contractor is to work closely with the Safety Officer of their insurance agent to determine, and 
establish, on an ongoing systematic basis, as the construction operations progress, the number of 
reflectorized devices that are needed in order to eliminate any and all potential safety hazards to the general 
public.  
 
(i) Cones of non-reflectorized warning devices shall not be left in operating position when the  day's 
operations have ceased.   
 
(j) Further, all signs mounted on drum devices are to be turned away from traffic at days end when no longer 
in use. 
 
Method of Measurement 

 
(k)  The Engineer shall make percentage payments as he deems appropriate during the course of these 
activities. 

Basis of Payment 
 
(l)  The contract lump sum price under Item 27 shall constitute full payment for all materials, labor and 
equipment required or incidental to the work described above and/or as shown on the plans.  Any devices 
which are lost, stolen, destroyed, or deemed unacceptable while their use is required on the project shall be 
replaced without additional compensation. 
 
(m) Signboards for placement upon drum devices will be paid under Section 22 Item 26. 
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SECTION 19 
 
ITEM 28 – ALLOWANCE FOR MATERIALS TESTING 

Description 
 
(a)  The Contractor shall include in his bid an allowance of five hundred dollars ($500.00) for cylinders and 
for other tests conducted in the field and/or the laboratory as required by the Engineer for the control of the 
concrete, reclaimed pavement material, bituminous concrete pavement, or for any other material. 
 
(b)The City will reimburse the Contractor the full amount of the material testing services provided when 
approved by the Engineer.  The Contractor is required to submit to the City Engineer copies of evidence of 
payment. 
 
(c) Under this item the Contractor shall , at the direction of the Engineer, either transport the sample 
materials to the testing facility site or shall otherwise arrange to have the samples retrieved directly from the 
field location. In addition, the Contractor shall coordinate the sampling, transport and the manner in which 
the results of the sampling are submitted with the Engineer. 
 
Basis of  Payment 
 
(d)  Under Item 28 the Contractor will be paid the full invoice amount for approved and/or authorized 
material testing services conducted by an independent and qualified laboratory . Under no circumstances 
will the City of Newton pay for any testing procedures which unreasonably exceed the accepted 
industry standards. 
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SECTION 24 
 
ITEM 29 – ALLOWANCE FOR PAYMENT OF POLICE OFFICERS 
 

Description 
 
(a)  The Contractor shall include in his bid an allowance of  two thousand dollars ($2,000.00) for payment 
of Police traffic officers.  This allowance will be used as a basis for comparison of bids only. 
 
(b)  The City will reimburse the Contractor for the full amount of charges for Police services. 
 
(c) Article 1 of the Special Conditions of the Contract shall apply. 
 
(d) Under this item the Contractor shall be responsible for ordering, and for cancelling details on a day to day 
basis. In the event the Contractor has ordered police details, and does not give the police department ample 
advance notice that work has been cancelled for that day due to inclement weather or for any other reason, 
then the Contractor shall bear the expense of that billed detail. 
 
(e) The Contractor shall completely familiarize himself with the current policies regarding and/or regulating 
police details. In the event police detail requests cannot be completely filled to cover the Contractor’s 
scheduled work for any particular day then the Contractor shall adjust his work schedule accordingly and 
shall not hold the City responsible for any loss of time, or for any other financial loss. The City of Newton 
will however grant an extension of time to the original contract term for each day lost due to insufficient 
police staffing. 
 
Basis of Payment 
 
(f) Under Item 29 the Contractor shall submit paid invoices to the Engineer. The Contractor shall  
then be reimbursed the full invoice amount for City of Newton Police Department charges and/or, when 
applicable, for  Massachusetts State Police charges, as full reimbursement under the allowance for payment 
of Police officers.  
 
(g) The original invoice issued by the billing authority must be submitted to the Engineer for  
payment under this item. 
 
(h) Scheduling and coordination of Police Officers will be paid for under Item 1. 
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SECTION 24.SC 
 
ITEM 30 –  MANUFACTURED ‘SILT SACK’ FOR CATCHBASIN (SEDIMENTATION CONTROL) 
                             
Description 
 
(a) Under this item the Contractor shall furnish and install factory manufactured silt sacks in all 
catchbasins in accordance with the detail as shown on the plans and/or as directed by the Engineer. 
The silt sacks shall be strategically installed along the roadway and/or target areas as directed such that any 
soil contaminated run-off generated by the Contractor’s operations is captured in the silt sack. To that end 
the silt sacks shall be continuously moved forward of the work as the work progresses and shall not be 
removed from any catchbasin until such time as all potential run-off for the immediate workzone is deemed 
to be reasonably free of silt contamination by the Conservation Commission and/or the Engineer. 
 
Material 
 
(b) The silt sack shall be a factory manufactured unit that is specifically designed as a sedimentation 
containment device and it shall be provided with integrally equipped fabric lugs through which shall pass #8 
(eight) steel reinforcing bar such that, upon the removal of the catchbasin grate, the silt sack shall neither fall 
into the catchbasin structure nor shall it allow its contents to prematurely empty into the catchbasin unit. 
 
(c) The steel rebars shall be cut and fitted to the silt sack in such a way that they pose no projection  
hazards. In addition, the steel bars shall be reasonably free of any sharp edges.  
 
(d) In the event the silt sack is installed where there is a curb opening then the Contractor shall also  
equip the silt sack unit with a foam filler to prevent any sedimentation from bypassing the silt sack. 
 
Method of Construction 
 
(e) The placement of new silt sacks shall be at the discretion of the Engineer. 
 
(f) The Contractor shall not commence with any trenching operations until such time as silt sacks have  
been installed in every catchbasin that lies downstream from his workzone and has the potential of 
intercepting the run-off from the workzone. 
 
(g) Once the silt sacks have been fitted to the catchbasin  the Contractor shall replace the  
catchbasin grate in such a way that it lies flush with the top of the catchbasin frame. Whenever this cannot be 
achieved, or whenever a potential tripping hazard exists then the Contractor shall place a safety device at that 
location. 
 
(h) The Contractor shall be diligent in keeping the silt sack clean and he shall remove all excessive silt  
either by his own volition or as he is otherwise directed to do so by the Engineer. 
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SPECIAL PROVISIONS                                               PAGE 67 
 
Method of Measurement 
 
(i) The Contractor shall continue to move the silt sacks forward of the work as the Engineer either  
directs and/or allows or the Contractor shall otherwise install supplemental silt sacks as the case(s) may 
necessitate. 
 
(j) When the silt sacks are emptied it shall be done in a responsible fashion so that the captured silt is  
immediately discarded from off of the site. 
 
(k) Double catchbasins shall be provided with two silt sacks. 
 
(l) Measurements taken for payment of shall be for each new silt sack that is initially provided by the  
Contractor. To that end the Contractor will be required to subsequently remove, empty and move the 
silt sack to a new location without further compensation.  
 
Basis of Payment 
 
(m) Under Item 30 the Contractor will be paid the contract unit price for each new silt sack that is initially 
provided by the Contractor under the direction of the Engineer. To that end the Contractor will be 
required to subsequently remove, empty and then move the used silt sack to a new location without 
further compensation, which unit price shall include full compensation for all labor, materials, tools, 
equipment and all incidental work necessary to complete the work under this item, as shown on the plans, as 
directed by the Engineer and as specified herein. 
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SECTION 25 
 
ITEM 16.A1 –   REMOVE & REPLACE THE 3” TYPE I-1 BITUMINOUS CONCRETE          
                         WALKWAY AT THE ‘LOWER END’ OF THE NEWTON CENTRE SITE  
(INCLUDING THE EXCAVATION & THE DISPOSAL OF THE EXISTING WALKWAY SURFACE) 
 
Description 
 
(a) Under this item the Contractor shall remove and dispose of the existing bituminous concrete  
walkway surface located at the lower area of the Newton Centre Playground site and shall subsequently 
install a new three inch (3”) bituminous concrete walk along this selected corridor. The successful 
completion of this work may require the Contractor to widen the existing gravel base to accomplish this 
installation. 

Materials 
(b) Bituminous concrete shall comply with Section 12 of these Special Provisions. 
 
(c) Gravel and/or dense graded crushed stone shall comply with Section 7 of these Special Provisions. 
 
(d) Loam shall comply with Section  18 of these Special Provisions. 
 
Method of Construction 
 
(e) Excavation & disposal of the Grass Turf shall comply with Section 3 Item 6 of these Special Provisions 
 
(f) Bituminous concrete shall comply with Section 12 of these Special Provisions. 
 
(g) Gravel and/or dense graded crushed stone shall comply with Section 7  of these Special Provisions. 
 
(h) Loam shall comply with Section  18 of these Special Provisions. 
 
Method of Measurement 
 
(i) Under Item 16. A1 the Contractor shall be paid per square yard based upon the restored walkway  
surface. 
 
Basis of Payment 
 
(j) Under Item 16. A1 the Contractor will be paid the contract unit price per square yard for the  
bituminous concrete walk,  including the excavation and the disposal of the existing bituminous concrete 
walkway surface.  The unit price shall include full compensation for all labor, materials, tools and 
equipment and all incidental work necessary to complete the work under this item as shown on the plans, as 
directed by the Engineer and as specified herein. 

http://www.pdfcomplete.com/cms/hppl/tabid/108/Default.aspx?r=q8b3uige22


Project Manual #10-50 - Handicap Access Improvements Various Park Pathways 
Page 105 of 213 

SPECIAL PROVISIONS                     PAGE 69 
 
Basis of Payment (Continued) 
 
(k) Excavation & disposal of the Grass Turf shall be paid for Item 6. 
 
(l)  Gravel shall be paid for Under Item 10. 
 
(s) Dense Graded Crushed stone shall be paid for under Item 11. 
 
(n) The redistribution/regrading/seeding of loam and/or the supply of loam shall be paid under Item 20 or 
Item 21 whichever is applicable. 
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 SPECIAL PROVISIONS                                                                 PAGE 70 
 

SECTION 26 
 
ITEM 31.A2 – WATER FOUNTAIN AT COLD SPRING PARK 
                              (INCLUDING THE EXCAVATION & DISPOSAL OF THE EXISTING FOUNTAIN) 

Description 
 
(a) The work under this item shall consist the excavation, removal and disposal of an existing water  
fountain (‘bubbler’) and for furnishing and installing, complete-in-place, a new factory manufactured water 
fountain and all associated appurtenances.. 
 
Materials 
 
(b) The proposed Water Fountain shall be equal * to Model 440  SMSS with a ten inch (10”)  
Stainless Steel Carrier, as manufactured by; 
 

Most Dependable Fountains, Inc. 
5705 Commander Drive, 

Arlington, TN 38002 
 

Toll Free 800-552-6331 
www.mostdependable.com 

 
*An approved equal shall mean a factory fabricated system which meets the dimensional, structural, 
physical characteristics and fastener pattern of the representative water fountain system noted above. 
If the contractor chooses to seek approval for an alternative system then he must  provide the City of 
Newton with a catalog cut which clearly indicates the physical attributes of the alternative system, so 
that the City of Newton can readily perform a comparison assessment. Further, the City of Newton 
reserves the right to request, and subsequently either approve or disapprove of the alternative system, 
prior to awarding the bid. 
 
"Equality” - An item equal to that named or described in the specifications of the contract may be furnished 
by the Vendor and the naming of any commercial name, trademark or other identification shall not be 
construed to exclude any item or manufacturer not mentioned by name or as limiting competition but shall 
establish a standard of equality only.  An item shall be considered equal to the item so named or described if 
(1) it is at least equal in quality, durability, appearance, strength and design; (2) it will perform at least 
equally the function imposed by the general design for the work being contracted for or the material being 
purchased; and (3) it conforms substantially, even with deviations, to the detailed requirements for the item 
in the specifications.  The name and identification of all materials other than the one specifically named 
shall be submitted to the City in writing for approval before the use  or fabrication of such items.  
Subject to the provisions of M.G.L., Ch. 30, Sec. 39J, approval shall be at the sole discretion of the City, 
shall be in writing to be effective, and the decision of the City shall be final.  The City may require tests of 
all materials so submitted to establish quality standards at the Vendor's expense.  All directions, 
specifications and  
recommendations by manufacturers for installation, handling, storing, adjustment and operation of their 
equipment shall be complied with; responsibility for proper performance shall continue to rest with the 
Vendor. 
 
(c) Cement Concrete shall comply with all applicable sections of Section 13 Item 17.
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Method of Construction 
 
(c) Manufacturer’s warranties are to be assigned and delivered to the City of Newton. 
 
(d) Prior to beginning the work under this item the Contractor shall contact the City of Newton Water 
Superintendent to coordinate the closing, transitioning, reconnecting, tieing in, and final inspection(s) 
of the existing water supply to the new supply line.  
 
(e) The Contractor shall excavate and immediately dispose of the existing water fountain and shall thereafter 
rebuild the aperture in accordance with the plan directives before subsequently backfilling the remaining 
portion of this opening with rammed gravel which is to be followed by an application of six inches (6”) of 
loam. 
 
(f)  The Contractor shall form and pour the proposed concrete base pad in accordance with the directives 
shown on the plan and/or as directed by the Engineer. 
 
(g) The Contractor shall install and activate the new water fountain in accordance with the directives shown 
on the plan and in accordance with the manufacturers instructions, a copy of which is to be provided to the 
Engineer prior to the installation of the new water fountain. 
 
(h) Upon activation the Contractor shall run the water through the newly installed system until such time as 
all air and any residual construction particles have been completely flushed from the new system to 
ultimately establish a potable water source. 
 
Method of Measurement  
 
(i) Under Item 31.A2 the Contractor shall be paid for each new factory manufactured water fountain 
furnished and installed complete-in-place, inclusive of the removal and the immediate disposal of the 
existing water fountain (‘bubbler) that it replaces. 
 
Basis of Payment  
 
(j) Under Item 31.A2 the Contractor will be paid the contract unit price for each new factory manufactured 
water fountain furnished and installed complete-in-place, inclusive of the removal and the immediate 
disposal of the existing water fountain (‘bubbler’) and the excavation and disposal of any and all undesirable 
material(s), as well as the installation of the new cement concrete base pad, pipes, tubes, carriers, crushed 
stone, and for all coordination and administrative services, which unit price shall also include full 
compensation for all labor, materials, tools and equipment and all incidentals necessary to complete the work 
under this item, as shown on the plans, as directed by the Engineer and as specified herein. 
 
 
 

END OF SPECIAL PROVISIONS 
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CITY OF NEWTON 
 

BIDDER'S QUALIFICATIONS AND REFERENCES FORM 
 
 

All questions must be answered, and the data given must be clear and comprehensive.  Please type or print legibly.  If necessary, 
add additional sheet for starred items.  This information will be utilized by the City of Newton for purposes of determining bidder 
responsiveness and responsibility with regard to the requirements and specifications of the Contract. 
 
 
1. FIRM NAME: ______________________________________________________ 

2. WHEN ORGANIZED: ____________________________________ 

3. INCORPORATED?    YES     NO  DATE AND STATE  OF INCORPORATION: ______ 

* 4. LIST ALL CONTRACTS CURRENTLY ON HAND, SHOWING CONTRACT AMOUNT AND ANTICIPATED 
DATE OFCOMPLETION: 

 _____________________________________________________________________________________ 
 _____________________________________________________________________________________ 
 _____________________________________________________________________________________ 
 _____________________________________________________________________________________ 
 _____________________________________________________________________________________ 
 

* 5. HAVE YOU EVER FAILED TO COMPLETE A CONTRACT AWARDED TO YOU? 
   YES    NO  
 IF YES, WHERE AND WHY? 
 _____________________________________________________________________________________ 
 _____________________________________________________________________________________ 

 
* 6. HAVE YOU EVER DEFAULTED ON A CONTRACT?   YES     NO 

 IF YES, PROVIDE DETAILS. 
 _____________________________________________________________________________________ 
 _____________________________________________________________________________________ 

 
* 7.  LIST YOUR VEHICLES/EQUIPMENT AVAILABLE FOR THIS CONTRACT:  

 _____________________________________________________________________________________ 
 _____________________________________________________________________________________ 
 _____________________________________________________________________________________ 
 _____________________________________________________________________________________ 
 _____________________________________________________________________________________ 
 _____________________________________________________________________________________ 
 _____________________________________________________________________________________ 
 
* 8.  IN THE SPACES FOLLOWING, PROVIDE INFORMATION REGARDING CONTRACTS COMPLETED BY YOUR 
 FIRM SIMILAR IN NATURE TO THE PROJECT BEING BID.  A MINIMUM OF FOUR (4) CONTRACTS SHALL 
 BE LISTED.  PUBLICLY BID CONTRACTS ARE PREFERRED, BUT NOT MANDATORY. 

 
PROJECT NAME:  _____________________________________________________________________ 
OWNER:   ____________________________________________________________________________ 
CITY/STATE:   ________________________________________________________________________ 
DOLLAR AMOUNT: $ ___________________________    DATE COMPLETED: _________________  
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PUBLICLY BID?  YES     NO 
TYPE OF WORK?:   ____________________________________________________________________ 
CONTACT PERSON:  ___________________________    TELEPHONE #:   (____)_________________ 
CONTACT PERSON'S RELATION TO PROJECT?:   _________________________________________ 
(i.e., contract manager, purchasing agent, etc.) 

 _____________________________________________________________________________________ 
 
PROJECT NAME:  _____________________________________________________________________ 
OWNER:   ____________________________________________________________________________ 
CITY/STATE:   ________________________________________________________________________ 
DOLLAR AMOUNT: $ ___________________________    DATE COMPLETED: _________________  
PUBLICLY BID?  YES     NO 
TYPE OF WORK?:   ____________________________________________________________________ 
CONTACT PERSON:  ___________________________    TELEPHONE #:   (____)_________________ 
CONTACT PERSON'S RELATION TO PROJECT?:   _________________________________________ 
(i.e., contract manager, purchasing agent, etc.) 

 _____________________________________________________________________________________ 
 

PROJECT NAME:  _____________________________________________________________________ 
OWNER:   ____________________________________________________________________________ 
CITY/STATE:   ________________________________________________________________________ 
DOLLAR AMOUNT: $ ___________________________    DATE COMPLETED: _________________  
PUBLICLY BID?  YES     NO 
TYPE OF WORK?:   ____________________________________________________________________ 
CONTACT PERSON:  ___________________________    TELEPHONE #:   (____)_________________ 
CONTACT PERSON'S RELATION TO PROJECT?:   _________________________________________ 
(i.e., contract manager, purchasing agent, etc.) 

 _____________________________________________________________________________________ 
 

PROJECT NAME:  _____________________________________________________________________ 
OWNER:   ____________________________________________________________________________ 
CITY/STATE:   ________________________________________________________________________ 
DOLLAR AMOUNT: $ ___________________________    DATE COMPLETED: _________________  
PUBLICLY BID?  YES      NO 
TYPE OF WORK?:   ____________________________________________________________________ 
CONTACT PERSON:  ___________________________    TELEPHONE #:   (____)_________________ 
CONTACT PERSON'S RELATION TO PROJECT?:   _________________________________________ 
(i.e., contract manager, purchasing agent, etc.) 

 
9. The undersigned certifies that the information contained herein is complete and accurate and hereby authorizes and 

requests any person, firm, or corporation to furnish any information requested by the City of Newton in verification of the 
recitals comprising this statement of Bidder's qualifications and experience. 

 
 

 DATE:     BIDDER:        
 
 SIGNATURE:             
 
 PRINTED NAME:        TITLE:      
 

 
 

END OF SECTION 
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CONTRACT FORMS 
 
 
 
 

The awarded bidder will be required to complete and submit the following documents in order to execute a contract pursuant to 
this bid. 

 
 

The forms are provided for informational purposes only. 
 
 

None of the following forms are required at the time of bid submittal. 
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CITY-CONTRACTOR AGREEMENT 

 
CONTRACT NO. C-  

 
 
THIS AGREEMENT made this _____ day of ___________ in the year Two Thousand and Ten by and between the CITY OF 
NEWTON, a municipal corporation organized and existing under the laws of the Commonwealth of Massachusetts, hereinafter 
referred to as the CITY, acting through its Chief Procurement Officer, but without personal liability to him, and 
 
 
 
 
 
 
 
hereinafter referred to as the CONTRACTOR. 
 
The parties hereto for the consideration hereinafter set forth agree as follows: 
 
ARTICLE 1.  STATEMENT OF WORK. The Contractor shall furnish all labor, materials, and equipment and perform all 

work required in strict accordance with the Contract Documents for the following project: 
 

HANDICAP ACCESS IMPROVEMENTS VARIOUS PARK PATHWAYS 
 
ARTICLE 2. TIME OF COMPLETION. The Contractor shall commence work under this Contract on the date specified in 

the written notice of the City to proceed and shall fully complete all work hereunder within 90 calendar days of 
contract execution. 

 
ARTICLE 3. THE CONTRACT PRICE. The City shall pay the Contractor for the full and satisfactory performance of the 

Contract, in current funds the sum of: 
 

($ ) 
 

ARTICLE 4.   CONTRACT DOCUMENTS. The Contract Documents consist of the following documents which are either 
attached to this Agreement or are incorporated herein by reference: 

 
 a. This CITY-CONTRACTOR Agreement; 
 

b. The City's INVITATION FOR BID #10-50 issued by the Purchasing Department; 
 
c. The Project Manual Handicap Access Improvements Various Park Pathways including Instructions 

to Bidders; General Conditions; Special Conditions; MWBE/AA Requirements, Wage Rate 
Requirements and Wage Rate Schedule(s) including any updated prevailing wage rate schedules if 
applicable; The Supplementary Special Conditions; General Requirements and Project Specifications; 
and Drawings, if included or referenced therein; 

 
  d. Addenda Number(s)____________ ; 
 

e.   The Bid Response of the CONTRACTOR submitted for this Project and accompanying documents 
and certifications; 

 
f. Certificate(s) of Insurance and surety bond(s) submitted by the CONTRACTOR in connection with 

this Project; 
 

g. Duly authorized and executed Amendments, Change Orders or Work Orders issued by the CITY 
after execution of this CITY-CONTRACTOR Agreement.              

 
 This CITY-CONTRACTOR Agreement, together with the other documents enumerated in this Article, constitute the 

entire Agreement between the CITY and the CONTRACTOR. 
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ARTICLE 5.  ALTERNATES. The following Alternates have been accepted and their costs are included in the Contract Price 
stated in Article 3 of this Agreement: 

 
 Alternates:           
 
ARTICLE 6. APPLICABLE STATUTES.  All applicable federal, state and local laws and regulations are incorporated 

herein by reference and the Contractor agrees to comply with same. 
 
IN WITNESS WHEREOF, the parties have caused this instrument to be executed under seal the day and year first above written. 
 
 CONTRACTOR                        CITY OF NEWTON 
 
 
 
  
 By      By       
 Title       Chief Procurement Officer  
  
 Date      Date       

 
      

   Affix Corporate Seal Here  By       
              Director of Community Development 
 
       Date       
 
 City funds in the amount of 
  $          are available in 
 account number CDBG-R-18ARC11409,  
                                           150114586016   Approved as to Legal Form and 
       Character 
 I further certify that the Mayor is authorized 
 to execute contracts and approve   By       
 change orders      Associate City Solicitor 
 
 By      Date       
  Comptroller of Accounts 
  
 Date      CONTRACT AND BONDS APPROVED 
 

      
     By       
      Setti D. Warren, Mayor  
 
     Date       
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CERTIFICATE OF AUTHORITY - CORPORATE 
 

 
 

1. I hereby certify that I am the Clerk/Secretary of ________________________________________ 
              (insert full name of Corporation) 
 
2. corporation, and that ______________________________________________________________ 
                             (insert the name of officer who signed the contract and bonds.) 
 
3. is the duly elected     ______________________________________________________________ 
                                   (insert the title of the officer in line 2) 

4. of said corporation, and that on _____________________________________________________ 
            (insert a date that is ON OR BEFORE the date the 
              officer signed the contract and bonds.) 
 
 
at a duly authorized meeting of the Board of Directors of said corporation, at which all the directors were present or waived notice, 

it was voted that 
 
5. _____________________________________ the _____________________________________  
               (insert name from line 2)                           (insert title from line 3) 
 

of this corporation be and hereby is authorized to execute contracts and bonds in the name and on behalf of said 
corporation, and affix its Corporate Seal thereto, and such execution of any contract of obligation in this corporation’s 
name and on its behalf, with or without the Corporate Seal, shall be valid and binding upon this corporation; and that the 
above vote has not been amended or rescinded and remains in full force and effect as of the date set forth below. 

 
6. ATTEST: _______________________________________  AFFIX CORPORATE 
   (Signature of Clerk or Secretary)*   SEAL HERE 
 
7. Name:  _________________________________________ 
   (Please print or type name in line 6)* 
 
8. Date:  __________________________________________ 
  (insert a date that is ON OR AFTER the date the 
    officer signed the contract and bonds.) 
 
 
 

*  The name and signature inserted in lines 6 & 7 must be that of the Clerk or Secretary of the corporation. 
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ATTESTATION 
 
 
Pursuant to MG c. 62C, § 49A, the undersigned acting on behalf of the Contractor, certifies under the penalties of perjury that, 
to the best of the undersign's knowledge and belief, the Contractor is in compliance with all laws of the Commonwealth relating 
to taxes, reporting of employees and contractors, and withholding and remitting child support.*  
 
 
_____________________________________ ________________________________________ 
**Signature of Individual    *** Contractor's Social Security Number   
    or Corporate Contractor (Mandatory)                              (Voluntary) or  Federal Identification Number 
 
 
By:  ________________________________  Date:  ___________________________________ 
       Corporate Officer 
       (Mandatory, if applicable) 
 
 
* The provision in the Attestation relating to child support applies only when the Contractor is an 
    individual. 
 
** Approval of a contract or other agreement will not be granted unless the applicant signs this certification clause. 
 
*** Your social security number will be furnished to the Massachusetts Department of Revenue to determine whether you have 

met tax filing or tax payment obligations.  Providers who fail to correct their non-filing or delinquency will not have a 
contract or other agreement issued, renewed, or extended.  This request is made under the authority of GL c. 62C, § 49A. 
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CITY OF NEWTON, MASSACHUSETTS 

PAYMENT BOND 
 
 
Know All Men By These Presents: 

 

 That we,      , as PRINCIPAL, and       , as 

SURETY, are held and firmly bound unto the City of Newton as Obligee, in the sum of     dollars 

($_________________) to be paid to the Obligee, for which payments well and truly to be made, we bind ourselves, our respective 

heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

 

 Whereas, the said PRINCIPAL has made a contract with the Obligee, bearing the date of       , 2010  for the 

construction of             in Newton, Massachusetts.              

      (Project Title) 

 

 Now, the conditions of this obligation are such that if the PRINCIPAL and all Sub-contractors under said contract shall 

pay for all labor performed or furnished and for all materials used or employed in said contract and in any and all duly authorized 

modifications, alterations, extensions of time, changes or additions to said contract that may hereafter be made, notice to the 

SURETY of such modifications, alterations, extensions of time, changes or additions being hereby waived, the foregoing to 

include any other purposes or items set out in, and to be subject to, provisions of M.G.L. c. 30, sec. 39A, and M.G.L. c. 149 sec. 

29, as amended, then this obligation shall become null and void; otherwise it shall remain in full force, virtue and effect. 

 

 In Witness Whereof, the PRINCIPAL and SURETY have hereto set their hands and seals this       day of   2010. 

 
 PRINCIPAL                              SURETY 
 
                
  
 BY                                  BY       
  
             (SEAL)                                   (ATTORNEY-IN-FACT) (SEAL)  
 
        
  (Title) 
 
 ATTEST:    ATTEST:       
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CITY OF NEWTON 

 
GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 

 
 
1.0 DEFINITIONS 
 
1.1 THE CONTRACT DOCUMENTS  
 
The term "Contract Documents" sometimes also referred to as the "Contract", means the contract entered into between the City of 
Newton (hereinafter "City") and the Contractor.  It includes the Invitation for Bid, General Bid Form, Contract Form, these 
General Conditions of the Contract, Supplements and Amendments to the General Conditions (if any), Contract Specifications, 
Drawings, all addenda issued prior to execution of the contract, the Bid Bond, the Labor and Material Payment Bond, or other 
assurances of completion, the applicable wage rate determinations, and other documents listed in the Agreement and modifications 
issued after execution of the contract.  
 
1.2 THE WORK  
 
The term "Work", sometimes also referred to as the "Project", means the construction and services required by the Contract 
Documents, whether completed or partially completed, and includes all other labor, materials, equipment, and services provided or 
to be provided by the Contractor to fulfill the Contractor's obligation. 
 
1.3 OWNER 
 
The term "Owner" is the City of Newton. 
 
1.4 CONTRACT OFFICER 
 
The term "Contract Officer" means the person appointed by the Owner to administer the terms of the Contract between the Owner 
and the Contractor, who is also empowered to take certain actions under this Agreement. 
 
1.5 CONTRACTOR 
 
1.5.1 The Contractor, sometimes referred to as the General Contractor, is the person or entity identified as such throughout the 
Contract Documents as if singular in number.  The term Contractor means the Contractor or its authorized representative. 
 
1.5.2 The Contractor shall supervise and direct the Work, using the Contractor's best skill and attention.  The Contractor shall 
be solely responsible for and have control over construction means, methods, techniques, sequences and procedures, and for 
coordinating all portions of the Work under the Contract. 
 
1.6 SUBSTANTIAL COMPLETION 
 
The term "Substantial Completion" means the value of the work remaining to be performed by the Contractor is, in the estimate of 
the awarding authority, less than one percent (1%) of the original contract price. 
 
2.0 CONTRACT ADMINISTRATION 
 
2.1 PRE-CONSTRUCTION CONFERENCE 
 
2.1.1 Prior to commencement of the Work, the Contractor shall meet in conference with representatives of the Owner regarding 
the Owner's requirements under the Contract for  administration of the quality assurance program, safety program, labor 
provisions, the schedule of work, and other Contract procedures. 
 
2.1.2 The Contractor shall begin work upon receipt of a written Notice to Proceed from the Contract Officer or designee.  The 
Contractor shall not begin work prior to receiving such notice. 
 
 
 
2.2 CONTRACT PERIOD 
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The Contractor shall complete all work required under this contract within the timeframe specified eslewhere in this document, or 
within the time schedule established in the notice to proceed issued by the Contracting Officer. 
 
2.3 REJECTION OF DEFECTIVE MATERIALS AND WORK 
 
The Owner's inspection of the Work shall not relieve the Contractor of any of its responsibilities to fulfill the Contract obligations, 
and defective work shall be corrected without cost to the Owner.  Unsuitable work may be rejected by the Owner, notwithstanding 
that such work and materials have been previously overlooked or misjudged by the Owner and accepted for payment.  If the Work 
or any part thereof shall be found defective at any time before the final acceptance of the whole Work, the Contractor shall 
forthwith correct such defect in a manner satisfactory to the Owner, and if any material brought upon the site for use in the Work, 
or selected for the same, shall be rejected by the Owner as unsuitable or not in conformity with the Contract requirements, the 
Contractor shall forthwith remove such materials from the vicinity of the Work. 
 
2.4 CHANGES 
 
2.4.1 All changes in the work including any increase, decrease, or other equitable adjustment in the Contract price or in the 
time for performing the Contract, shall be authorized in writing by the Owner and/or Contract Officer prior to commencement. 
 
2.5 PAYMENTS 
 
2.5.1 CONTRACT PRICE 
 
The Contract Price is stated in the Contract Form, and including authorized adjustments, is the total amount payable by the Owner 
to the Contractor for performance of the Work under the Contract Documents. 
 
 
2.6 APPLICATIONS FOR PAYMENT 
 
2.6.1 Once each month, on a date established by the Owner at the beginning of the Work, the Contractor shall deliver to the 
Owner an itemized Application for Payment, supported by such data substantiating the Contractor's right to payment as the Owner 
may require, and reflecting a minimum of 5% retainage until the final acceptance and payment by the Owner. 
 
2.6.2 The Owner shall make payment to the Contractor within 30 days of receipt of said application, less any applicable 
retainage. 
 
2.6.3 The Owner may make changes in any application for payment submitted by the Contractor for: 
 
i. Retention based on the value of its claims against the Contractor, 
 
ii. Retention of 5% of the approved amount of the Application for Payment. 
 
 
2.7 FINAL PAYMENT 
 
The acceptance by the Contractor of the last payment due under this Contract or the execution of the Final Certificate of 
Completion, shall operate as a release to the Owner from all claims and liability related to this Contract. 
 
 
2.8 GUARANTY AND WARRANTY 
 
2.8.1 WARRANTY 
 
The Contractor warrants to the Owner that materials and equipment furnished under the Contract will be of good quality and new 
unless otherwise required or permitted by the Contract Documents, that the Work will be free from defects not inherent in the 
quality required or permitted, and that the Work will conform with the requirements of the Contract Documents.  Work not 
conforming to these requirements, including substitutions not properly approved and authorized, may be considered defective.  If 
required by the Owner, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. 
 
2.8.2 GENERAL GUARANTY 
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If at any time during the period of one (1) year from the date of Substantial Completion of the Work to be performed under this 
Contract, any part of the Work shall, in the reasonable determination of the Owner, require replacing or repairing due to the fact 
that it is broken, defective, or otherwise does not conform to the Contract Documents, the Owner will notify the Contractor to 
make the required repairs or replacement.  If the Contractor shall neglect to commence such repairs or replacement to the 
satisfaction of the Owner within ten (10) days from the date of giving or mailing such notice, then the Owner may employ other 
persons to make the same.  The Contractor agrees, upon demand, to pay to the Owner all amounts which the Owner expends for 
such repairs or replacements.  During this one year guarantee period any corrective work shall be performed in accordance with 
the applicable terms of this Contract.  For items of work completed after use and occupancy has been taken, the one year guarantee 
shall commence at the time the Owner accepts such items.  This one year guarantee shall not limit any express guaranty or 
warranty provided elsewhere in the Contract. 
 
2.9 INSURANCE REQUIREMENTS 
 
2.9.1 The Contractor shall provide insurance coverage as listed below. This insurance shall be provided at the Contractor's 
expense and shall be in full force and effect during the full term of this Contract. 
 

WORKER'S COMPENSATION 
 
Worker's Compensation:  Per M.G.L. c.. l49, s. 34 and c.. l52 as amended. 
 
COMMERCIAL GENERAL LIABILITY 
 
Personal Injury   $500,000 each occurrence 
    $1,000,000 aggregate 
Property Damage   $500,000 each occurrence 
    $1,000,000   aggregate 
 
 
 VEHICLE LIABILITY 
 
Personal Injury  $500,000 each person 
   $1,000,000 aggregate 
Property Damage  $300,000 

 
2.9.2 OWNER AS CO-INSURED 
 
The Owner shall be named as additional insureds on the Contractor's Liability Policies. 
 
2.9.3 CERTIFICATES OF INSURANCE,  POLICIES 
 

i. The Contractor shall not commence the work until proof of compliance with this Section 2.9 has been 
furnished to the Owner by submitting one copy of a properly endorsed insurance certificate issued by a company 
authorized to write insurance in the Commonwealth.  This certificate shall indicate that the contractual liability 
coverage is in force. 

 
ii. The Contractor shall file the original and one certified copy of all policies with the Owner within fifteen 
(15) days after contract award.  If the Owner is damaged by the Contractor's failure to maintain such insurance 
and to so notify the Owner, then the Contractor shall be responsible for all reasonable costs attributable thereto. 
 

2.9.4 CANCELLATION 
 
Cancellation of any insurance required by this contract, whether by the insurer or the insured, shall not be valid unless written 
notice thereof is given by the party proposing cancellation to the other party and Owner at least thirty days prior to the effective 
date thereof, which shall be expressed in said notice. 
 
2.10 INDEMNIFICATION 
 
The Contractor shall take all responsibility for the Work and take all precautions for preventing injuries to persons and property in 
or about the Work; shall bear all losses resulting to or on account of the amount or character of the Work.  The Contractor shall 
pay or cause payment to be made for all labor performed or furnished and for all materials used or employed in carrying out this 
Contract.  The Contractor shall assume the defense of, and indemnify and save harmless the Owner, and the Owner's officers and 
agents from all claims relating to labor performed or furnished and materials used or employed for the Work; to inventions, patents 
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and patent rights used in and in doing the Work unless such patent infringement is due to a product or process specified by the 
Owner; to injuries to any person or corporation received or sustained by or from the Contractor and any employees, and 
subcontractors and employees, in doing the work, or in consequence of any improper materials, implements or labor used or 
employed therein; and to any act, omission or neglect of the Contractor and any employees therein. 
 
2.11 BONDS 
 
The Contractor shall provide the Owner with a performance and with a payment or labor and materials bond in the form provided 
by the Owner, executed by a surety company licensed by the Commonwealth of Massachusetts' Division of Insurance.  Such bond 
shall be in an amount equal to at least one half of the Contract price unless otherwise stated in the Contract Documents.  All bonds 
shall be accompanied by a current power of attorney. 
 
2.12 TERMINATION 
 
2.12.1 TERMINATION FOR CAUSE 
 

The Owner may terminate this contract for cause if it determines that any of the following circumstances have occurred: 
 

a. The Contractor is adjudged bankrupt or has made a general assignment for the benefit of its creditors. 
 

b. A receiver has been appointed of the Contractor's property. 
 

c. All or a part of the Work has been abandoned. 
 

d. The Contractor has sublet or assigned all or any portion of the Work, the Contract, or claims thereunder, 
without the prior written consent of the Owner, except as provided in the Contract. 
 

e. The Owner has determined that the rate of progress required on the project is not being met. 
 

f. The Contractor has substantially violated any provisions of this Contract. 
 

ii.The Owner may complete the Work, or any part thereof, and charge its expense of so completing the Work or 
part thereof, to the Contractor. 

 
iii The Owner may take possession of and use any materials, machinery, implements and tools found upon the 
site of said Work.  The Owner shall not be liable for any depreciation, loss or damage to said materials, 
machinery, implements or tools during said use and the Contractor shall be solely responsible for their removal 
from the Project site after the Owner has no further use for them. 

 
2.12.2  TERMINATION - NO FAULT 
 

i. In the event that this Contract is terminated by the Owner, prior to the completion of construction and 
termination is not based on a reason listed in Paragraph 2.12.1, the Contractor shall be compensated for its costs 
incurred on the Project, including reasonable costs of de-mobilization, covering the period of time between the 
last approved application for payment and the date of termination. 

 
ii. Payment by the Owner pursuant to Section 2.7 shall be considered to fully compensate the Contractor for all 
claims and expenses and those of any consultants, subcontractors, and suppliers, directly or indirectly 
attributable to the termination, including any claims for lost profits. 
 

2.13 PERMITS, FEES, AND NOTICES 
 
2.13.1 The Contractor shall secure and the Owner shall pay for the building permit, if required.  The Contractor shall 

coordinate all efforts required to obtain this permit.  All other permits and governmental fees, licenses, and 
inspections necessary for proper execution and completion of the Work shall be secured and paid for by the 
Contractor. 

 
2.13.2 The Contractor shall  comply with  and give notices required by laws, ordinances rules, regulations, and lawful 

orders of public authorities bearing on performance of the Work.  
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2.13.3 If  the  Contractor  performs Work that it knows or reasonably should know is contrary to laws, statutes, 
ordinances, building codes, and rules and regulations without such notice to the Owner, the Contractor shall 
assume full responsibility for such Work and shall bear the attributable costs. 

 
2.14 SAFETY REQUIREMENTS 
 
2.14.1  The Contractor shall comply with all Federal, State, and local safety laws and regulations applicable to the Work 

performed under this Contract. 
 
2.15       TEMPORARY HEATING 
 
 The Contractor shall provide and pay for temporary heating, covering, and enclosures necessary to properly 

protect all work materials against damage by dampness and cold, to dry out the Work, and to facilitate the 
completion of the Work.  Any permanent heating equipment used shall be turned over to the City in the 
condition and at the time required by the specifications. 

 
2.16      AVAILABILITY AND USE OF UTILITY SERVICES 
 
2.16.1 The City shall make all reasonably required amounts of utilities available to the Contractor from existing outlets 

and supplies, as specified in the Contract.  Unless otherwise provided in the Contract, the amount of each utility 
service consumed shall be charged to or paid for by the Contractor at prevailing rates charged to the City or, 
where the utility is produced by the City, at reasonable rates determined by the Contracting Officer.  The 
Contractor shall carefully conserve any utilities furnished without charge. 

 
2.16.2 The Contractor, at its expense and in a manner satisfactory to the Contracting Officer, shall install and maintain 

all necessary temporary connections and distribution lines, and all meters required to measure the amount of 
each utility used for the purpose of determining charges.  Before final acceptance of the Work by the City, the 
Contractor shall remove all the temporary connections, distribution lines, meters, and associated paraphernalia.
  

 
2.17     DISPUTES 
 
2.17.1 "Claim," as used in this section, means a written demand or written assertion by one of the contracting parties 

seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract 
terms, or other relief arising under or relating to the contract.  A claim arising under the Contract, unlike a claim 
relating to the Contract, is a claim that can be resolved under a Contract clause that provides for the relief sought 
by the claimant.  A voucher, invoice, or other routine request for payment that is not in dispute when submitted 
is not a claim.  The submission may be converted to a claim by complying with the requirements of this section, 
if it is disputed either as to liability or amount or is not acted upon in a reasonable time. 

 
2.17.2 All disputes arising under or relating to this Contract, including any claims for damages for the alleged breach 

thereof which are not disposed of by agreement, shall be resolved under this section. 
 
2.17.3 All claims by the Contractor shall be made in writing and submitted to the Contract Officer for a written 

decision.  A claim by the City against the Contractor shall be subject to a written decision by the Contract 
Officer. 

 
2.17.4 The Contract Officer shall, within thirty (30) days after receipt of the request, decide the claim or notify the 

Contractor of the date by which the decision will be made. 
 
2.17.5 The Contract Officer's decision shall be final unless the Contractor (1) appeals in writing to a higher level in the 

City, (2) refers the appeal to an independent mediator or arbitrator, or (3) files suit in a court of competent 
jurisdiction.  Such appeal must be made within thirty (30) days after receipt of the Contract Officer's decision. 

 
2.17.6 The Contractor shall proceed diligently with performance of this Contract and/or any authorized change thereof, 

pending final resolution of any request for relief, claim, appeal, or action arising under or relating to the Contract 
and/or any authorized change thereof, and comply with any decision of the Contract Officer. 

 
2.18     LIQUIDATED DAMAGES 
 
2.18.1 If the Contractor fails to complete the Work within the time specified in the contract, or any extension thereof,  

the Contractor shall pay to the City as liquidated damages, the sum of $50.00 for each day of delay.  If different 
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completion dates are specified in the Contract for separate parts or stages of the work, the amount of liquidated 
damages shall be assessed on those parts or stages which are delayed.  To the extent that the Contractor's delay 
or nonperformance is excused under another section in this Contract, liquidated damages shall not be due the 
City.  The Contractor remains liable for damages caused other than by delay. 

 
2.18.2 If the City terminates the Contractor's right to proceed pursuant to section 2.12.1, the resulting damage will 

consist of liquidated damages until such reasonable time as may be required for final completion of the Work 
together with any increased costs to the City in completing the Work. 

 
2.18.3 If the City does not terminate the Contractor's right to proceed, the resulting damage will consist of liquidated 

damages until the Work is completed or accepted. 
 
 
3.0 SALES TAX EXEMPTION AND OTHER TAXES 
 
3.0.1 To the extent that materials and supplies are used or incorporated in the performance of this Contract, the 

Contractor is considered an exempt purchaser under the Massachusetts Sales Act, Chapter 14 of the Acts of 
1966. 

 
3.0.2 The Contractor shall be responsible for paying all other taxes and tariffs of any sort, related to the Work. 
 
3.1          PROHIBITION AGAINST LIENS 
 
 The Contractor is prohibited from placing a lien on the City's property.  This prohibition shall apply to all 

subcontractors at any tier and all materials suppliers.  
 
3.2          ORDER OF PRECEDENCE 
 
 In the event of a conflict between these General Conditions and the Specifications, the General Conditions shall 

prevail.  In the event of a conflict between the Contract and any applicable state or local law or regulation, the 
state or local law or regulation shall prevail; provided that such state or local law or regulation does not conflict 
with, or is less restrictive than applicable federal law, regulation, or Executive Order.  In the event of such a 
conflict, applicable federal law, regulation, and Executive Order shall prevail. 

 
 
 
 
 
3.3          EXAMINATION AND RETENTION OF CONTRACTOR'S RECORDS 
 
 The City of Newton shall, until three (3) years after final payment under this Contract, have access to and the 

right to examine any of the Contractor's directly pertinent books, documents, papers, or other records involving 
transactions related to this Contract for the purpose of making audit, examination, excerpts, and/or transcriptions. 

 
 

END OF SECTION
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SUPPLEMENTAL SPECIAL CONDITIONS FOR CONTRACTS 
FUNDED THROUGH THE 

AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009 (“ARRA”) 
 

I.  PREAMBLE 
 
To the extent that this Contract involves the use of American Recovery and Reinvestment Act of 2009, Pub. L. 111-5 (“ARRA”) 
funds, the following Supplemental Special Conditions apply.   In the event of conflict or ambiguity between the provisions of this 
Contract and these Supplemental Special Conditions, these Supplemental Special Supplemental Conditions take precedence and 
shall govern. 

 
“Contract” means the contract to which these Supplemental Special Conditions apply.  
 
“Contractor” means the party to the contract to which these Supplemental Special Conditions apply. 
 
“Subcontractor” means any entity engaged by the Contractor to provide goods or to provide services in connection with the 
contract to which these Supplemental Special Conditions apply. 
 
“Recovery Act” means the American Recovery and Reinvestment Act of 2009, Pub. L. 111-5, also referred to herein as the 
“ARRA.” 
 
A "prime recipient" is a non-Federal entity that receives ARRA funding as Federal awards in the form of grants, loans, or 
cooperative agreements directly from the Federal government. 
 
A "sub-recipient" is a non-Federal entity that expends Federal awards received from another entity to carry out a Federal program 
but does not include an individual who is a beneficiary of such a program. 
 
A "vendor" is defined as a dealer, distributor, merchant or other seller providing goods or services that are required for the conduct 
of a Federal program. Prime recipients or sub-recipients may purchase goods or services needed to carry out the project or program 
from vendors. Vendors are not awarded funds by the same means as sub-recipients and are not subject to the terms and conditions 
of the Federal financial assistance award. 
 
The Contractor hereunder, specifically agrees to comply with each of the Supplemental Special Conditions contained herein. 
 
The Contractor understands and acknowledges that the federal stimulus process is evolving and that new requirements for ARRA 
compliance may still be forthcoming from the federal government and the City of Newton (“City”). Accordingly, the Contractor 
specifically agrees that both it and any subcontractors will comply with all such requirements during the contract period. 
 
II.  AVAILABILITY OF FUNDING 
 
Contractor agrees that programs supported with temporary federal funds made available by the ARRA, will not be continued with 
state financed appropriations once the temporary federal funds are expended. 
 
III.  CONFLICTING REQUIREMENTS 
 
Contractor agrees that, to the extent ARRA requirements conflict with the City’s requirements, the ARRA requirements shall 
control. 
 
IV.  FALSE CLAIMS ACT 
 
Contractor agrees that it shall promptly refer to an appropriate federal inspector general any credible evidence that a principal, 
employee, agent, subgrantee, subcontractor or other person has committed a false claim under the False Claims Act or has 
committed a criminal or civil violation of laws pertaining to fraud, conflict of interest, bribery, gratuity, or similar misconduct 
involving those funds. 
 
V.  ENFORCEABILITY 
 
Contractor agrees that if the Contractor or one of its subcontractors fails to comply with all applicable federal and state 
requirements governing the use of ARRA funds, the City may withhold or suspend, in whole or in part, funds awarded under the 
program, or recover misspent funds following an audit. This provision is in addition to all other remedies available to the City 
under all applicable state and federal laws. 
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VI.  RECORDKEEPING AND ACCESS TO RECORDS 
 
Contractor and subcontractor recipients of ARRA funds, must maintain records, books, files and other data as specified in a 
Contract and in such detail to support compliance with contract terms, attainment of performance success criteria or performance 
measurements and successful completion of all contract performance requirements to properly substantiate claims for payment and 
that identify adequately the use of ARRA funds, which must be maintained for seven (7) years beginning the day after the final 
payment of ARRA funds or after the resolution of any litigation, claim, negotiation, audit or other inquiry involving the Contract.  
Transparency requirements under state and federal law require a contractor to provide access to all such records and data to the 
City and to agencies of the Commonwealth of Massachusetts including, the Executive Office for Administration and Finance, the 
Offices of the Attorney General, State Auditor, Inspector General or any state or federal compliance officer or inspector general 
assigned to ARRA reviews.  Access to such records, including on-site reviews, interviews of officers and employees, and 
reproduction of such records at a reasonable expense, shall be provided during the Contractor’s regular business hours and upon 
reasonable prior notice.  Contractor must be prepared to provide any documents, records, data or other proof of performance, or 
related to their business activities that are paid for with ARRA funds.   
Contractor agrees that it shall permit the United States Comptroller General or his representative or the appropriate inspector 
general appointed under section 3 or 8G of the Inspector General Act of 1978 or his representative to: (1) examine any records that 
directly pertain to, and involve transactions relating to, this contract; and (2) interview any officer or employee of Contractor or 
any of its subcontractors regarding the activities funded with funds appropriated or otherwise made available by the ARRA. 
 
Nothing in this contract shall be interpreted to limit or restrict in any way any existing authority of the Comptroller General 
 
VII.  CIVIL RIGHTS OBLIGATIONS 
 
Contractor must comply with Title VI of the Civil Rights Act of 1964 (prohibiting race, color, and national origin discrimination), 
Section 504 of the Rehabilitation Act of 1973 (prohibiting disability discrimination), Title IX of the Education Amendments of 
1972 (prohibiting sex discrimination in education and training programs), and the Age Discrimination Act of 1975 (prohibiting age 
discrimination in the provision of services). For further information and technical assistance, please contact the HHS Office for 
Civil Rights at (202) 619-0403, OCRmail@hhs.gov, or http://www.hud.gov/ocr/civilrights/ 
 
VIII.  PROHIBITION ON USE OF ARRA FUNDS 
 
Contractor agrees that none of the funds made available under this contract may be used for any casino or other gambling 
establishment, aquarium, zoo, golf course, swimming pools, or similar projects. 
 
IX.  REPORTING REQUIREMENTS 
 
Pursuant to Section 1512 of the ARRA, entities receiving ARRA funds such as the City, must submit reports to the federal 
government no later than three (3) calendar days after the end of each calendar quarter. The reporting period quarters are defined 
as: Quarter 1: January 1 - March 31; Quarter 2: April 1 - June 30; Quarter 3: July 1 - September 30; Quarter 4: October 1 - 
December 31. This report must contain the information outlined below. 
 
 
 
Contractor’s/sub-recipient's Data Universal Numbering System (“DUNS”) number; 
 
Award number or other identifying number assigned by the prime recipient (City); 
 
 
 
 
an estimate of the number of jobs created and the number of jobs retained by the project or activity; 
 
 
 
Any other information reasonably requested by the City, the Commonwealth of Massachusetts or required by state or federal law 
or regulation. Contractor must supply its DUNS number and an estimate of the number of jobs created and number of jobs retained 
as a result of the award of ARRA funds. 
 
OMB Memorandum M-09-21 dated June 22, 2009 outlines the standard data elements and federal implementation guidance for 
use in complying with the reporting requirements under Section 1512 of the ARRA.   
http://www.whitehouse.gov/omb/assets/memoranda fy2009/m09-21.pdf 
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X.  SEGREGATION OF FUNDS 
 
Contractor agrees that it shall segregate obligations and expenditures of ARRA funds from other funding. No part of funds made 
available under the ARRA may be comingled with any other funds or used for a purpose other than that of making payments for 
costs allowable under the ARRA. 
 
XI.  SUBCONTRACTOR REQUIREMENTS 
 
Contractor agrees that it shall include these standard terms and conditions, including this requirement, in any of its subcontracts in 
connection with projects funded in whole or in part with funds available under the ARRA. 
 
XII. WAGE REQUIREMENTS  
 
Contractor agrees that, in accordance with Section 1606 of the ARRA, both it and its subcontractors shall fully comply with this 
section in that, notwithstanding any other provision of law, and in a manner consistent with the other provisions of the ARRA, all 
laborers and mechanics employed by contractors and subcontractors on projects funded in whole or in part with funds available 
under the ARRA shall be paid wages at rates not less than those prevailing on projects of a character similar in the locality, as 
determined by the United States Secretary of Labor in accordance with subchapter IV of chapter 31 of title 40 of the United States 
Code. The Secretary of Labor's determination regarding the prevailing wages applicable in the City are located at: 
http://www.qpo.qov/davisbacon/ma.html 
 
Pursuant to Reorganization Plan No. 14 and the Copeland Act, 40 U.S.C. 3145, the Department of Labor has issued regulations at 
29 CFR Parts 1, 3, and 5 to implement the Davis-Bacon and related Acts. Regulations in 29 CFR 5.5 instruct agencies concerning 
application of the standard Davis-Bacon contract clauses set forth in that section. Federal agencies providing grants, cooperative 
agreements, and loans under the Recovery Act shall ensure that the standard Davis-Bacon contract clauses found in 29 CFR 5.5 
 
(a) are incorporated in any resultant covered contracts that are in excess of $2,000 for construction, alteration or repair 
(including painting and decorating). 
 
(b) Awarding agency. Recipients of grants, cooperative agreements and loans should direct their initial inquiries concerning 
the application of Davis-Bacon requirements to a particular federally assisted project to the Federal agency funding the project. 
The Secretary of Labor retains final coverage) for additional guidance on the wage rate requirements of section 1606, contact your 
authority under Reorganization Plan Number 14. 
 
XIII.  WHISTLEBLOWER PROTECTION 
 
Contractor agrees that both it and its subcontractors shall comply with Section 1553 of the ARRA, which prohibits all non-federal 
Contractor/sub-recipients of ARRA funds, including the City, and all contractors and grantees of the City, from discharging, 
demoting or otherwise discriminating against an employee for disclosures by the employee that the employee reasonably believes 
are evidence of (1) gross mismanagement of a contract or grant relating to ARRA funds; (2) a gross waste of ARRA funds; (3) a 
substantial and specific danger to public health or safety related to the implementation or use of ARRA funds; (4) an abuse of 
authority related to implementation or use of ARRA funds; or (5) a violation of law, rule, or regulation related to an agency 
contract (including the competition for or negotiation of a contract) or grant, awarded or issued relating to ARRA funds. 
Contractor agrees that it and its subcontractors/sub-grantees shall post notice of the rights and remedies available to employees 
under Section 1553 of Title XV of Division A of the ARRA. 
 
XIV.  REGISTRATION WITH CENTRAL CONTRACTOR REGISTRATION (CCR) 
 
Contractor must register with the Central Contractor (CCR) database. This ensures consistent reporting of data about each entity 
and thereby makes data more useful to the public.  CCR is the primary registrant database for the Federal Government.  In order to 
register in CCR, a valid Data Universal Numbering System (DUNS) Number is required.  Registration information can be found 
on the CCR website which is http;//www.ccr.gov/startregistration.aspx. 
 
XV.  REQUIRED JOB POSTINGS at www.mass.gov/jobquest 
 
Contractor agrees to comply with the requirements of Chapter 30 of the Acts of 2009, An Act Mobilizing Economic Recovery in 
the Commonwealth of Massachusetts, which requires organizations and entities receiving full or partial ARRA funding to post job 
openings at JobQuest (the state’s job bank) at www.mass.gov/jobquest.  This website has instructions for posting jobs and 
managing job orders.  A Business Service Representative located at one of the 37 Massachusetts One-Stop Career Centers 
statewide (at www.mass.gov/careercenters or the Help Desk at 1-888-578-6599) can assist with posting job openings and how to 
recruit applicants.  
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XVI.  APPRENTICE REQUIREMENT  
 
Contractor agrees to comply with the requirements of Chapter 30 of the Acts of 2009, An Act Mobilizing Economic Recovery in 
the Commonwealth of Massachusetts which requires 20% of the work hours on all ARRA funded public works projects with a 
contract award over $1 million to be performed by apprentices in bona fide Division of Apprenticeship Training (DAT) approved 
apprentice training program.  This requirement applies to hourly wage employees employed on the project site, employed by the 
contractor or a subcontractor and subject to prevailing wage.  Contact DAT at 617-626-5409 for implementation assistance. 
 
XVII.  BUY AMERICAN REQUIREMENT  
 
Contractor agrees that in accordance with the ARRA, Section 1605, neither Contractor nor its subcontractors will use ARRA funds 
for a project for the construction, alteration, maintenance or repair of a public building or public work unless all of the iron, steel 
and manufactured goods used in the project are produced in the United States in a manner consistent with the United States 
obligations under international agreements. The Contractor understands that this requirement may only be waived by the 
applicable federal agency as set forth in the ARRA. 
 
Section 1605 of the ARRA provides in pertinent part: 
 
Use of American Iron, Steel and Manufactured Goods. 
  
 (a) None of the funds appropriated or otherwise made available by the Recovery Act may be used for a project for the 
construction, alteration, maintenance or repair of a public building or public work unless all of the iron, steel and manufactured 
goods used in the project are produced in the United States. 
 
(b) Subsection (a) shall not apply in any case or category of cases in which the head of the Federal department or agency involved 
finds that: 
 
 (1) applying subsection (a) would be inconsistent with the public interest; 

(2) iron, steel, and the relevant manufactured goods are not produced in the      
     United States in sufficient and reasonably available quantities and of a  
     satisfactory quality; or  
(3) inclusion of iron, steel and manufactured goods produced in the United States 
      will increase the cost of the overall cost of the project by more that 25 percent. 

   
XVIII.  WAIVERS 
 
Contractor shall provide the City with information and applicable supporting data as may be required by the City to support any 
request for a waiver of compliance with Section 1605(b) of the ARRA.  The following applies to requests for waivers to be 
submitted by the Contractor: 
 
(a) Definitions. As used in this award term and condition—"Manufactured good" means a good brought to the construction site for 
incorporation into the building or work that has been--(l) Processed into a specific form and shape; or (2) Combined with other raw 
material to create a material that has different properties than the properties of the individual raw materials. 
 
"Public building" and "public work" means a public building of, and a public work of, a governmental entity (the United States; 
the District of Columbia; commonwealths, territories, and minor outlying islands of the United States; State and local 
governments; and multi-State, regional, or interstate entities which have governmental functions). These buildings and works may 
include, without limitation, bridges, dams, plants, highways, parkways, streets, subways, tunnels, sewers, mains, power lines, 
pumping stations, heavy generators, railways, airports, terminals, docks, piers, wharves, ways, lighthouses, buoys, jetties, 
breakwaters, levees, and canals, and the construction, alteration, maintenance, or repair of such buildings and works. 
 
"Steel" means an alloy that includes at least 50 percent iron, between .02 and 2 percent carbon, and may include other elements. 
 
(b) Domestic preference. 
 
(1) This award term and condition implements Section 1605 of the Recovery Act and, by requiring that all iron, steel, and 
manufactured goods used in the project are produced in the United States except as provided in paragraph (b)(3) hereinbelow. 
 
(2) This requirement does not apply to the material listed by the Federal Government in 48CFR25.104(a) 
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(3) The award official (City) may add other iron, steel, and/or manufactured goods to the list in 48CFR25.104(a)if the Federal 
government determines that— 
 
(i) The cost of the domestic iron, steel, and/or manufactured goods would be unreasonable. The cost of domestic iron, steel, or 
manufactured goods used in the project is unreasonable when the cumulative cost of such material will increase the cost of the 
overall project by more than 25 percent; 
 
(ii) The iron, steel, and/or manufactured good is not produced, or manufactured in the United States in sufficient and reasonably 
available quantities and of a satisfactory quality; or 
 
(iii) The application of the restriction of section 1605 of the Recovery Act would be inconsistent with the public interest. 
 
(c) Request for determination of inapplicability of Section 1605 of the Recovery Act. 
 
(l)(i) Any request by the Contractor to use foreign iron, steel, and/or manufactured goods in accordance with paragraph (b)(3) of 
this term and condition shall include adequate information for Federal Government evaluation of the request, including— 
 
(A) A description of the foreign and domestic iron, steel, and/or manufactured goods; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Cost; 
 
(E) Time of delivery or availability; 
 
(F) Location of the project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign iron, steel, and/or manufactured goods cited in accordance with 
paragraph (b)(3) of this term and condition. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed cost comparison table in 
the format in paragraph (d) of this term and condition. 
 
(iii) The cost of iron, steel, and/or manufactured goods material shall include all delivery costs to the construction site and any 
applicable duty. 
 
(iv) Any request by the Contractor for a determination submitted after Recovery Act funds have been obligated for a project for 
construction, alteration, maintenance, or repair shall explain why the Contractor could not reasonably foresee the need for such 
determination and could not have requested the determination before the funds were obligated. If the Contractor does not submit a 
satisfactory explanation, the award official (City) need not make a determination. 
 
(2) If the Federal government determines after funds have been obligated for a project for construction, alteration, 
maintenance, or repair that an exception to section 1605 of the ARRA applies, the award official will amend the award to allow 
use of the foreign iron, steel, and/or relevant manufactured goods. When the basis for the exception is non-availability or public 
interest, the amended award shall reflect adjustment of the award amount, redistribution of budgeted funds, and/or other actions 
taken to cover costs associated with acquiring or using the foreign iron, steel, and/or relevant manufactured goods. When the basis 
for the exception is the unreasonable cost of the domestic iron, steel, or manufactured goods, the award official shall adjust the 
award amount or redistribute budgeted funds by at least the differential established in 2 CFR 176.110(a). 
 
(3) Unless the Federal Government determines that an exception to section 1605 of the ARRA applies, use of foreign iron, 
steel, and/or manufactured goods is noncompliant with section 1605 of the ARRA. 
 
(d) Data. To permit evaluation of requests under paragraph (b) hereinabove (Domestic Preference) based on unreasonable cost, the 
following information and any applicable supporting data based on the survey of suppliers should be provided by the Contractor to 
the City: 
 
FOREIGN AND DOMESTIC ITEMS COST COMPARISON 
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Description                                                  Unit of Measure      Quantity          Price (Dollars)* 
 
Item 1: 
 
Foreign steel, iron, or manufactured good         _____________      ___________   _____________ 
 
Domestic steel, iron, or manufactured good     _____________      ___________   _____________       
 
Item 2: 
 
Foreign steel, iron, or manufactured good          ______________    ___________  _____________    
 
Domestic steel, iron, or manufactured good       ______________   ____________  ____________         
 
[List name, address, telephone number, email address, and contact for suppliers surveyed. Attach copy of response; if oral, attach 
summary.] [Include other applicable supporting information.] [* Include all delivery costs to the construction site.] 
 
XIX.  CONTRACTOR  CERTIFICATION-BUY AMERICAN REQUIREMENTS  
 
1. The Contractor  acknowledges and certifies to and for the benefit of the City that it understands the goods and services 
under this Contract are being funded with monies made available by the American Recovery and Reinvestment Act of 2009 
(“ARRA”) and Section 1605 of such law contains provisions commonly know as “Buy American.”   The Buy American 
requirement prohibits the use of ARRA funds for a project for the construction, alteration, maintenance, or repair of a public 
building or public work unless all of the iron, steel, and manufactured goods used in the project are produced in the United States 
(“Buy American requirement”) including iron, steel, and manufactured goods provided by the Contractor pursuant to this Contract   
 
2. The Contractor hereby represents and warrants to and for the benefit of the City that (a) the Contractor has reviewed and 
understands the Buy American requirement, (b) all of the iron, steel, and manufactured goods used in the project will be and/or 
have been produced in the United States in a manner that complies with the Buy American requirement, unless an exception to the 
requirement is approved, (c) the Contractor will provide any further verified information, certification or assurance of compliance 
with this paragraph, or information necessary to support an exception to the Buy American requirement, as may be requested by 
the City.   
 
3. Notwithstanding any other provision of this Contract, any failure to comply with the provisions of this Contract relating 
to the Buy American requirement of the ARRA by the Contractor shall permit the City to recover as damages against the 
Contractor any loss, expense or cost (including without limitation attorney’s fees) incurred by the City resulting from any such 
failure (including without limitation any impairment (including without limitation any impairment of loss of funding, whether in 
whole or in part from the City.  Neither this paragraph (nor any provision of this Contract necessary to give this paragraph force or 
effect) shall be amended or waived without the prior written consent of the City. 
 
4. Further, the Contractor commits to aid the City in complying with section 1605 of the ARRA through the following: 
 

a.  Identification of American-made Iron, Steel, and Manufactured Goods:  Consistent with the terms of the City’s bid 
solicitation and the provisions of Section 1605 of the ARRA, the Contractor certifies that its bid reflects its best, good faith effort to 
identify domestic sources of iron, steel, and manufactured goods for every component contained in the bid solicitation where such 
American-made components are available on the schedule and consistent with the deadlines prescribed in or required by the bid 
solicitation. 

 
b.  Verification of U.S. Production:  The Contractor certifies that all components contained in the bid solicitation that are 
American-made have been so identified, and if its bid is accepted, the Contractor  agrees that it will provide reasonable, sufficient, 
and timely verification to the City of the U.S. production of each component so identified. 

 
c. Documentation Regarding Non-American-made Iron, Steel, or Manufactured Goods:  The Contractor certifies that for any 
component or components that are not American-made and are so identified in this bid, the Bidder has included in or attached to 
this bid one or both of the following, as applicable: 

 
i. Identification of and citation to a categorical exception published by a  

a Federal agency in the Federal Register that is applicable to such component  
or components, and an analysis that supports its applicability to the  
component or components; 

 
ii. Verifiable documentation sufficient to the City, as required in the bid  
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solicitation or otherwise, that the Contractor has sought to secure American- 
made components but has determined that such components are not available  
on schedule and consistent with the deadlines prescribed in the bid  
solicitation, with assurance adequate from the Contractor under applicable  
conditions stated in the bid solicitation or otherwise. 

 
d. Information and Detailed Justification Regarding Non-American-made Iron, Steel, or Manufactured Goods:  The Contractor 
certifies that for any such component or components that are not so available, the Contractor has also provided in or attached to its 
bid information, including but not limited to the verifiable documentation and a full description of the Contractor’s efforts to secure 
any such American-made component or components, that the Contractor believes are sufficient to provide and as far as possible 
constitute the detailed justification required for an exception under section 1605 with respect to such component or components.  
The Contractor further agrees that it will assist the City in amending, supplementing or further supporting such information as 
required by the City to request and, as applicable, implement the terms of an exception with respect to any such component or 
components.  

 
 
 

END OF SECTION 
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 CITY OF NEWTON 
 

SPECIAL CONDITIONS OF THE CONTRACT 
 

FOR PUBLIC WORKS CONSTRUCTION 
 
 
The following Special Conditions supplement the City of Newton General Conditions of the Contract for Public Works 
Construction  The following clauses relate in particular to this contract.  In the event of conflict or ambiguity between the General 
Conditions and these Special Conditions, the Special Conditions take precedence and shall govern. 
 
1. The Contractor shall provide such police officers as the Engineer deems necessary for the direction and control of traffic 

entering, passing through and leaving the site of the contract.  Such officers shall wear regulation policemen's uniforms 
and fluorescent safety vests.  The City will reimburse the Contractor for payments made for the services of all traffic 
officers.  The Contractor is required to submit to the Engineer copies of evidence of payment.  

 
2. Unless otherwise specified elsewhere in this contract or specifically directed by the Engineer, all excavated material shall 

be wasted off-site at the Contractors' expense.  No City of Newton disposal area will be available for this purpose. 
 
3. The Contractor shall make his own arrangements with the owners of land other than the City easements occupied by or 

used by him in the prosecution of this contract and shall hold the City harmless from any and all claims for damages 
caused by or arising from such occupation or use.  All temporary roadways built to accommodate equipment, trucks, etc., 
shall be built at the Contractor's own expense. 

 
4. The City does not guarantee the locations of existing pipes or underground conduits.  The locations of these structures 

shown on the plans are approximate.  In private lands where sprinkler systems, driveway, walk and step heating cables 
and/or heating pipes are encountered, the Contractor shall use due caution when excavating in the vicinity of these 
structures. 

 
5. The City does not guarantee the nature of any material encountered in any excavation.  The Contractor must make his 

own examination, by boring, test holes, or otherwise, for determining the nature of the material to be excavated or the 
conditions under which the work is to be performed, and make his bid in sole reliance thereon. 

 
6. The Contractor shall clean up the entire project before the City will accept the work.  All rubbish, tree stumps, boulders 

from any excavation, surplus excavated material, unless specifically ordered by the Engineer to do otherwise, or any other 
debris shall be disposed of by the Contractor.  The entire area within the easements and all other areas disturbed by the 
Contractor shall be graded and left in a condition comparable to that as found originally and satisfactory to the Engineer.  
All the work mentioned in this paragraph shall be included in the Furnishing, Trenching and Laying Item. 

 
7. All trenches and areas resurfaced by the Contractor shall be guaranteed against settlement, upheaval or failure of any kind 

for a period of one (1) year after the City accepts the work and he shall replace such resurfacing at his own expense.  The 
City Engineer shall be sole judge as to what constitutes a failure and which portion of the resurfacing is to be replaced, 
and his decision shall be final. 

 
8. Before starting the work and from time to time during its progress, as the Engineer may request, the Contractor shall 

submit to the Engineer a written description of the methods he plans to use in doing the work and the various steps he 
intends to take. 

 
9. The terms "earth excavation" and "excavation" used throughout these specifications shall include all the material to be 

excavated and/or removed  (except rock excavation) including peat, muck, roots, trees, stumps, and all other material 
necessary for the completion of the work to be done as specified. 

 
10. The term "complete in place" used throughout these specifications shall include all the work to be done for the completion 

of the item as specified. 
 
11. The Contractor shall cooperate with other Contractors, Utility Companies and/or City of Newton Departments that may 

be working on or near the work site covered by the contract.  The Engineer will decide as to the respective rights of the 
parties involved and his decisions shall be final. 

 
12. The Contractor shall assume all liability, financial or otherwise, in connection with this contract and shall protect and save 

harmless the City of Newton for any and all damages or claims that may arise because of inconveniences, delays or loss 
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experienced by him because of the presence and operations of other Contractors, Utility Companies and/or City of 
Newton Departments working near or within the limits of the contract. 

 
13. The Contractor shall begin on receipt of written orders to do so, and the work once begun shall be continuously carried 

forward with a force of men adequate in the opinion of the Engineer to complete the work in a reasonable and expeditious 
manner, inclement and unseasonable weather conditions excepted. In the event the Engineer determines that the 
Contractor has not begun work on written orders to do so, or that the work once begun has been abandoned without 
authority, then the Engineer shall give the Contractor seventy-two (72) hours notice (Sunday excepted) to begin work, or 
resume work in case of abandonment.  Failure of the Contractor to act within this specified time shall be deemed a breach 
of this contract and the Contractor shall be held liable for any damage or expense arising from such breach of contract. 

 
14. Upon commencement of the work the Contractor shall assume full charge and care thereof and he shall take every 

necessary precaution against injury or damage to the work by action of the elements, or from any cause whatever, whether 
arising from the execution or the non-execution of the contract.  The Contractor shall bear all losses resulting to him on 
account of the amount or character of the work or because the nature of the land in or on which the work is done is 
different from what was estimated or expected, or on account of the weather elements or other causes. 

 
15. The Contractor shall rebuild, repair, restore and make good all injuries or damages to any portion of the work occasioned 

by any of the above causes before the completion and final acceptance of the work, and shall bear the expense thereof. 
 
16. All notices, demands, requests, instructions, approvals and claims must be in writing.  Any such notice shall be deemed to 

have been given as of the time of delivery, or of actual receipt in the case of telegrams or, in the case of mailing, when it 
should have been received in due course of post.  For communicating purposes, the office address of the Contractor shall 
be that stated on the signature page of the contract; that of the City shall be as stated in the Notice to Contractors.  Any 
subsequent change in address of either party shall be communicated to the other in writing. 

 
17. The City will furnish to the Contractor, without charge, all copies of the specifications reasonably necessary in the 

performance of the contract work. 
 
18. The Contractor shall supply to the City the name and telephone number of a responsible person who may be contacted 

during off-hour emergencies on the project.  The Contractor shall cooperate at all times with the City and the Project 
Manager, and ensure the cooperation of his key personnel and that of his subcontractors. 

 
19. The work must be completed in a continuous uninterrupted operation.  The Contractor must use sufficient men and 

adequate equipment to complete all the necessary work requirements within a minimum period of time.  The work shall 
be conducted between the hours of 7:00 a.m. and 4:30 p.m. on Monday through Friday.  No work shall be done on 
holidays, Saturdays or Sundays other than for emergencies, or unless specifically authorized by the City. 

 
20. The Contractor shall, with each monthly invoice submitted during the term of this Contract, submit to the City two (2) 

legible copies of his payrolls documenting the wages paid to all employees performing on site labor relating to the work 
of this Contract.  These copies shall be prepared on forms supplied by the City. 

 
21. a.) Unless specifically so stated to the contrary the use of a manufacturer's name or style number is not restrictive, 

and is intended solely as an identification of the type and quality of the materials and services required.  In all 
cases, the words “or approved equal”  if not inserted are implied. 

 
 b.) An item equal to that named or described in the specifications may upon written approval of the City be 

furnished by the Contractor.  An item shall be considered equal to the item so named or described if (1) it is at 
least equal in quality, durability, appearance, strength and design; (2) it will perform at least equally the function 
imposed by the general design for the public work being contracted for or the material being purchased; (3) it 
conforms substantially, even with deviations, to the detailed requirements for the item in the specifications. 

 
 c.) The name and identification of all materials other than the one specifically named shall be submitted to the City 

in writing for approval, prior to purchase, use or fabrication of such items.  Subject to the provisions of M.G.L. 
Ch. 30, Sec. 39J, approval shall be at the sole discretion of the City, shall be in writing to be effective, and the 
decision of the City shall be final.  The City may require tests of all materials so submitted to establish quality 
standards at the Contractor’s expense. 

 
 d.) For the use of material other than the one specified, the Contractor shall assume the cost of and responsibility for 

satisfactorily accomplishing all changes in the work as shown.  All directions, specifications and 
recommendations by manufacturers for the installation, handling, storing, adjustment, and operation of their 

http://www.pdfcomplete.com/cms/hppl/tabid/108/Default.aspx?r=q8b3uige22


Project Manual #10-50 - Handicap Access Improvements Various Park Pathways 
Page 131 of 213 

equipment shall be complied with and responsibility for proper performance shall continue to rest with the 
Contractor. 

 
 f.) Except as otherwise provided for by the provisions of  M.G.L. Ch. 30, Sec. 39J, the Contractor shall not have 

any right of appeal from the decision of the City condemning any materials furnished if the Contractor fails to 
obtain the approval for substitution in accordance with these provisions.  If any substitution is more costly, the 
Contracotr shall pay for such costs 

 
22. In addition to other guarantees or warranties required under law or other sections of the specification, the Contractor 

warrants all materials furnished and labor performed under this Contract to be free from defects or errors in workmanship 
or installation for a period of one year from the date of Completion of the work, as certified by the Project Manager.  The 
Contractor shall indemnify the City of Newton for the full cost of any damage to the property that may result by reason of 
such defects or errors and shall indemnify the City of Newton from and against any and all claims, demands. losses, costs, 
expenses, liabilities and damages, including reasonable attorney's fees and expenses, arising out of or on account of this 
Contract, including but not limited to claims brought against the City of Newton for alleged infringement of patents based 
upon any methods of construction or application of upon materials furnished under the Contract. 

 
23. The Contractor shall make no excavation in any public way or utility easement unless at least forty-eight (48) hours, 

exclusive of Saturdays, Sundays and legal holidays, before the proposed excavation is to be made, he has given notice in 
writing by registered mail, of the proposed excavation to such Public Utility Companies as supply gas, electricity and 
telephone service in the City, to such private companies as supply cable television service in the City and also to the City 
of Newton Water Department.  Such notice shall set forth the name of the street and a reasonably accurate description of 
the location in which the excavation is to be made.  The Contractor shall comply with the Dig Safe Law (G.L. c. 82, Sec. 
40). 

 
24. The Contractor shall exercise the greatest of care to ensure that no material being hauled either to or from the site by him 

or his sub- contractor's, is spilled onto any way, public or private, within the City limits.  In the event that such spillage 
does occur, it shall be the Contractors' responsibility to remove the spilled material and clean the area by the end of the 
work day.  If in the judgment of the Engineer, the Contractor has not satisfactorily cleaned the area of any spill, the 
Engineer may then order the area to be cleaned by the City at the Contractors' expense. 

 
25. No cement concrete shall be poured after October 30, unless the Contractor receives prior written authority to do so from 

the Commissioner of Public Works. 
 
 

END OF SECTION 
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GENERAL PROVISIONS 
 
 
1.0 PROJECT SITE 
 

A. The area of work shall be HANDICAP ACCESS IMPROVEMENTS performed at three separate sites. Nahanton 
Park (off of Nahanton St.), Cold Spring Park (Beacon St.), and Newton Centre Park (Off of Bowen St.) 

 
2.0 TIME FOR COMPLETION 
 
 A. The work shall be commenced at the time stipulated in the Notice to Proceed to the Contractor.   All work shall 

be fully complete within one hundred twenty (90) calander days from the stipulated date.   
 
3.0 PAYMENT 
 
 A. Payment to the Contractor shall be made in accordance with the provisions of Paragraph 2.6 of the General 

Conditions.  The amount of retainage established for this contract shall be 5%. 
 
4.0 LIQUIDATED DAMAGES 
 
 A. As actual damages for any delay in completion are impossible to determine, the Contractor and his/her sureties 

shall be liable for and shall pay fifty dollars ($50.00) as fixed, and agreed liquidated damages for each calendar 
day of delay beyond the completion date stated in the Notice to Proceed until the work is brought to full and 
accepted completion. 

 
5.0 COMMUNICATIONS 
 
 A. All notices, demands, requests, instructions, approvals and claims must be in writing. 
 
 B. Any such notice shall be deemed to have been given as of the time of delivery, or of actual receipt in the case of 

telegrams or, in the case of mailing, when it should have been received in due course of post. 
 
 C. For communicating purposes, the office address of the Contractor shall be that stated on the signature page of the 

contract; that of the City shall be as stated in the Notice to Contractors.  Any subsequent change in address of 
either party shall be communicated to the other in writing. 

 
6.0 PLANS AND SPECIFICATIONS 
 
 A. The City will furnish to the Contractor, without charge, all copies of the specifications reasonably necessary in 

the performance of the contract work. 
 
7.0 COORDINATION 
 
 The Contractor shall: 
 
 A. Supply to the City the name and telephone number of a responsible person who may be contacted during off-

hour emergencies on the project. 
 
 B. Cooperate at all times with the City and the Project Manager, and ensure the cooperation of his key personnel 

and that of his subcontractors. 
 
 C. Provide 24 hour minimum notice to building management to prepare for access to any site area. 
 
8.0 CONDUCT OF THE WORK 
 
 A. The work must be completed in a continuous uninterrupted operation.  The Contractor must use sufficient men 

and adequate equipment to complete all the necessary work requirements within a minimum period of time. 
 
 B. The work shall be conducted between the hours of 8:00 a.m. and 4:30 p.m. on Monday through Friday.  No work 

shall be done on holidays, Saturdays or Sundays other than for emergencies, or unless specifically authorized by 
the City. 

 

http://www.pdfcomplete.com/cms/hppl/tabid/108/Default.aspx?r=q8b3uige22


Project Manual #10-50 - Handicap Access Improvements Various Park Pathways 
Page 133 of 213 

 C. The Contractor is responsible for the security of partially completed work until the project is finally accepted by 
the City. 

 
9.0 ALTERATION 
 
 A. The Contractor shall patch, repair and/or replace all existing materials and surfaces remaining exposed after 

installation of new work which have been affected by alteration or removal of existing work.  All patch and 
repair work shall match existing. 

 
10.0 GENERAL DIRECTIONS 
 
 A. Damage to Persons and Property 
 
  Any damage to buildings, roads, public roads, bituminous concrete areas, fences, lawn areas, trees, shrubbery, 

electric or telephone poles, underground utilities, etc., shall be repaired by the Contractor at his own expense.  
Damaged property shall be returned to its original condition prior to the damages within a reasonable time 
period, except all utility outages shall be repaired immediately. 

 
 B. Protection of Persons and Property 
 
  The Contractor shall, at all times, leave an unobstructed way along the roadways and walks, and shall maintain 

barriers and lights for the protection of all persons and property in all locations where he has materials stored or 
work going on, and during the entire time such work is going on or material is stored. 

 
 C. The Contractor shall at the end of each work day leave the fields in usable condition.  There shall be no open 

holes/trenches or exposed irrigation heads that could pose a trip hazard or potential injury to persons using the 
fields. 

 
 D. Care of Work 
 
  All work is to be carefully protected so that no injury will come to it from water, frost, accident, or any other 

cause and any injury which may come to any of the work shall be repaired immediately by the Contractor at his 
own expense and without additional cost to the City.  This shall also apply to any abutting or adjoining work on 
premises.  The Contractor shall be responsible for any damage and in the event of such damage, the Contractor 
shall repair the damage immediately at his own cost and without additional cost to the City.  

 
 E. Removal of Debris 
 
  Debris of any nature shall be completely removed from the site at the end of each days work and disposed of in 

accordance with all Federal, State and local regulations. 
 
 F. The Contractor is responsible for the security of all work until it is accepted by the City. 
 
 
11.0 TEMPORARY UTILITIES 
 
 A. While the work is being carried out the Authority will provide electricity for small tools and lighting.  Toilet 

facilities for use by the Contractor's employees shall be provided by the BHA and maintained in a sanitary 
condition by the Contractor. 

 
12.0 SUBMISSION OF PAYROLLS 
 
 A. The Contractor shall, with each monthly invoice submitted during the term of this Contract, submit to the City 

two (2) legible copies of his payrolls documenting the wages paid to all employees performing on site labor 
relating to the work of this Contract.  These copies shall be prepared on forms supplied by the City. 

 
13.0 DRAWINGS 
 
 A. The drawings attached herein and such drawings as may be issued per addendum, shall constitute an integral part 

of this section and shall serve as the working drawings. 
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 B. Drawings shall not be scaled.  Field verification is directed since actual locations, dimensions and levels are 
existing. 

 
 C. All items not specifically mentioned in the specifications or noted on the drawings, but which are obviously 

necessary to make a complete working installation, shall be included.  
 
14.0 MATERIALS 
 
 A. Unless specifically so stated to the contrary the use of a manufacturer's name or style number is not restrictive, 

and is intended solely as an identification of the type and quality of the materials and services required.  In all 
cases, the words “or approved equal”  if not inserted are implied. 

 
 B. An item equal to that named or described in the specifications may upon written approval of the City be 

furnished by the Contractor.  An item shall be considered equal to the item so named or described if (1) it is at 
least equal in quality, durability, appearance, strength and design; (2) it will perform at least equally the function 
imposed by the general design for the public work being contracted for or the material being purchased; (3) it 
conforms substantially, even with deviations, to the detailed requirements for the item in the specifications. 

 
 C. The name and identification of all materials other than the one specifically named shall be submitted to the City 

in writing for approval, prior to purchase, use or fabrication of such items.  Subject to the provisions of M.G.L. 
Ch. 30, Sec. 39J, approval shall be at the sole discretion of the City, shall be in writing to be effective, and the 
decision of the City shall be final.  The City may require tests of all materials so submitted to establish quality 
standards at the Contractor’s expense. 

 
 D. For the use of material other than the one specified, the Contractor shall assume the cost of and responsibility for 

satisfactorily accomplishing all changes in the work as shown.  All directions, specifications and 
recommendations by manufacturers for the installation, handling, storing, adjustment, and operation of their 
equipment shall be complied with and responsibility for proper performance shall continue to rest with the 
Contractor. 

 
 E. Except as otherwise provided for by the provisions of  M.G.L. Ch. 30, Sec. 39J, the Contractor shall not have 

any right of appeal from the decision of the City condemning any materials furnished if the Contractor fails to 
obtain the approval for substitution in accordance with these provisions.  If any substitutuin is more costly, the 
Contracotr shall pay for such costs 

 
15.0 WARRANTY AND INDEMNIFICATION 
 
 A. In addition to other guarantees or warranties required under law or other sections of the specification, the 

Contractor warrants all materials furnished and labor performed under this Contract to be free from defects or 
errors in workmanship or installation for a period of one year from the date of Completion of the work, as 
certified by the Project Manager.  The Contractor shall indemnify the Authority for the full cost of any damage 
to the property that may result by reason of such defects or errors and shall indemnify the Authority from and 
against any and all claims, demands. losses, costs, expenses, liabilities and damages, including reasonable 
attorney's fees and expenses, arising out of or on account of this Contract, including but not limited to claims 
brought against the Authority for alleged infringement of patents based upon any methods of construction or 
application of upon materials furnished under the Contract. 

 
END OF SECTION
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CITY OF NEWTON 
 

SUMMARY OF WORK AND SPECIFIC REQUIREMENTS OF THE CONTRACT 
 

FOR PUBLIC WORKS CONSTRUCTION 
 
 
I. SUMMARY OF WORK 
 
A. The Work under the Contract References Plan No. N84-38891  and consists of: 

 
1. The construction of ADA compliant bituminous concrete and stonedust pathways, supplemental 

parking areas, park benches, and the installation of an ADA compliant water fountain. The work 
additionally includes conservation controls and the construction of a specialized  drainage swale.  

 
 2.  All other work described in the Project Manual and/or shown on the Plan(s) unless specifically 

indicated as not to be done. 
 
B. In addition the work under the contract includes: 
 
 1. Work outside the Project Site as called for in the Project Manual and/or Plan(s) and as required for the 

performance of the work. 
 
 2. The restoration of any items damaged or destroyed by encroaching upon areas outside the Project Site. 
 
 3. All labor, materials, tools, and equipment necessary to do all the work required for the completion of 

each item as specified, which shall limited not only to the exact intent mentioned, but shall include 
incidental work necessary or customarily performed for the completion of that item. 

 
 4. All items not specifically mentioned or noted in the Project Manual and/or Plan(s), but which are 

obviously necessary to make a complete working installation. 
 
C. The Proposed Contract Price shall be complete costs, including overhead, profit, insurance, transportation, and 

all other costs connected with, or incidental to the work described. 
 
 
II. TIME FOR COMPLETION AND LIQUIDATED DAMAGES 
 
A. Upon notification the Contractor shall commence the work specified in the Project Manual as directed by the 

City.  The work shall proceed in a continuous uninterrupted fashion with adequately staffed crews, in a 
satisfactory manner, which will assure that the work is completed in a timely manner to the satisfaction of the 
City. 

 
B. The time for substantial completion pursuant to Article 2 of the Contract shall be one hundred twenty (90) 

calendar days. 
  
 Time is of the essence for the completion of this contract. If the Contractor fails to achieve substantial or final 

completion of the Work within the time required by the contract, and unless an extension of time is granted, 
the Contractor shall pay to the City as liquidated damages, the applicable amount specified in Article 6 of the 
General Conditions for each day of delay.  If different completion dates are specified in the Contract for 
separate parts or stages of the work, the amount of liquidated damages shall be assessed on those parts or 
stages which are delayed.  To the extent that the Contractor's delay or nonperformance is excused under 
another section in this Contract, liquidated damages shall not be due the City.  The Contractor remains liable 
for damages caused other than by delay. 
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III. INSURANCE REQUIREMENTS 
 
A. The Contractor shall carry and maintain until acceptance of the work such Workmen’s Compensation , 

Automobile Liability, Commercial General Liability, Contingent Commercial General Liability, Property 
Damage and Contingent Property Damage Insurance, each including blasting coverage, as shall protect him 
and any sub-contractor performing work covered by this contract from all claims and liability for damages for 
personal injury, including accidental death, and for property damage which may arise from operations under 
this contract, whether such operations be by himself or by any sub-contractor or by any one directly or 
indirectly employed by either of them. 

 
B. The City shall be named as an additional insured on such policy. 
 
C. The amounts of such insurance shall be as follows: 
 
 1. Workmen’s Compensation Insurance as required by Massachusetts General Law. 
 
 2. Automobile Liability Insurance on all vehicles owned or hired for a.) Bodily Injury in an amount not 

less than $500,000.00 for each occurrence, and not less than $1,000,000.00 aggregate; b.) Property 
Damage in an amount not less than $250,000.00 each occurrence, and not less than $500,000.00 
aggregate. 

 
 3. Commercial General Liability Insurance and Contingent Commercial General Liability Insurance in an 

amount not less than $500,000.00 for injuries, including accidental death to any one person, and 
subject to the same limit for each person, in an amount not less than $1,000,000.00 on account of one 
accident. 

 
 4. Property Damage Insurance and Contingent Property Damage Insurance in an amount not less than 

$250,000.00 on account of one accident, and in an amount of not less than $500,000.00 on account of 
all accidents. 

 
 5. General Liability Insurance shall include Contractual Liability Insurance. 
 
D. Before any work is started, the successful bidder shall be required to file with the Chief Procurement Officer 

certificates of insurance coverage as detailed above, with policy numbers and dates of expiration. 
  
E. The Contractor shall indemnify, hold harmless and defend the City and its departments, officers, employees, 

servants, and agents from and against all actions, causes of actions, claims, demands, damages, costs, loss of 
services, expenses and compensation, including attorney’s fees and interest arising out of or resulting directly 
or indirectly from the services rendered pursuant to this Contract, provided that any such action, cause of 
action, claim, demand, damage, cost, loss of service, expense, compensation (1) in any way grows out of 
bodily injury, sickness, disease or death, or to injury to or destruction of tangible property, which (2) is caused 
in whole or in part by any act or omission of the Contractor, anyone directly or indirectly employed by any of 
them or anyone for whose acts any of them may be liable, regardless of whether or not it is cased in part by a 
party indemnified hereunder. 

 
 

END OF SECTION
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CITY OF NEWTON 
 

WAGE RATE REQUIREMENTS 
 
 

 
1. GENERAL 
 
A. This section summarizes the requirements for the payment of wages to laborers and mechanics employed under the 

Contract. 
 
B. Other duties and requirements of law which may not be specified in this section apply and are inherently a part of the 

Contract. 
 
2.  WAGE RATES 
 
A.  The rate per hour to be paid to mechanics, apprentices, teamsters, chauffeurs, and laborers employed on the Work shall 

not be less than the rate of wages in the attached "Minimum Wage Rates" as determined by the Commissioner of Labor 
and Industries. The schedule of prevailing wage rates will be updated annually for all public construction projects lasting 
longer than one (1) year.  The contractor shall pay the prevailing wage rate set out in the applicable prevailing wage rate 
schedule.  Increases in prevailing wage rates shall not be the basis for a change order. 

 
B.  Keep posted on the site a legible copy of said schedule.  Keep on file the wage rates and classifications of labor employed 

on this Work in order that they may be available for inspection by the Owner, Administrator, or the Architect. 
 
C.  Apprentices employed pursuant to this determination of wage rates must be registered and approved by the State 

Apprenticeship Council wherever rates for journeymen or apprentices are not listed. 
 
D.  Pay reserve police officers employed on the Work the prevailing rate of wages paid to regular police officers as required by 

M.G.L. c149, Sec. 34B, as amended.  Such police officers shall be covered by Workmen's Compensation Insurance and 
Employers Liability Insurance by the Contractor. 

 
E.  The Contractor and all subcontractors shall, on a weekly basis throughout the term of the contract, provide to the City of 

Newton certified payroll affidavits verifying compliance with M.G.L. c.149, Sec. 27, 27A and 27B.  
  
F.  The Contractor and all subcontractors shall provide a Statement of Compliance within 15 days of the completion of its 

portion of the work.  This statement shall be submitted to the Owner on the form found elsewhere in this section. 
 
G. The Contractor shall maintain accurate and complete records, including payroll records, during the Contract term and for 

three years thereafter. 
 
 

 
END OF SECTION 
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The Massachusetts Prevailing Wage Law 

M.G.L. ch. 149, §§ 26 – 27 
 

NOTICE TO AWARDING AUTHORITIES 
 

Ø 'The enclosed wage schedule applies only to the specific project listed at the top and will be updated for any public 
construction project lasting longer than one (1) year. 

 
Ø 'You should request an updated wage schedule from the Division of Occupational Safety if you have not opened bids or 

selected a contractor within 90 days of the date of issuance of the enclosed wage schedule. 
 
Ø 'The wage schedule shall be incorporated in any advertisement or call for bids for the project for which it has been issued. 
 
Ø 'Once a contractor has been selected by the awarding authority, the wage schedule shall be made a part of the contract for that 

project. 
 
 

NOTICE TO CONTRACTORS 
 
Ø The enclosed wage schedule, and any updated schedule, must be posted in a conspicuous place at the work site during the life 

of the project. 
 
Ø The wages listed on the enclosed wage schedule must be paid to employees on public works projects regardless of whether 

they are employed by the prime contractor, a filed sub-bidder, or any sub-contractor. 
 
Ø The enclosed wage schedule applies to all phases of the project including the final clean-up. Contractors whose only role is to 

perform final clean-up must pay their employees according to this wage schedule. 
 
Ø All apprentices must be registered with the Massachusetts Division of Apprentice Training in order to be paid at the reduced 

apprentice rates. If a worker is not registered with the Division of Apprentice Training, they must be paid the “total rate” listed 
on the wage schedule regardless of experience or skill level. For further information, please call (617) 727-3486 or write to the 
Division of Apprentice Training, 399 Washington Street, 4th Floor, Boston, MA 02108 

 

http://www.pdfcomplete.com/cms/hppl/tabid/108/Default.aspx?r=q8b3uige22


Project Manual #10-50 - Handicap Access Improvements Various Park Pathways 
Page 156 of 213 

WEEKLY PAYROLL RECORDS REPORT 
& STATEMENT OF COMPLIANCE 

 
In accordance with Massachusetts General Law c149, §27B, a true and accurate record 
must be kept of all persons employed on the public works project for which the enclosed rates have been provided. A Payroll Form 
has been printed on the reverse of this page and includes all the information required to be kept by law. Every contractor or 
subcontractor is required to keep these records and preserve them for a period of three years from the date of completion of the 
contract. 

 
In addition, every contractor and subcontractor is required to submit a copy of their 
weekly payroll records to the awarding authority. This is required to be done on a weekly 
basis. Once collected, the awarding authority is also required to preserve those records for three years. 
 
In addition, each such contractor, subcontractor or public body shall furnish to the 
Department of Labor & Workforce Development/Division of Occupational Safety within 
fifteen days after completion of its portion of the work a statement, executed by the contractor, subcontractor 
or public body who supervises the payment of wages, in the following form: 
 
 

STATEMENT OF COMPLIANCE 
 

_______________, 2010____________ 
 

I,___________________________________,___________________________________ 
(Name of signatory party) (Title) 
do hereby state: 
That I pay or supervise the payment of the persons employed by 
___________________________________ on the ______________________________ 
(Contractor, subcontractor or public body)     (Building or project) 
and that all mechanics and apprentices, teamsters, chauffeurs and laborers employed on 
said project have been paid in accordance with wages determined under the provisions 
of sections twenty-six and twenty-seven of chapter one hundred and forty nine of the 
General Laws. 
 
 

Signature _________________________ 
 

Title _____________________________ 
 
 
DIVISION OF OCCUPATIONAL SAFETY, 399 WASHINGTON STREET, 5TH FL., BOSTON, MA. 02108 
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FEDERAL DAVIS-BACON LABOR STANDARDS AND  
PREVAILING WAGES AND REPORTING FOR THE AMERICAN RECOVERY AND 

REINVESTMENT ACT 
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FEDERAL LABOR STANDARDS COMPLIANCE 
 
 
Construction contracts using any portion of Community Development Block Grant funds that exceeds 
$2,000, are subject to Federal Davis-Bacon Labor Standards and Minimum Wage Rates.   

 
A number of documents must be submitted to the Newton Community Development Program in order to 
comply with federal regulations for projects receiving more than $2,000 in Community Development Block 
Grant funding.  Contractors and subcontractors will comply with the heretofore guidelines as outlined in the 
regulations and forms and submit appropriate documentation on a regular basis.  Failure to provide the 
necessary documentation may delay payment to the contractor or subcontractor. 
 
All or portions of the work to be performed under this contract is being financed with Federal assistance 
under Title I of the Housing and Community Development act of 1974, as amended.  The following parts are 
hereby included and made a part of this Solicitation and Contract.  Whenever the provisions of these Federal 
clauses differ from any other provisions of this contract, the Federal provisions shall prevail, except in the 
case of minimum wage rates where the higher of the Federal or State Wage Determination shall prevail. 
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Federal Labor Standards Provisions   
U.S. Department of Housing and Urban Development  

Office of Labor Relations 
 
Applicability  
The Project or Program to which the construction work covered by this contract pertains is being assisted by the United States of 
America and the following Federal Labor Standards Provisions are included in this Contract pursuant to the provisions applicable 
to such Federal assistance.  
 
A. 1. (i) Minimum Wages. All laborers and mechanics employed or working upon the site of the work, will be paid 
unconditionally and not less often than once a week, and without subsequent deduction or rebate on any account (except such 
payroll deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR Part 3), the 
full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the Secretary of Labor which is attached hereto and made a part hereof, 
regardless of any contractual relationship which may be alleged to exist between the contractor and such laborers and mechanics. 
Contributions made or costs reasonably anticipated for bona fide fringe benefits under Section l(b)(2) of the Davis-Bacon Act on 
behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of 29 CFR 
5.5(a)(1)(iv); also, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) 
under plans, funds, or programs, which cover the particular weekly period, are deemed to be constructively made or incurred 
during such weekly period.  
 
Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the 
classification of work actually performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics 
performing work in more than one classification may be compensated at the rate specified for each classification for the time 
actually worked therein: Provided, That the employer’s payroll records accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including any additional classification and wage rates conformed under 29 
CFR 5.5(a)(1)(ii) and the Davis-Bacon poster (WH-1321) shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible, place where it can be easily seen by the workers.  
 
(ii) (a) Any class of laborers or mechanics which is not listed in the wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage determination. HUD shall approve an additional classification and wage 
rate and fringe benefits therefore only when the following criteria have been met:  
 
(1) The work to be performed by the classification requested is not performed by a classification in the wage determination; and  
 
(2) The classification is utilized in the area by the construction industry; and  
 
(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in 
the wage determination.  
 
(b) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and 
HUD or its designee agree on the classification and wage rate (including the amount designated for fringe benefits where 
appropriate), a report of the action taken shall be sent by HUD or its designee to the Administrator of the Wage and Hour Division, 
Employment Standards Administration, U.S. Department of Labor, Washington, D.C. 20210. The Administrator, or an authorized 
representative, will approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise 
HUD or its designee or will notify HUD or its designee within the 30-day period that additional time is necessary. (Approved by 
the Office of Management and Budget under OMB control number 1215-0140.)  
 
(c) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and HUD or 
its designee do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where 
appropriate), HUD or its designee shall refer the questions, including the views of all interested parties and the recommendation of 
HUD or its designee, to the Administrator for determination. The Administrator, or an authorized representative, will issue a 
determination within 30 days of receipt and so advise HUD or its designee or will notify HUD or its designee within the 30-day 
period that additional time is necessary. (Approved by the Office of Management and Budget under OMB Control Number 1215-
0140.)  
 
(d) The wage rate (including fringe benefits where appropriate) determined pursuant to subparagraphs (1)(ii)(b) or (c) of this 
paragraph, shall be paid to all workers performing work in the classification under this contract from the first day on which work is 
performed in the classification.  
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(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay 
another bona fide fringe benefit or an hourly cash equivalent thereof.  
 
(iv) If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of 
any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or 
program, Provided, That the Secretary of Labor has found, upon the written request of the contractor, that the applicable standards 
of the Davis-Bacon Act have been met. The Secretary of Labor may require the contractor to set aside in a separate account assets 
for the meeting of obligations under the plan or program. (Approved by the Office of Management and Budget under OMB 
Control Number 1215-0140.)  
 
2. Withholding. HUD or its designee shall upon its own action or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld from the contractor under this contract or any other Federal contract with 
the same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is 
held by the same prime contractor so much of the accrued payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees and helpers, employed by the contractor or any subcontractor the full amount of 
wages required by the contract In the event of failure to pay any laborer or mechanic, including any apprentice, trainee or helper, 
employed or working on the site of the work, all or part of the wages required by the contract, HUD or its designee may, after 
written notice to the contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the suspension of any 
further payment, advance, or guarantee of funds until such violations have ceased. HUD or its designee may, after written notice to 
the contractor, disburse such amounts withheld for and on account of the contractor or subcontractor to the respective employees to 
whom they are due. The Comptroller General shall make such disbursements in the case of direct Davis-Bacon Act contracts.  
 
3. (i) Payrolls and basic records. Payrolls and basic records relating thereto shall be maintained by the contractor during the 
course of the work preserved for a period of three years thereafter for all laborers and mechanics working at the site of the work. 
Such records shall contain the name, address, and social security number of each such worker, his or her correct classification, 
hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in Section l(b)(2)(B) of the Davis-bacon Act), daily and weekly number of hours worked, deductions 
made and actual wages paid. Whenever the Secretary of Labor has found under 29 CFR 5.5 (a)(1)(iv) that the wages of any laborer 
or mechanic include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in 
Section l(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the commitment to provide such 
benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been communicated in 
writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in providing 
such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and 
the ratios and wage rates prescribed in the applicable programs. (Approved by the Office of Management and Budget under OMB 
Control Numbers 1215-0140 and 1215-0017.)  
 
(ii) (a) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to HUD 
or its designee if the agency is a party to the contract, but if the agency is not such a party, the contractor will submit the payrolls 
to the applicant sponsor, or owner, as the case may be, for transmission to HUD or its designee. The payrolls submitted shall set 
out accurately and completely all of the information required to be maintained under 29 CFR 5.5(a)(3)(i) except that full social 
security numbers and home addresses shall not be included on weekly transmittals. Instead the payrolls shall only need to include 
an individually identifying number for each employee (e.g., the last four digits of the employee’s social security number). The 
required weekly payroll information may be submitted in any form desired. Optional Form WH-347 is available for this purpose 
from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. The prime 
contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each covered worker, and shall provide them upon request to HUD 
or its designee if the agency is a party to the contract, but if the agency is not such a party, the contractor will submit the payrolls 
to the applicant sponsor, or owner, as the case may be, for transmission to HUD or its designee, the contractor, or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this subparagraph for a prime contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own records, without weekly submission to HUD or its designee. (Approved 
by the Office of Management and Budget under OMB Control Number 1215-0149.)  
 
(b) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his 
or her agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:  
 
(1) That the payroll for the payroll period contains the information required to be provided under 29 CFR 5.5 (a)(3)(ii), the 
appropriate information is being maintained under 29 CFR 5.5(a)(3)(i), and that such information is correct and complete;  
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(2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been 
made either directly or indirectly from the full wages earned, other than permissible deductions as set forth in 29 CFR Part 3;  
 
(3) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for 
the classification of work performed, as specified in the applicable wage determination incorporated into the contract.  
 
(c) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347 shall satisfy 
the requirement for submission of the “Statement of Compliance” required by subparagraph A.3.(ii)(b).  
 
(d) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution 
under Section 1001 of Title 18 and Section 231 of Title 31 of the United States Code.  
 
(iii) The contractor or subcontractor shall make the records required under subparagraph A.3.(i) available for inspection, copying, 
or transcription by authorized representatives of HUD or its designee or the Department of Labor, and shall permit such 
representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, HUD or its designee may, after written notice to the contractor, sponsor, applicant or 
owner, take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. 
Furthermore, failure to submit the required records upon request or to make such records available may be grounds for debarment 
action pursuant to 29 CFR 5.12.  
 
4. Apprentices and Trainees.  
(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the work they performed when they 
are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with a 
State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an apprentice. The allowable ratio of apprentices to journeymen on the 
job site in any craft classification shall not be greater than the ratio permitted to the contractor as to the entire work force under the 
registered program. Any worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise employed as 
stated above, shall be paid not less than the applicable wage rate on the wage determination for the classification of work actually 
performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under the registered 
program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyman’s hourly rate) specified in the contractor’s or subcontractor’s registered 
program shall be observed. Every apprentice must be paid at not less than the rate specified in the registered program for the 
apprentice’s level of progress, expressed as a percentage of the journeymen hourly rate specified in the applicable wage 
determination. Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the 
wage determination for the applicable classification. If the Administrator determines that a different practice prevails for the 
applicable apprentice classification, fringes shall be paid in accordance with that determination. In the event the Office of 
Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the Office, withdraws 
approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved.  
 
(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant ‘,to and individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration. The ratio 
of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and 
Training Administration. Every trainee must be paid at not less than the rate specified in the approved program for the trainee’s 
level of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees 
shall be paid fringe benefits in accordance with the provisions of the trainee program. If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full fringe benefits for apprentices. Any employee listed on the 
payroll at a trainee rate who is not registered and participating in a training plan approved by the Employment and Training 
Administration shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. In 
addition, any trainee performing work on the job site in excess of the ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination for the work actually performed. In the event the Employment and 
Training Administration withdraws approval of a training program, the contractor will no longer be permitted to utilize trainees at 
less than the applicable predetermined rate for the work performed until an acceptable program is approved.  
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(iii) Equal employment opportunity. The utilization of apprentices, trainees and journeymen under 29 CFR Part 5 shall be in 
conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR Part 30.  
 
5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR Part 3 which are 
incorporated by reference in this contract  
 
6. Subcontracts. The contractor or subcontractor will insert in any subcontracts the clauses contained in subparagraphs 1 through 
11 in this paragraph A and such other clauses as HUD or its designee may by appropriate instructions require, and a copy of the 
applicable prevailing wage decision, and also a clause requiring the subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier subcontractor with 
all the contract clauses in this paragraph.  
 
7. Contract termination; debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the 
contract and for debarment as a contractor and a subcontractor as provided in 29 CFR 5.12.  
 
8. Compliance with Davis-Bacon and Related Act Requirements. All rulings and interpretations of the Davis-Bacon and 
Related Acts contained in 29 CFR Parts 1, 3, and 5 are herein incorporated by reference in this contract  
 
9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be 
subject to the general disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the 
Department of Labor set forth in 29 CFR Parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the 
contractor (or any of its subcontractors) and HUD or its designee, the U.S. Department of Labor, or the employees or their 
representatives.  
 
10. (i) Certification of Eligibility. By entering into this contract the contractor certifies that neither it (nor he or she) nor any 
person or firm who has an interest in the contractor’s firm is a person or firm ineligible to be awarded Government contracts by 
virtue of Section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be awarded HUD contracts or participate in HUD 
programs pursuant to 24 CFR Part 24.  
 
ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of 
Section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be awarded HUD contracts or participate in HUD programs 
pursuant to 24 CFR Part 24.  
 
(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. Additionally, U.S. Criminal 
Code, Section 1 01 0, Title 18, U.S.C., “Federal Housing Administration transactions”, provides in part: “Whoever, for the purpose 
of . . . influencing in any way the action of such Administration..... makes, utters or publishes any statement knowing the same to 
be false..... shall be fined not more than $5,000 or imprisoned not more than two years, or both.”  
 
11. Complaints, Proceedings, or Testimony by Employees. No laborer or mechanic to whom the wage, salary, or other labor 
standards provisions of this Contract are applicable shall be discharged or in any other manner discriminated against by the 
Contractor or any subcontractor because such employee has filed any complaint or instituted or caused to be instituted any 
proceeding or has testified or is about to testify in any proceeding under or relating to the labor standards applicable under this 
Contract to his employer.  
 
B. Contract Work Hours and Safety Standards Act. The provisions of this paragraph B are applicable where the amount of the 
prime contract exceeds $100,000. As used in this paragraph, the terms “laborers” and “mechanics” include watchmen and guards.  
 
(1) Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or 
involve the employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which 
the individual is employed on such work to work in excess of 40 hours in such workweek unless such laborer or mechanic receives 
compensation at a rate not less than one and one-half times the basic rate of pay for all hours worked in excess of 40 hours in such 
workweek.  
 
(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in 
subparagraph (1) of this paragraph, the contractor and any subcontractor responsible therefore shall be liable for the unpaid wages. 
In addition, such contractor and subcontractor shall be liable to the United States (in the case of work done under contract for the 
District of Columbia or a territory, to such District or to such territory), for liquidated damages. Such liquidated damages shall be 
computed with respect to each individual laborer or mechanic, including watchmen and guards, employed in violation of the clause 
set forth in subparagraph (1) of this paragraph, in the sum of $10 for each calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of 40 hours without payment of the overtime wages required by the clause 
set forth in sub paragraph (1) of this paragraph.  
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(3) Withholding for unpaid wages and liquidated damages. HUD or its designee shall upon its own action or upon written 
request of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on 
account of work performed by the contractor or subcontractor under any such contract or any other Federal contract with the same 
prime contract, or any other Federally-assisted contract subject to the Contract Work Hours and Safety Standards Act which is held 
by the same prime contractor such sums as may be determined to be necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in subparagraph (2) of this paragraph.  
 
(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in subparagraph (1) through 
(4) of this paragraph and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The 
prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor with the clauses set forth in 
subparagraphs (1) through (4) of this paragraph.  
 
C. Health and Safety. The provisions of this paragraph C are applicable where the amount of the prime contract exceeds 
$100,000.  
 
(1) No laborer or mechanic shall be required to work in surroundings or under working conditions which are unsanitary, 
hazardous, or dangerous to his health and safety as determined under construction safety and health standards promulgated by the 
Secretary of Labor by regulation.  
 
(2) The Contractor shall comply with all regulations issued by the Secretary of Labor pursuant to Title 29 Part 1926 and failure to 
comply may result in imposition of sanctions pursuant to the Contract Work Hours and Safety Standards Act, (Public Law 91-54, 
83 Stat 96). 40 USC 3701 et seq.  
 
(3) The contractor shall include the provisions of this paragraph in every subcontract so that such provisions will be binding on 
each subcontractor. The contractor shall take such action with respect to any subcontractor as the Secretary of Housing and Urban 
Development or the Secretary of Labor shall direct as a means of enforcing such provisions. 
 

    
form HUD-4010 (06/2009) 

ref. Handbook 1344.1 
Previous edition is obsolete 
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TITLE 29—LABOR 
SUBTITLE A—OFFICE OF THE SECRETARY OF LABOR 

 
PART 3—Contractors and Subcontractors on Public Building or Public Work Financed In Whole or In Part by Loans or Grants 

from the United States 
Sec.  
3.1   Purpose and scope. 
3.2   Definitions. 
3.3   Weekly statement with respect to payment of wages. 
3.4   Submission of weekly statements and the preservation and inspection of weekly payroll records. 
3.5  Payroll deductions permissible without application to or approval of the Secretary of Labor. 
3.6   Payroll deductions permissible with the approval of the Secretary of Labor. 
3.7 Applications for the approval of the Secretary of Labor. 
3.8   Action by the Secretary of Labor upon applications. 
3.9   Prohibited payroll deductions. 
3.10  Methods of payment of wages. 
3.11  Regulations part of contract. 
 

AUTHORITY: R.S. 161, sec. 2, 48 Stat. 848; Reorg. Plan No. 14, of 1950, 64 Stat. 1267; 5 U.S.C. 301; 40 U.S.C. 276c. 
SOURCE: 29 FR 97, Jan. 4, 1964, unless otherwise noted. 

 
Section 3.1     Purpose and Scope. 
This part prescribes “anti-kickback” regulations under section 2 of the Act of June 13, 1934, as amended (40 U.S.C. 276c), 
popularly known as the Copeland Act. This part applies to any contract which is subject to Federal wage standards and which is 
for the construction, prosecution, completion, or repair of public buildings, public works or buildings or works financed in whole 
or in part by loans or grants from the United States. The part is intended to aid in the enforcement of the minimum wage provisions 
of the Davis-Bacon Act and the various statutes dealing with Federally assisted construction that contain similar minimum wage 
provisions, including those provisions which are not subject to Reorganization Plan No. 14 (e.g., the College Housing Act of 1950, 
the Federal Water Pollution Control Act, and the Housing Act of 1959), and in the enforcement of the overtime provisions of the 
Contract Work Hours Standards Act whenever they are applicable to construction work. The part details the obligation of 
contractors and subcontractors relative to the weekly submission of statements regarding the wages paid on work covered thereby; 
sets forth the circumstances and procedures governing the making of payroll deductions from the wages of those employed on 
such work; and delineates the methods of payment permissible on such work. 

Section 3.2     Definitions. 
As used in the regulations in this part: 
    (a) The terms “building” or “work” generally include construction activity as distinguished from manufacturing, furnishing of 
materials, or servicing and maintenance work. The terms include, without limitation, buildings, structures, and improvements of all 
types, such as bridges, dams, plants, highways, parkways, streets, subways, tunnels, sewers, mains, powerlines, pumping stations, 
railways, airports, terminals, docks, piers, wharves, ways, lighthouses, buoys, jetties, breakwaters, levees, and canals; dredging, 
shoring, scaffolding, drilling, blasting, excavating, clearing, and landscaping. Unless conducted in connection with and at the site 
of such a building or work as is described in the foregoing sentence, the manufacture or furnishing of materials, articles, supplies, 
or equipment (whether or not a Federal or State agency acquires title to such materials, articles, supplies, or equipment during the 
course of the manufacture or furnishing, or owns the materials from which they are manufactured or furnished) is not a “building” 
or “work” within the meaning of the regulations in this part. 
    (b) The terms “construction,” “prosecution,” “completion,” or “repair” mean all types of work done on a particular building or 
work at the site  
thereof, including, without limitation, altering, remodeling, painting and decorating, the transporting of materials and supplies to or 
from the building or work by the employees of the construction contractor or construction subcontractor, and the manufacturing or 
furnishing of materials, articles, supplies, or equipment on the site of the building or work, by persons employed at the site by the 
contractor or subcontractor. 
    (c) The terms “public building” or “public work” include building or work for whose construction, prosecution, completion, or 
repair, as defined above, a Federal agency is a contracting party, regardless of whether title thereof is in a Federal agency. 
    (d) The term “building or work financed in whole or in part by loans or grants from the United States” includes building or work 
for whose construction, prosecution, completion, or repair, as defined above, payment or part payment is made directly or 
indirectly from funds provided by loans or grants by a Federal agency. The term includes building or work for which the Federal 
assistance granted is in the form of loan guarantees or insurance. 
    (e) Every person paid by a contractor or subcontractor in any manner for his labor in the construction, prosecution, completion, 
or repair of a public building or public work or building or work financed in whole or in part by loans or grants from the United 
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States is “employed” and receiving “wages,” regardless of any contractual relationship alleged to exist between him and the real 
employer. 
    (f) The term “any affiliated person” includes a spouse, child, parent, or other close relative of the contractor or subcontractor; a 
partner or officer of the contractor or subcontractor; a corporation closely connected with the contractor or subcontractor as parent, 
subsidiary, or otherwise, and an officer or agent of such corporation. 
    (g) The term “Federal agency” means the United States, the District of Columbia, and all executive departments, independent 
establishments, administrative agencies, and instrumentalities of the United States and of the District of Columbia, including 
corporations, all or substantially all of the stock of which is beneficially owned by the United States, by the District of Columbia, 
or any of the foregoing departments, establishments, agencies, and instrumentalities. [29 FR 97, Jan. 4, 1964, as amended at 38 FR 
32575, Nov. 27, 1973] 
   
Section 3.3     Weekly statement with respect to payment of wages. 

    (a) As used in this section, the term “employee” shall not apply to persons in classifications higher than that of laborer or 
mechanic and those who are the immediate supervisors of such employees. 
    (b) Each contractor or subcontractor engaged in the construction, prosecution, completion, or repair of any public building or 
public work, or building or work financed in whole or in part by loans or grants from the United States, shall furnish each week a 
statement with respect to the wages paid each of its employees engaged on work covered by this part 3 and part 5 of this chapter 
during the preceding weekly payroll period. This statement shall be executed by the contractor or subcontractor or by an 
authorized officer or employee of the contractor or subcontractor who supervises the payment of wages, and shall be on form WH 
348, ``Statement of Compliance'', or on an identical form on the back of WH 347, “Payroll (For Contractors Optional Use)” or on 
any form with identical wording. Sample copies of WH 347 and WH 348 may be obtained from the Government contracting or 
sponsoring agency, and copies of these forms may be purchased at the Government Printing Office. 
    (c) The requirements of this section shall not apply to any contract of $2,000 or less. 
    (d) Upon a written finding by the head of a Federal agency, the Secretary of Labor may provide reasonable limitations, 
variations, tolerances, and exemptions from the requirements of this section subject to such conditions as the Secretary of Labor 
may specify. [29 FR 97, Jan. 4, 1964, as amended at 33 FR 10186, July 17, 1968] 
 
Section 3.4     Submission of weekly statements and the preservation and inspection of weekly payroll records. 

    (a) Each weekly statement required under Sec. 3.3 shall be delivered by the contractor or subcontractor, within seven 
days after the regular payment date of the payroll period, to a representative of a Federal or  
State agency in charge at the site of the building or work, or, if there is no representative of a Federal or State agency at the 
site of the building or work, the statement shall be mailed by the contractor or subcontractor, within such time, to a 
Federal or State agency contracting for or financing the building or work. After such examination and check as may be 
made, such statement, or a copy thereof, shall be kept available, or shall be transmitted together with a report of any 
violation, in accordance with applicable procedures prescribed by the United States Department of Labor. 
    (b) Each contractor or subcontractor shall preserve his weekly payroll records for a period of three years from date of 
completion of the contract. The payroll records shall set out accurately and completely the name and address of each laborer and 
mechanic, his correct classification, rate of pay, daily and weekly number of hours worked, deductions made, and actual wages 
paid. Such payroll records shall be made available at all times for inspection by the contracting officer or his authorized 
representative, and by authorized representatives of the Department of Labor. 
 
Section 3.5     Payroll deductions permissible without application to or approval of the Secretary of Labor. 

Deductions made under the circumstances or in the situations described in the paragraphs of this section may be made without 
application to and approval of the Secretary of Labor: 
    (a) Any deduction made in compliance with the requirements of Federal, State, or local law, such as Federal or State 
withholding income taxes and Federal social security taxes. 
    (b) Any deduction of sums previously paid to the employee as a bona fide prepayment of wages when such prepayment is made 
without discount or interest. A “bona fide prepayment of wages” is considered to have been made only when cash or its equivalent 
has been advanced to the person employed in such manner as to give him complete freedom of disposition of the advanced funds. 
    (c) Any deduction of amounts required by court process to be paid to another, unless the deduction is in favor of the contractor, 
subcontractor, or any affiliated person, or when collusion or collaboration exists. 
    (d) Any deduction constituting a contribution on behalf of the person employed to funds established by the employer or 
representatives of employees, or both, for the purpose of providing either from principal or income, or both, medical or hospital 
care, pensions or annuities on retirement, death benefits, compensation for injuries, illness, accidents, sickness, or disability, or for 
insurance to provide any of the foregoing, or unemployment benefits, vacation pay, savings accounts, or similar payments for the 
benefit of employees, their families and dependents: Provided, however, That the following standards  
are met: 
    (1) The deduction is not otherwise prohibited by law; 
    (2) It is either: 
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    (i) Voluntarily consented to by the employee in writing and in advance of the period in which the work is to be done and 
such consent is not a condition either for the obtaining of or for the continuation of employment, or 
    (ii) provided for in a bona fide collective bargaining agreement between the contractor or subcontractor and representatives of 
its employees; 
    (3) No profit or other benefit is otherwise obtained, directly or indirectly, by the contractor or subcontractor or any affiliated 
person in the form of commission, dividend, or otherwise; and 
    (4) The deductions shall serve the convenience and interest of the employee. 
    (e) Any deduction contributing toward the purchase of United States Defense Stamps and Bonds when voluntarily authorized by 
the employee. 
    (f) Any deduction requested by the employee to enable him to repay loans to or to purchase shares in credit unions organized 
and operated in accordance with Federal and State credit union statutes. 
    (g) Any deduction voluntarily authorized by the employee for the making of contributions to governmental or quasi-
governmental agencies,  
such as the American Red Cross. 
    (h) Any deduction voluntarily authorized by the employee for the making of contributions to Community Chests, United Givers 
Funds, and similar charitable organizations. 
    (i) Any deductions to pay regular union initiation fees and membership dues, not including fines or special assessments: 
Provided, however, That a collective bargaining agreement between the contractor or subcontractor and representatives of its 
employees provides for such deductions and the deductions are not otherwise prohibited by law. 
    (j) Any deduction not more than for the ``reasonable cost'' of board, lodging, or other facilities meeting the requirements of 
section 3(m) of the Fair Labor Standards Act of 1938, as amended, and part 531 of this title. When such a deduction is made the 
additional records required under Sec. 516.25(a) of this title shall be kept. 
    (k) Any deduction for the cost of safety equipment of nominal value purchased by the employee as his own property for his 
personal protection in his work, such as safety shoes, safety glasses, safety gloves, and hard hats, if such equipment is not required 
by law to be furnished by the employer, if such deduction is not violative of the Fair Labor Standards Act or prohibited by other 
law, if the cost on which the deduction is based does not exceed the actual cost to the employer where the equipment is purchased 
from him and does not include any direct or indirect monetary return to the employer where the equipment is purchased from a 
third person, and if the deduction is either 
    (1) Voluntarily consented to by the employee in writing and in advance of the period in which the work is to be done and such 
consent is not a condition either for the obtaining of employment or its continuance; or 
    (2) Provided for in a bona fide collective bargaining agreement between the contractor or subcontractor and representatives of 
its employees. [36 FR 9770, May 28, 1971] 
 
Section 3.6      Payroll deductions permissible with the approval of the Secretary of Labor. 

Any contractor or subcontractor may apply to the Secretary of Labor for permission to make any deduction not permitted under 
Sec. 3.5. The  
Secretary may grant permission whenever he finds that: 
    (a) The contractor, subcontractor, or any affiliated person does not make a profit or benefit directly or indirectly from the 
deduction either in the form of a commission, dividend, or otherwise; 
    (b) The deduction is not otherwise prohibited by law; 
    (c) The deduction is either (1) voluntarily consented to by the employee in writing and in advance of the period in which the 
work is to be done and such consent is not a condition either for the obtaining of employment or its continuance, or (2) provided 
for in a bona fide collective bargaining agreement between the contractor or subcontractor and representatives of its employees; 
and 
    (d) The deduction serves the convenience and interest of the employee. 
 

Section 3.7     Applications for the approval of the Secretary of Labor. 

Any application for the making of payroll deductions under Sec. 3.6 shall comply with the requirements prescribed in the 
following paragraphs of this section: 
    (a) The application shall be in writing and shall be addressed to the Secretary of Labor. 
    (b) The application need not identify the contract or contracts under which the work in question is to be performed. Permission 
will be given for deductions on all current and future contracts of the applicant for a period of 1 year. A renewal of permission to 
make such payroll deduction will be granted upon the submission of an application which makes reference to the original 
application, recites the date of the Secretary of Labor's approval of such deductions, states affirmatively that there is continued 
compliance with the standards set forth in the provisions of Sec. 3.6, and specifies any conditions which have changed in regard to 
the payroll deductions. 
[36 FR 9770, May 28, 1971] 
    (c) The application shall state affirmatively that there is compliance with the standards set forth in the provisions of Sec. 3.6. 
The affirmation shall be accompanied by a full statement of the facts indicating such compliance. 
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    (d) The application shall include a description of the proposed deduction, the purpose to be served thereby, and the classes of 
laborers or mechanics from whose wages the proposed deduction would be made. 
    (e) The application shall state the name and business of any third person to whom any funds obtained from the proposed 
deductions are to be transmitted and the affiliation of such person, if any, with the applicant. 
 
Section 3.8     Action by the Secretary of Labor upon applications. 

The Secretary of Labor shall decide whether or not the requested deduction is permissible under provisions of Sec. 3.6; and shall 
notify the applicant in writing of his decision. 
 
Section 3.9     Prohibited payroll deductions. 

Deductions not elsewhere provided for by this part and which are not found to be permissible under Sec. 3.6 are prohibited. 
 
Section 3.10     Methods of payment of wages. 

The payment of wages shall be by cash, negotiable instruments payable on demand, or the additional forms of 
compensation for which deductions are permissible under this part. No other methods of payment shall be recognized on 
work subject to the Copeland Act. 
 
Section 3.11     Regulations part of contract. 

All contracts made with respect to the construction, prosecution, completion, or repair of any public building or public work or 
building or work financed in whole or in part by loans or grants from the United States covered by the regulations in this part shall 
expressly bind the contractor or subcontractor to comply with such of the regulations in this part as may be applicable. In this 
regard, see Sec. 5.5(a) of this subtitle. 
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SCHEDULE OF PAPERWORK SUBMITTALS FOR CDBG FUNDED PROJECTS 
 
 

PAPERWORK FREQUENCY 
Contractor and Subcontractor Certification Once at the award of the contract 
Weekly Certified Payroll Reports (CPR) Weekly 
Statement of Compliance Weekly with CPR 
Davis-Bacon Poster (WH – 1321)  Posted During Project; site or in office 
Equal Employment Opportunity is the Law 
Poster (EEOC-P/E-1)  

Posted During Project; site or in office 

Fair Employment Law Poster Posted During Project; site or in office 
DUNS & CCR Form Once at the award of the contract 
Jobs Created & Retained Report Quarterly 
Wage Summary Sheet Posted During Project; site or in office 
 
 
 
PLEASE SEND REPORTS TO: 

Danielle Bailey, Community Development Planner 
Housing and Community Development Division 
City of Newton 
1000 Commonwealth Avenue 
Newton, MA  02459 
(617) 796-1139 
(617) 796-1142 FAX 
dbailey@newtonma.gov 
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NEWTON CONTRACTOR AND SUBCONTRACTOR CERTIFICATION FORMS 
 
 

Contractor and Subcontractor Certification forms must be submitted prior to the award of the 
contract.  Failure to submit the following forms may delay payment to the contractor or 

subcontractor. 
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CERTIFICATION 

 
 

US DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT 
COMMUNITY DEVELOPMENT BLOCK GRANT PROGRAM 

 
CITY OF NEWTON CONTRACTOR’S CERTIFICATION 

 
CONCERNING LABOR STANDARDS AND PREVAILING WAGE REQUIREMENTS 

 
A Contractor will not be eligible for award of a contract unless the following certification is submitted. 
The Contractor Certification Form is deemed a part of the resulting contract. 
 
 

 
 
 

 
                                                                                                       :  

Contractor’s Name 
 
1. Acknowledges that, having submitted a bid and/or executed a contract with the City of Newton for the 

construction of the previously-identified project: 
a. The Labor Standards provisions are included in the contract; 
b. Correction of any infractions of the Labor Standards, including infractions by any subcontractors and 

any lower tier subcontractors, is the responsibility of the contractor. 
 

2. Certifies that: 
a. Neither the contractor nor other firm, corporation, partnership or association in which the contractor has 

substantial interest is designated as an ineligible contractor by the Comptroller General of the United 
States pursuant to Section 5.6(b) of the Regulations of the Secretary of Labor (29 CFR, part 5) or 
pursuant to Section 3(a) of the Davis-Bacon Act, as amended (40 USC 276a-9(a)). 

b. No part of the aforementioned contract has been or will be subcontracted to any subcontractor is such 
subcontractor or any firm, corporation, partnership or association in which the subcontractor has 
substantial interest is designated as an ineligible contractor by the Comptroller General of the United 
States pursuant to Section 5.6(b) of the Regulations of the Secretary of Labor (29 CFR, part 5) or 
pursuant to Section 3(a) of the Davis-Bacon Act, as amended (40 USC 276a-9(a)). 

 
3. Agrees to obtain and forward to the City of Newton within ten days after the execution of any subcontract, 

including those executed by subcontractors and any lower tier subcontractors, a Subcontractor’s 
Certification Concerning Labor Standards and Prevailing Wage Requirements executed by the 
subcontractors. 

 
4. Certifies that:  

a. The legal name, business address, ID # and kind of business of the undersigned are: 
 

Business Name:          
 

Business Address:         
 

Federal ID #:          
 

Kind of Business (circle one):        
 

  a) A Corporation Organized in the State of                                                           
  b) A Single Proprietorship 
  c) A Partnership 
  d) Other Organization (describe):       
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b. The name, title and address of the owner, partners or officers of the undersigned are: 

 
NAME TITLE ADDRESS 

   

   

   

   

 
c. The names and addresses of all other persons, both natural and corporate, having a  

substantial interest in the undersigned, and the nature of the interest (if none, so state): 
 

NAME ADDRESS NATURE OF INTEREST 

   

   

 
d. The names and addresses and trade classifications of all other building contractors in  

which the undersigned has a substantial interest (if none, so state): 
 

NAME ADDRESS TRADE CLASSIFICATION 
   

   

 
e. Intends to use the following job classifications in the work under the contract: 

 
CONSTRUCTION JOB CLASSIFICATION 

 

 

 

 

 

 
 
5. Will comply with the federal labor regulations, minority manpower ratio, and specific affirmative action 

steps contained herein. 
 

 
 
                
Signature of authorized representative of contractor      Date 

 
Any contract for the provision of goods or services to the City of Newton or any of its departments is subject to the ordinance 
creating the Human Rights Commission, as it may be amended from time to time.  Any complaints within the purview shall be 
sent to the Human Rights Commission; any complaints received by the contracting agency shall be forwarded to the contractor and 
a copy shall be sent to the Human Rights Commission. 
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US DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT 
COMMUNITY DEVELOPMENT BLOCK GRANT PROGRAM 

 
CITY OF NEWTON SUBCONTRACTOR’S CERTIFICATION 

 
CONCERNING LABOR STANDARDS AND PREVAILING WAGE REQUIREMENTS  

 
A Subcontractor will not be eligible for award of a contract, unless such subcontractor has submitted 
the following certification.  Prior to the award of any subcontract, regardless of tier, the prospective 
subcontractor must execute and submit to the Prime Contractor, the following certification, which is 
deemed a part of the resulting contract. 
 

 
 
 

                                                                                                   :  
Subcontractor’s Name 

 
1. Acknowledges that, having submitted a bid and/or executed a contract with the City of Newton for the 

construction of the previously-identified project: 
a. The Labor Standards provisions are included in the contract; 
b. Correction of any infractions of the Labor Standards, including infractions by any subcontractors and 

any lower tier subcontractors, is the responsibility of the subcontractor. 
 

2. Certifies that: 
a. Neither the subcontractor nor other firm, corporation, partnership or association in which the 

subcontractor has substantial interest is designated as an ineligible subcontractor by the Comptroller 
General of the United States pursuant to Section 5.6(b) of the Regulations of the Secretary of Labor (29 
CFR, part 5) or pursuant to Section 3(a) of the Davis-Bacon Act, as amended (40 USC 276a-9(a)). 

b. No part of the aforementioned contract has been or will be subcontracted to any subcontractor is such 
subcontractor or any firm, corporation, partnership or association in which the subcontractor has 
substantial interest is designated as an ineligible subcontractor by the Comptroller General of the United 
States pursuant to Section 5.6(b) of the Regulations of the Secretary of Labor (29 CFR, part 5) or 
pursuant to Section 3(a) of the Davis-Bacon Act, as amended (40 USC 276a-9(a)). 

 
3. Agrees to obtain and forward to the City of Newton within ten days after the execution of any subcontract, 

including those executed by subcontractors and any lower tier subcontractors, a Subcontractor’s 
Certification Concerning Labor Standards and Prevailing Wage Requirements executed by the 
subcontractors. 

 
4. Certifies that:  

a. The legal name, business address, ID # and kind of business of the undersigned are: 
 

Business Name:          
 

Business Address:         
 

Federal ID #:          
 

Kind of Business (circle one):        
 

  a) A Corporation Organized in the State of       
  b) A Single Proprietorship 
  c) A Partnership 
  d) Other Organization (describe):       

CERTIFICATION 
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b. The name, title and address of the owner, partners or officers of the undersigned are: 

 
NAME TITLE ADDRESS 

   

   

   

   

 
c. The names and addresses of all other persons, both natural and corporate, having a  

substantial interest in the undersigned, and the nature of the interest (if none, so state): 
 

NAME ADDRESS NATURE OF INTEREST 

   

   

 
d. The names and addresses and trade classifications of all other building contractors in  

which the undersigned has a substantial interest (if none, so state): 
 

NAME ADDRESS TRADE CLASSIFICATION 
   

   

 
e. Intends to use the following job classifications in the work under the contract: 

 
CONSTRUCTION JOB CLASSIFICATION 

 

 

 

 

 

 
 
5. Will comply with the federal labor regulations, minority manpower ratio, and specific affirmative action 

steps contained herein. 
 

 
 
                
Signature of authorized representative of contractor      Date 

 
Any contract for the provision of goods or services to the City of Newton or any of its departments is subject to the ordinance 
creating the Human Rights Commission, as it may be amended from time to time.  Any complaints within the purview shall be 
sent to the Human Rights Commission; any complaints received by the contracting agency shall be forwarded to the contractor and 
a copy shall be sent to the Human Rights Commission. 
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FEDERAL STATEMENT OF COMPLIANCE AND PAYROLL FORM 
 
 
Construction contracts utilizing Community Development Block Grant funding exceeding $2,000 are subject 
to Federal Labor Standards.   
 
Contractors and subcontractors are required to prepare weekly payroll reports listing their employees’ names, 
social security numbers and home address and the hours they work on the City’s Community Development 
Projects.  The payroll reports may be submitted every week, but must be submitted at least monthly with an 
accompanying Statement of Compliance for each week of work. 
 
The contractors and subcontractors may submit their company’s standard payroll form as long as it contains 
all the information required on for WH-347 (included) and accompanied by a corresponding Statement of 
Compliance (included). 

 
Subcontractors should submit payroll forms to the prime contractor.  The prime contractor will submit the 
forms to Community Development.  The contractor is responsible for ensuring full compliance from all 
subcontractors, including the collection of all required documentation and submitting it to the 
Community Development Project Manager. 
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INSTRUCTIONS FOR PREPARATION OF 

PAYROLL FORM and STATEMENT OF COMPLIANCE 

 

Form WH-347 has been made available for the convenience of contractors and subcontractors required by their Federal or 
Federally-aided construction-type contracts and subcontracts to submit weekly payrolls. Properly filled out, this form will satisfy 
the requirements of Regulations, Parts 3 and 5 (29 C.F.R., Subtitle A), as to payrolls submitted in connection with contracts subject 
to the Davis-Bacon and related Acts. 

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on 
Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). 
The Copeland Act (40 U.S.C. § 3145) requires contractors and subcontractors performing work on Federally financed or assisted 
construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the preceding week." 
U.S. Department of Labor (DOL) Regulations at 29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all 
payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of 
Compliance" indicating that the payrolls are correct and complete and that each laborer or mechanic has been paid not less than the 
proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information 
review the information to determine that employees have received legally required wages and fringe benefits.  

Under the Davis-Bacon and related Acts, the contractor is required to pay not less than prevailing wage, including fringe benefits, 
as predetermined by the Department of Labor. The contractor's obligation to pay fringe benefits may be met either by payment of 
the fringe benefits to bona fide benefit plans, funds or programs or by making payments to the covered workers (laborers and 
mechanics) as cash in lieu of fringe benefits. 

This payroll provides for the contractor to show on the face of the payroll all monies to each worker, whether as basic rates or as 
cash in lieu of fringe benefits, and provides for the contractor's representation in the statement of compliance on the payroll (as 
shown on page 2) that he/she is paying for fringe benefits required by the contract and not paid as cash in lieu of fringe benefits. 
Detailed instructions concerning the preparation of the payroll follow: 

Contractor or Subcontractor: Fill in your firm's name and check appropriate box. 

Address: Fill in your firm's address. 

Payroll No.: Beginning with the number "1", list the payroll number for the submission. 

For Week Ending: List the workweek ending date. 

Project and Location: Self-explanatory. 

Project or Contract No.: Self-explanatory. 

Column 1 - Name and Individual Identifying Number of Worker: Enter each worker's full name and an individual identifying 
number (e.g., last four digits of worker's social security number) on each weekly payroll submitted.  

Column 2 - No. of Withholding Exemptions: This column is merely inserted for the employer's convenience and is not a 
requirement of Regulations, Part 3 and 5. 

Column 3 - Work Classifications: List classification descriptive of work actually performed by each laborer or mechanic. 
Consult classification and minimum wage schedule set forth in contract specifications. If additional classifications are deemed 
necessary, see Contracting Officer or Agency representative. An individual may be shown as having worked in more than one 
classification provided an accurate breakdown or hours worked in each classification is maintained and shown on the submitted 
payroll by use of separate entries. 

Column 4 - Hours worked: List the day and date and straight time and overtime hours worked in the applicable boxes. On all 
contracts subject to the Contract Work Hours Standard Act, enter hours worked in excess of 40 hours a week as "overtime". 

Column 5 - Total: Self-explanatory 

Column 6 - Rate of Pay (Including Fringe Benefits): In the "straight time" box for each worker, list the actual hourly rate paid 
for straight time worked, plus cash paid in lieu of fringe benefits paid. When recording the straight time hourly rate, any cash paid 
in lieu of fringe benefits may be shown separately from the basic rate. For example, "$12.25/.40" would reflect a $12.25 base 
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hourly rate plus $0.40 for fringe benefits. This is of assistance in correctly computing overtime. See "Fringe Benefits" below. 
When overtime is worked, show the overtime hourly rate paid plus any cash in lieu of fringe benefits paid in the "overtime" box 
for each worker; otherwise, you may skip this box. See "Fringe Benefits" below. Payment of not less than time and one-half the 
basic or regular rate paid is required for overtime under the Contract Work Hours Standard Act of 1962 if the prime contract 
exceeds $100,000. In addition to paying no less than the predetermined rate for the classification which an individual works, the 
contractor must pay amounts predetermined as fringe benefits in the wage decision made part of the contract to approved fringe 
benefit plans, funds or programs or shall pay as cash in lieu of fringe benefits. See "FRINGE BENEFITS" below. 

Column 7 - Gross Amount Earned: Enter gross amount earned on this project. If part of a worker's weekly wage was earned on 
projects other than the project described on this payroll, enter in column 7 first the amount earned on the Federal or Federally 
assisted project and then the gross amount earned during the week on all projects, thus "$163.00/$420.00" would reflect the 
earnings of a worker who earned $163.00 on a Federally assisted construction project during a week in which $420.00 was earned 
on all work. 

Column 8 - Deductions: Five columns are provided for showing deductions made. If more than five deduction are involved, use 
the first four columns and show the balance deductions under "Other" column; show actual total under "Total Deductions" column; 
and in the attachment to the payroll describe the deduction(s) contained in the "Other" column. All deductions must be in 
accordance with the provisions of the Copeland Act Regulations, 29 C.F.R., Part 3. If an individual worked on other jobs in 
addition to this project, show actual deductions from his/her weekly gross wage, and indicate that deductions are based on his 
gross wages. 

Column 9 - Net Wages Paid for Week: Self-explanatory. 

Totals - Space has been left at the bottom of the columns so that totals may be shown if the contractor so desires. 

Statement Required by Regulations, Parts 3 and 5: While the "statement of compliance" need not be notarized, the statement 
(on page 2 of the payroll form) is subject to the penalties provided by 18 U.S.C. § 1001, namely, a fine, possible imprisonment of 
not more than 5 years, or both. Accordingly, the party signing this statement should have knowledge of the facts represented as 
true. 

Items 1and 2: Space has been provided between items (1) and (2) of the statement for describing any deductions made. If all 
deductions made are adequately described in the "Deductions" column above, state "See Deductions column in this payroll." See 
"FRINGE BENEFITS" below for instructions concerning filling out paragraph 4 of the statement. 

Item 4 FRINGE BENEFITS - Contractors who pay all required fringe benefits: If paying all fringe benefits to approved 
plans, funds, or programs in amounts not less than were determined in the applicable wage decision of the Secretary of Labor, 
show the basic cash hourly rate and overtime rate paid to each worker on the face of the payroll and check paragraph 4(a) of the 
statement on page 2 of the WH-347 payroll form to indicate the payment. Note any exceptions in section 4(c). 

Contractors who pay no fringe benefits: If not paying all fringe benefits to approved plans, funds, or programs in amounts of at 
least those that were determined in the applicable wage decision of the Secretary of Labor, pay any remaining fringe benefit 
amount to each laborer and mechanic and insert in the "straight time" of the "Rate of Pay" column of the payroll an amount not 
less than the predetermined rate for each classification plus the amount of fringe benefits determined for each classification in the 
application wage decision. Inasmuch as it is not necessary to pay time and a half on cash paid in lieu of fringe benefits, the 
overtime rate shall be not less than the sum of the basic predetermined rate, plus the half time premium on basic or regular rate, 
plus the required cash in lieu of fringe benefits at the straight time rate. In addition, check paragraph 4(b) of the statement on page 
2 the payroll form to indicate the payment of fringe benefits in cash directly to the workers. Note any exceptions in section 4(c). 

Use of Section 4(c), Exceptions 

Any contractor who is making payment to approved plans, funds, or programs in amounts less than the wage determination 
requires is obliged to pay the deficiency directly to the covered worker as cash in lieu of fringe benefits. Enter any exceptions to 
section 4(a) or 4(b) in section 4(c). Enter in the Exception column the craft, and enter in the Explanation column the hourly amount 
paid each worker as cash in lieu of fringe benefits and the hourly amount paid to plans, funds, or programs as fringe benefits. The 
contractor must pay an amount not less than the predetermined rate plus cash in lieu of fringe benefits as shown in section 4(c) to 
each such individual for all hours worked (unless otherwise provided by applicable wage determination) on the Federal or 
Federally assisted project. Enter the rate paid and amount of cash paid in lieu of fringe benefits per hour in column 6 on the 
payroll. See paragraph on "Contractors who pay no fringe benefits" for computation of overtime rate. 

 
Public Burden Statement: We estimate that it will take an average of 55 minutes to complete this collection of information, 
including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information. If you have any comments regarding these estimates or any other aspect of 
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this collection of information, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour 
Division, ESA, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.,Washington, D.C. 20210. 
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WAGE RATE AND EQUAL EMPLOYMENT OPPORTUNITY POSTINGS 
 
 
Construction contracts utilizing Community Development Block Grant funding exceeding $2,000 are subject 
to Federal Labor Standards. 
 
Contractors are required to post wage rates in a prominent place at the work site or in their office so 
employees can easily and frequently read the wage rates.  Contractors are required to post at least the Wage 
Summary and make the full wage decision immediately available to any employee upon request. 
 
Contractors are required to post the Equal Employment Opportunity is the Law Poster (EEOC-P/E-1), the 
Massachusetts Fair Employment Law poster, as well as the Davis-Bacon Poster (WH – 1321)  in a prominent 
place at the work site or in their office allowing employees to read the material easily.  
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FAIR EMPLOYMENT LAW 
 

The Fair Employment Law declares that it is illegal to discriminate on the basis of race, color, religious creed, national 
origin, sex, sexual orientation, genetic information, military service, age, ancestry or disability. 

 

IT IS UNLAWFUL:

• to print or circulate any advertisement or use any 
application form which directly or indirectly specifies 
any limitation on the basis of race, color, religious 
creed, national origin, sex, sexual orientation, genetic 
information, military service, age, ancestry, or 
disability. 

 

• to discharge or refuse to hire any individual on the basis 
of their race, color, religious creed, national origin, sex, 
sexual orientation, genetic information, military service, 
age, ancestry, or disability. 

 

• to discriminate against any individual in matters relating 
to compensation, terms, conditions, or privileges of 
employment because of their race, color, religious 
creed, national origin, sex, sexual orientation, genetic 
information, military service, age, ancestry, or 
disability. 

 

• to require a woman to leave her job at some arbitrary 
stage in her pregnancy or to refuse to let her return to 
work until a specified time set by the employer. 

 

• to refuse to grant a female employee at least eight weeks 
leave for purposes of childbirth or to treat her absence 
differently than any other absence due to disability. 

• to require an employee to remain at work during any 
day or part thereof that s/he observes as a religious 
holiday provided that the employee gives a ten-day 
notice and the absence does not cause undue hardship to 
the employer. 

  

• to discharge or refuse to hire any person because of their 
failure to furnish information concerning admission to a 
center for the treatment of mentally ill persons. 

 

• to discriminate against a job applicant for failure to 
furnish information, written or oral, concerning: A) an 
arrest, detention or disposition regarding a violation of 
law in which no conviction resulted; B) a first 
conviction in any of the following misdemeanors:  
driving under the influence, simple assault, speeding, 
minor traffic violations, disturbance of the peace; or C) 
conviction for a misdemeanor where the date of the 
conviction or end of period of incarceration, if any, 
occurred more than five years prior to the employment 
application, and the applicant has not been convicted of 
any offense within the five years immediately before the 
date of application.

http://www.pdfcomplete.com/cms/hppl/tabid/108/Default.aspx?r=q8b3uige22


 

RETALIATION 

It is illegal to retaliate against any person because s/he has opposed any practices forbidden under this Chapter or because s/he has 
filed a complaint, testified, or assisted in any proceeding before the Commission.  It is also illegal to aid, abet, incite, compel or 
coerce the doings of any of the acts forbidden under this Chapter or to attempt to do so. 

 

SEXUAL HARASSMENT 

151b:1,18 The term “sexual harassment” shall mean sexual advances, requests for sexual favors, and other verbal or physical 
conduct of a sexual nature when (a) submission to or rejection of such advances, requests or conduct is made either explicitly or 
implicitly a term or condition of employment or as a basis for employment decisions: (b) such advances, requests or conduct have 
the purpose or effect of unreasonably interfering with an individual’s work performance by creating an intimidating, hostile, 
humiliating or sexually offensive work environment. 

 

COMPLAINTS 

All complaints must be filed in writing.  Information on the filing of complaints can be obtained by contacting the 
MASSACHUSETTS COMMISSION AGAINST DISCRIMINATION at the following locations: 

 

Boston office: Springfield office: 

One Ashburton Place 436 Dwight Street 

Room 601 Suite 220 

Boston, MA  02108 Springfield, MA  01103 

(617) 994-6000 voice (413) 739-2145 

(617) 994-6196 TTY  

 

THE MASSACHUSETTS COMMISSION AGAINST DISCRIMINATION 

 

Section 7 of M.G. L. c151B MANDATES THE POSTING OF THIS NOTICE 

 

2004 
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DATA UNIVERSAL NUMBER SYSTEM AND CENTRAL CONTRACTOR REGISTRATION 

REQUIREMENT 
 
In order to comply with federal regulations associated with the American Recovery and Reinvestment 
Act companies contracted for projects funded by the Community Development Block Grant Recovery 
Program through the City of Newton must: 

a. have or obtain a Data Universal Number System (DUNS) number and provide it to the City of 
Newton.  

b. register with the Central Contractor Registration (CCR).  
 

 
Data Universal Number System number 
A DUNS number is a unique nine-character identification number provided by the commercial company 
Dun & Bradstreet (D&B). If your business does not already have a DUNS number, the process to request 
a DUNS number takes about 10 minutes and is free of charge.  Call D&B at 866-705-5711 or for persons 
with a hearing impairment, the TTY number is 866-814-7818.  Please list the DUNS number for your 
business in the space provided below. 

 
DUNS Number: 
  
____   ____   ____   ____   ____   ____   ____   ____   ____ 
 
Business Name: 
 
________________________________________________ 
 
 
Central Contractor Registration (CCR) 
Central Contractor Registration is completed on the website https://www.bpn.gov/ccr/. You will need the 
following information to register: 
1. DUNS Number 
2. Tax Identification Number (TIN) and Taxpayer Name 
3. Statistical Information about your business (You will be required to provide the receipts and number of 

employees on a world-wide basis, which includes all affiliates) 
4. Electronic Funds Transfer (EFT) Information 
 
 

Please mail report to: 
 

City of Newton 
Danielle Bailey, Labor Compliance Officer 

Planning and Development Department 
1000 Commonwealth Ave. 

Newton, MA 02459 
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DIRECTIONS FOR COMPLETION 
OF 

JOBS CREATED/RETAINED REPORT 
 

 
This report must be completed upon contractor’s receipt of the City of Newton’s Notice to Proceed.  
 
1. Determine the number and type of jobs created and the number and type of jobs retained as a result of the 

construction project.   
 

a. A job created is a new position created and filled, or an existing unfilled position that is filled, as a result 
of this construction project;  
 

b. A job retained is an existing position that is now funded by this construction project.  
 
2. Complete Part A of the Jobs Created/Retained Report. 
 

a. Enter project name.  
 

b. Enter CDBG-R Project Number & Federal Wage Decision Number (located in contract documents). 
 

c. Enter the title, description, and hours worked by each job that was created as a result of this 
construction project. Divide the total hours that were worked by all “created jobs” by 520 (total hours 
in the quarter). 

 
d. Enter the title, description, and hours worked by each job that was retained as a result of this 

construction project. Divide the total hours that were worked by all “retained jobs” by 520 (total hours 
in the quarter). 

 
4. Complete Part B of the Jobs Created/Retained Report. 
 
 a. List the name, address and telephone number of your company. 
 
 b. Print or type name and title of authorized company representative. 
 

c. Have an authorized representative sign and date the report. 
 
 

– REMEMBER – 
No payment will be made until a 

Jobs Created/Retained Report  
is submitted to: 

 
City of Newton 

Danielle Bailey, Labor Compliance Officer 
Planning and Development Department 

1000 Commonwealth Ave. 
Newton, MA 02459 
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CITY OF NEWTON 
JOBS CREATED/RETAINED REPORT 

 
 

A. SECTION 3 EMPLOYEE INFORMATION 
 
Name of CDBG Grantee:  City of Newton, Massachusetts       
 
Name of Project:            
 
CDBG-R Project Number:      Wage Decision Number:     
 
 
Description of jobs or positions created and hours worked in quarter: 
 
 

Title Job Description 
Hours worked on this 
construction project in 

quarter 
Position #1    
Position #2    
Position #3    
Position #4    
Position #5    
Position #6    
Position #7    
Position #8    
Position #9    
Position #10    

Total hours worked on this construction project in quarter  
 
 
 
 
 
 
Description of jobs or positions retained and hours worked in quarter: 
  
 

Title Job Description 
Hours worked on this 
construction project in 

quarter 
Position #1    
Position #2    
Position #3    
Position #4    
Position #5    
Position #6    
Position #7    
Position #8    
Position #9    
Position #10    

Total hours worked on this construction project in quarter  
 
 
 
 

=  Total hours worked by jobs or positions created on this construction project in quarter 
520 (hours in quarter) 

 

Total hours worked by jobs or positions retained on this construction project in quarter 
520 (hours in quarter) 

 

=
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B. CERTIFICATION OF PRIME CONTRACTOR 
 
As officer and representative of:          
                   Name of Prime Contractor 
 

            Address:         

          

       
 

       Telephone Number:          
 

On behalf of the Company, I hereby certify that the above information is true and accurate and is 
reported fully as required by the contract for this CDBG-R assisted construction project.  It is further 

understood that any payment from the City of Newton CDBG Program for this project cannot be 
made until this report is submitted to the CDBG-R Grantee. 

 
              

   Name and Title of the Authorized Representative (print or type) 
 
 

           
  Signature of Authorized Representative                                Date 

 
 

Please mail report to: 
 

City of Newton 
Danielle Bailey, Labor Compliance Officer 

Planning and Development Department 
1000 Commonwealth Ave. 

Newton, MA 02459 
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FAIR EMPLOYMENT LAW 
 

The Fair Employment Law declares that it is illegal to discriminate on the basis of race, color, religious creed, national 
origin, sex, sexual orientation, age, ancestry or disability. 

IT IS UNLAWFUL: 

• to print or circulate any advertisement or use any application form which directly or indirectly specifies any limitation on the 
basis of race, color, religious creed, national origin, sex, sexual orientation, age, ancestry, or disability. 

• to discharge or refuse to hire any individual on the basis of their race, color, religious creed, national origin, sex, sexual 
orientation, age, ancestry, or disability. 

• to discriminate against any individual in matters relating to compensation, terms, conditions, or privileges of employment 
because of their race, color, religious creed, national origin, sex, sexual orientation, age, ancestry, or disability. 

• to require a woman to leave her job at some arbitrary stage in her pregnancy or to refuse to let her return to work until a 
specified time set by the employer. 

• to refuse to grant a female employee at least eight weeks leave for purposes of childbirth or to treat her absence differently 
than any other absence due to disability. 

• to require an employee to remain at work during any day or part thereof that s/he observes as a religious holiday provided that 
the employee gives a ten-day notice and the absence does not cause undue hardship to the employer. 

• to discharge or refuse to hire any person because of their failure to furnish information concerning admission to a center for 
the treatment of mentally ill persons. 

• to discriminate against a job applicant for failure to furnish information, written or oral, concerning: A) an arrest, detention or 
disposition regarding a violation of law in which no conviction resulted; B) a first conviction in any of the following 
misdemeanors:  driving under the influence, simple assault, speeding, minor traffic violations, disturbance of the peace; or C) 
conviction for a misdemeanor where the date of the conviction or end of period of incarceration, if any, occurred more than 
five years prior to the employment application, and the applicant has not been convicted of any offense within the five years 
immediately before the date of application. 

RETALIATION 

It is illegal to retaliate against any person because s/he has opposed any practices forbidden under this Chapter or because s/he has 
filed a complaint, testified, or assisted in any proceeding before the Commission.  It is also illegal to aid, abet, incite, compel or 
coerce the doings of any of the acts forbidden under this Chapter or to attempt to do so. 
 

SEXUAL HARASSMENT 
151b:1,18 The term “sexual harassment” shall mean sexual advances, requests for sexual favors, and other verbal or physical 
conduct of a sexual nature when (a) submission to or rejection of such advances, requests or conduct is made either explicitly or 
implicitly a term or condition of employment or as a basis for employment decisions: (b) such advances, requests or conduct have 
the purpose or effect of unreasonably interfering with an individual’s work performance by creating an intimidating, hostile, 
humiliating or sexually offensive work environment. 
 

COMPLAINTS 
All complaints must be filed in writing.  Information on the filing of complaints can be obtained by contacting the 
MASSACHUSETTS COMMISSION AGAINST DISCRIMINATION at the following locations: 

Boston office:    Springfield office: 
One Ashburton Place 4  36 Dwight Street 
Room 601    Suite 315 
Boston, MA  02108   Springfield, MA  1103 
(617) 727-3990    (413) 739-2145 

 
THE MASSACHUSETTS COMMISSION AGAINST DISCRIMINATION 

Section 7 of M.G. L. c151B MANDATES THE POSTING OF THIS NOTICE 
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Newton Community Development Program 

LABOR COMPLIANCE/PREVAILING WAGES 
 
Project Name: Handicap Access at Various Locations 

Rates Last Modified: March 12, 2010 
Rates Current as of March 16, 2010 

 
WAGE SUMMARY 

(Heavy) 
Job Classification       Federal Wage Rate and Fringes  

Bricklayer/Plasterer:      $44.61 + $22.95 
Cement Mason/Concrete Finisher   $35.00 + $25.76 
Carpenters:       $31.69 + $22.40 

Electricians:       $41.21 + $24.04 
Iron Workers:       $35.28 + $23.81 
Laborers: (see wage determination for more detailed group definitions)  

Group 1: Laborer, Cement Finisher Tender,  $26.85 + $16.35 
   Carpenter Tender 
Group 2: Asphalt Raker, Drill Operator     
   Fence & Guardrail Erector, Mason Tender, 
   Pipelayer, Laser Beam Operator  $27.35 + $16.35 
Group 3: Air-track operator, Curb Setter, Block Paver $27.60 + $16.35 
Group 4: Blaster, Powdermen    $27.85 + $16.35 
Group 5: Flagger     $20.95 + $16.35 
Group 6: Asbestos/Toxic/Hazardous Waste Abatement $28.85 + $16.35 

Line Construction: 
  Cableman      $34.89 + $7.50 + A  
  Equipment Operator     $34.89 + $11.50 + A 

Groundman      $22.58 + $7.50 + A 
Lineman      $41.05 + $14.43 + A 

Millwright:       $30.52 + $19.83 
Piledriverman:       $37.17 + $23.55 

 Plumber:       $45.22 + $21.73 
 Power Equipment Operators: (see wage determination for more groups and detailed group definitions)  
 Group 1: Backhoes, Cranes, Loaders, Front-end Loaders $38.48 + $20.84 +A  

   Concrete Pavers, Post Hole Diggers, Power Shovel 
Group 2: Graders, Mechanics, Rollers, Jack Hammers $38.14 + $20.84 + A 
Group 3: Pumps, Concrete Mixers   $27.84 + $20.84 + A 

Test Boring & Well Drilling 
        Driller       $30.05 + $17.90 + A 
        Laborer       $28.65 + $17.90 + A 

Truck Drivers: (see wage determination for more detailed group definitions) 
 Group 1: Pickup Trucks, Panel Trucks, Station Wagons $29.63 + $11.51 + A + B 
 Group 2: Two Axle Equipment; Forklift Operator $29.80 + $11.51 + A + B 
 Group 3: Three Axle Equipment    $29.87 + $11.51 + A + B 
 Group 4: Four and Five Axle Equipment   $29.99 + $11.51 + A + B 
Wrecking Laborers: (more wrecking laborer categories in wage determination) $28.50 + $17.05 
 

This is a SAMPLING of job classifications and corresponding wage rates for your project.  A full listing of classifications, rates, 
and details is contained herein.  When using a combination of funds from federal, state, and/or local sources, the HIGHER of the 
Federal or State Wage will prevail when calculating minimum rates for employees. 
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General Decision Number: MA100013 03/12/2010  MA13 
 
Superseded General Decision Number: MA20080013 
 
State: Massachusetts 
 
Construction Types: Heavy (Heavy and Marine) 
 
Counties: Barnstable, Bristol, Dukes, Essex, Middlesex,  
Nantucket, Norfolk, Plymouth and Suffolk Counties in  
Massachusetts. 
 
 
HEAVY AND MARINE CONTRUCTION PROJECTS 
 
Modification Number     Publication Date 
          0             03/12/2010 
 
 BOIL0029-001 10/01/2009 
 
                                  Rates          Fringes 
 
BOILERMAKER......................$ 38.25            17.04 
---------------------------------------------------------------- 
 BRMA0001-011 03/01/2009 
 
FOXBORO CHAPTER 
 
BRISTOL (Attleboro, Berkley, Dighton, Mansfield, North 
Attleboro, Norton, Raynham, Rehoboth, Seekonk, Taunton); 
NORFOLK, (Bellingham, Canton, Dedham, Foxboro, Franklin, 
Norfolk,  Norwood, Plainville, Sharon, Walpole, Westwood, 
Wrentham); and PLYMOUTH (Lakeville) 
 
 
                                  Rates          Fringes 
 
Bricklayer/Cement Mason..........$ 43.04            22.62 
---------------------------------------------------------------- 
 BRMA0001-012 03/01/2009 
 
LOWELL CHAPTER 
 
MIDDLESEX (Acton, Ashby, Ayer, Bedford, Billerica, Boxboro, 
Carlisle, Chemsford, Dracut, Dunstable, Ft Devens, Groton, 
Littleton, Lowell, North Acton, Pepperell, Shirley, South 
Acton, Tewksbury, Townsend, Tyngsboro, West Acton, Westford, 
Wilmington) 
 
 
                                  Rates          Fringes 
 
BRICKLAYER.......................$ 43.04            22.62 
---------------------------------------------------------------- 
 BRMA0001-013 03/01/2009 
 
LOWELL CHAPTER 
MIDDLESEX (Ashland, Framingham, Holliston, Hopkinton, Hudson, 
Maynard, Natick, Sherborn, Stow); and NORFOLK (Medfield, 
Medway, Millis) 
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                                  Rates          Fringes 
 
BRICKLAYER.......................$ 43.04            22.62 
---------------------------------------------------------------- 
 BRMA0003-001 08/01/2009 
 
                                  Rates          Fringes 
 
Marble & Tile Finisher...........$ 34.59            21.69 
Marble, Tile & Terrazzo    
Workers..........................$ 44.65            22.73 
TERRAZZO FINISHER................$ 43.55            22.56 
---------------------------------------------------------------- 
 BRMA0003-003 08/01/2009 
 
BOSTON CHAPTER 
MIDDLESEX (Arlington, Cambridge, Everett, Malden, Medford, 
Melrose, Somerville); NORFOLK (Brookline, Milton); and SUFFOLK 
 
 
                                  Rates          Fringes 
 
BRICKLAYER.......................$ 44.61            22.95 
---------------------------------------------------------------- 
 BRMA0003-011 08/01/2009 
 
LYNN CHAPTER 
 
ESSEX (Amesbury, Andover, Beverly, Boxford, Danvers, Essex, 
Georgetown, Gloucester, Groveland, Hamilton, Haverhill, 
Ipswich, Lawrence, Lynn, Lynnfield, Manchester, Marblehead, 
Merrimac, Methuen, Middleton, Nahant, Newbury, Newburyport, 
North Andover, Peabody, Rockport, Rowley, Salisbury, Salem, 
Saugus, Swampscott, Topsfield, Wakefield, Wenham, West 
Newbury); and MIDDLESEX (North Reading, Reading, Wakefield) 
 
 
                                  Rates          Fringes 
 
Bricklayer/Cement Mason..........$ 44.61            22.95 
---------------------------------------------------------------- 
 BRMA0003-012 08/01/2009 
 
                                  Rates          Fringes 
 
BRICKLAYER   
     WALTHAM CHAPTER -  
     MIDDLESEX (Belmont,  
     Burlington, Concord,  
     Lexington, Lincoln,  
     Stoneham, Sudbury,  
     Waltham, Watertown,  
     Wayland, Weston,  
     Winchester, Woburn).........$ 44.61            22.95 
---------------------------------------------------------------- 
 BRMA0003-014 08/01/2009 
 
QUINCY CHAPTER 
 
PLYMOUTH COUNTY (Abington, Bridgewater, Brockton, Carver, 
Duxbury, East Bridgewater, Halifax, Hanover, Hanson, Hingham, 
Hull, Kingston, Marshfield, Middleboro, Norwell, Pembroke, 
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Plymouth, Rockland, Scituate, West Bridgewater, Whitman) 
 
 
                                  Rates          Fringes 
 
Bricklayer/Cement Mason..........$ 44.61            22.95 
---------------------------------------------------------------- 
 BRMA0003-025 08/01/2009 
 
NEW BEDFORD CHAPTER 
 
BARNSTABLE; BRISTOL (Acushnet, Dartmouth, Fairhaven, Fall River, 
Freetown, New Bedford, Somerset, Swansea, Westport); DUKES; 
NANTUCKET; PLYMOUTH (Marion, Mattapoisett, Rochester, Wareham) 
 
 
                                  Rates          Fringes 
 
Bricklayer/Cement Mason..........$ 44.61            22.95 
---------------------------------------------------------------- 
 BRMA0003-033 08/01/2009 
 
NEWTON CHAPTER 
MIDDLESEX (Newton); NORFOLK (Dover, Needham, Wellesley) 
 
 
                                  Rates          Fringes 
 
Bricklayer, Plasterer............$ 44.61            22.95 
---------------------------------------------------------------- 
 CARP0026-003 09/01/2009 
 
BRISTOL (Attleborough, North Attleborough); ESSEX;  MIDDLESEX 
(Except Belmont, Cambridge, Everett, Malden, Medford, 
Somerville); AND NORFOLK (Bellingham, Braintree, Canton, 
Cohassett, Foxboro, Franklin, Medfield, Medway, Millis, 
Needham, Norfolk, Norwood, Plainville, Quincy, Sharon, Walpole, 
Wellesley, Westwood, Weymouth, Wrentham) COUNTIES 
 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 31.69            22.40 
---------------------------------------------------------------- 
 CARP0033-003 09/01/2009 
 
MIDDLESEX (Belmont, Cambridge, Everett, Malden, Medford, 
Somerville); NORFOLK (Brookline, Dedham, Milton); AND SUFFOLK 
COUNTIES 
 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 36.99            22.80 
---------------------------------------------------------------- 
 CARP0056-001 08/01/2009 
 
All of SUFFOLK COUNTY; and those areas of BARNSTABLE, BRISTOL, 
ESSEX, MIDDLESEX, NORFOLK, and PLYMOUTH COUNTIES situated 
INSIDE Boston Beltway (I-495) and North of Cape Cod Canal. ALL 
of DUKES and NANTUCKET COUNTIES 
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                                  Rates          Fringes 
 
Piledrivermen & Diver's Tender...$ 37.17            23.55 
---------------------------------------------------------------- 
 CARP0056-002 08/01/2009 
 
The areas of BARNSTABLE, BRISTOL, PLYMOUTH, and NORFOLK 
COUNTIES situated OUTSIDE Boston Beltway (I-495) and South of 
Cape Cod Canal 
 
 
                                  Rates          Fringes 
 
Piledrivermen & Diver's Tender...$ 34.43            23.55 
---------------------------------------------------------------- 
 CARP0056-003 08/01/2009 
 
Those areas of ESSEX and MIDDLESEX COUNTIES situated OUTSIDE 
Boston Beltway (I-495) 
 
 
                                  Rates          Fringes 
 
Piledrivermen & Diver's Tender...$ 34.43            23.55 
---------------------------------------------------------------- 
 CARP0056-004 08/01/2009 
 
                                  Rates          Fringes 
 
Diver............................$ 52.04            23.55 
---------------------------------------------------------------- 
 CARP0424-001 03/01/2009 
 
NORFOLK (Braintree, Quincy, Cohasset, Weymouth, etc.) PLYMOUTH 
(Duxbury, Hanover, Hull, Hingham, Marshfield, Norwell, Pembroke 
Rockland, Scituate) 
 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 31.58            21.34 
---------------------------------------------------------------- 
 CARP0624-002 03/01/2009 
 
BARNSTABLE; BRISTOL (Except Attleboro & North Attleboro); 
DUKES; NANTUCKET; NORFOLK (Avon, Holbrook, Randolph, 
Stoughton); PLYMOUTH (Bridgewater, Kingston, Lakeville, 
Middleboro, Plymouth, S. Hanover, Whitman) 
 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 31.58            21.34 
---------------------------------------------------------------- 
 CARP1121-001 03/01/2007 
 
                                  Rates          Fringes 
 
MILLWRIGHT.......................$ 30.52            19.83 
---------------------------------------------------------------- 
* ELEC0096-001 06/01/2009 
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MIDDLESEX (Ashby, Ashland, Ayer, Ft. Devens, Groton, Hopkinton, 
Hudson, Marlboro, Pepperell, Shirley, Stow, Townsend) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 35.91            17.58 
Teledata System Installer........$ 25.91            14.28 
---------------------------------------------------------------- 
 ELEC0099-001 06/01/2009 
 
BRISTOL (Attleboro, North Attleboro, Seekonk) 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 34.08           53.34% 
Teledata System Installer........$ 25.56            11.14 
---------------------------------------------------------------- 
 ELEC0103-002 09/01/2009 
 
ESSEX (Amesbury, Andover, Boxford, Georgetown, Groveland, 
Haverhill, Lawrence, Merrimac, Methuen, Newbury, Newburyport, 
North Andover, Rowley, Salisbury, West Newbury); MIDDLESEX 
(Bedford, Billerica, Boxboro, Burlington, Carlisle, Chelmsford, 
Dracut, Dunstable, Littleton, Lowell, North Reading, Tewksbury, 
Tyngsboro, Westford, Wilmington) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 41.21            24.04 
---------------------------------------------------------------- 
 ELEC0103-004 09/01/2009 
 
ESSEX (Beverly, Danvers, Essex, Gloucester, Hamilton, Ipswich, 
Manchester, Marblehead, Middleton, Peabody, Rockport, Salem, 
Topsfield, Wenham) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 41.21            24.04 
---------------------------------------------------------------- 
 ELEC0103-005 09/01/2009 
 
ESSEX (Lynn, Lynnfield, Nahant, Saugus, Swampscott); MIDDLESEX 
(Acton, Arlington, Belmont, Cambridge, Concord, Everett, 
Framingham, Holliston, Lexington, Lincoln, Malden, Maynard, 
Medford, Melrose, Natick, Newton, Reading, Sherborn, 
Somerville, Stoneham, Sudbury, Wakefield, Waltham, Watertown, 
Wayland, Weston, Winchester, Woburn); NORFOLK (Bellingham, 
Braintree, Brookline, Canton, Cohasset, Dedham, Dover, Foxboro, 
Franklin, Medfield, Medway, Millis, Milton, Needham, Norfolk, 
Norwood, Quincy, Sharon, Walpole, Wellesley, Westwood, 
Weymouth, Wrentham); PLYMOUTH (Hingham and Hull);SUFFOLK 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 41.21            24.04 
---------------------------------------------------------------- 
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* ELEC0104-001 08/31/2009 
 
                                  Rates          Fringes 
 
Line Construction:   
     Cableman....................$ 34.89           7.50+A 
     Equipment Operator..........$ 34.89          11.50+A 
     Groundman...................$ 22.58           7.50+A 
     Lineman.....................$ 41.05          14.43+A 
 
  A.  PAID HOLIDAYS:  New Year's Day; Memorial Day; 
  Independence Day; Labor Day; Thanksgiving Day; Christmas 
  Day and Columbus Day, provided the employee has been 
  employed 5 working days prior to any one of the listed 
  holidays. 
---------------------------------------------------------------- 
 ELEC0223-002 09/01/2009 
 
BARNSTABLE, BRISTOL (Except Attleboro, North Attleboro, 
Seekonk); DUKES; NANTUCKET; PLYMOUTH (Except Hingham and Hull 
Twps); NORFOLK (Avon, Holbrook, Randolph, Stoughton) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 34.90            17.00 
---------------------------------------------------------------- 
 ENGI0004-009 12/01/2009 
 
                                  Rates          Fringes 
 
Power equipment operators:   
     Group 1.....................$ 38.48          20.84+A 
     Group 2.....................$ 38.14          20.84+A 
     Group 3.....................$ 27.84          20.84+A 
     Group 4.....................$ 32.69          20.84+A 
     Group 5.....................$ 21.70          20.84+A 
     Group 6.....................$ 24.67          20.84+A 
 
HOURLY PREMIUM FOR BOOM LENGTHS (Including Jib): 
  Over 150 ft.   +1.99   
  Over 185 ft.   +3.48 
  Over 210 ft.   +4.90 
  Over 250 ft.   +7.42 
  Over 295 ft. +10.29 
  Over 350 ft. +11.96   
 
FOOTNOTE FOR POWER EQUIPMENT OPERATORS:  
  A.  PAID HOLIDAYS:  New Year's Day, Washington’s Birthday, 
  Labor Day, Memorial Day, Independence Day, Patriot's Day, 
  Columbus Day, Veteran's Day, Thanksgiving Day, Christmas Day 
 
  POWER EQUIPMENT OPERATORS CLASSIFICATIONS  [HEAVY 
  CONSTRUCTION] 
 
  GROUP 1:  Power shovel; crane; truck crane; derrick; pile 
  driver; trenching machine; mechanical hoist pavement 
  breaker; cement concrete paver; dragline; hoisting engine; 
  three drum machine; pumpcrete machine; loaders; shovel 
  dozer; front end loader; mucking machine; shaft hoist; 
  steam engine; backhoe; gradall; cable way; fork lift; 
  cherry picker; boring machine; rotary drill; post hole 
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  hammer; post hole digger; asphalt plant on job site; 
  concrete batching and/or mixing plant on job site; crusher 
  plant on job site; paving concrete mixer; timber jack 
 
  GROUP 2:  Sonic or vibratory hammer; grader; scraper; tandem 
  scraper; bulldozer; tractor; mechanic - maintenance; York 
  rake; mulching machine; paving screed machine;stationary 
  steam boiler; paving concrete finishing machine; grout 
  pump; portable steam boiler; portable steam generator; 
  roller; spreader; asphalt paver; locomotives or machines 
  used in place thereof; tamper (self propelled or 
  tractor-draw); cal tracks; ballast regulator;rail anchor 
  machine; switch tamper; tire truck 
 
  GROUP 3:  Pumps (1-3 grouped); compressor; welding machines 
  (1-3 grouped);  generator; sighting plant; heaters (power 
  driven, 1- 5); syphon-pulsometer; concrete mixer; valves 
  controlling permanent plant air steam, conveyor, wellpoint 
  system (operating) 
 
GROUP 4:  Assitant engineer (fireman)   
 
GROUP  5:  Oiler (other than truck cranes and gradalls)   
 
GROUP 6:  Oiler (on truck cranes and gradalls)              
 
  POWER EQUIPMENT OPERATORS CASSIFICATIONS  [MARINE 
  CONSTRUCTION] 
 
  Group 1:  Shovel; crane; truck crane; cherry picker; derrick; 
  pile driver; two or more drum machines; lighters; derrick 
  boats; trenching machines; mechanic hoist pavement 
  breakers; cement concrete pavers; draglines; hoisting 
  engines; pumpcrete machines; elevating graders; shovel 
  dozer; front end loader; backhoe; gradall; cable ways; 
  boring machine; rotary drill; post hole hammer; post hole 
  digger; fork lift; timber jack; asphalt plant (on site); 
  concrete batching and/or mixing plant (on site); crusher 
  plant (on site); paving concrete mixer 
 
  Group 2:  Portable steam boiler; portable steam generator; 
  sonic or vibratory hammer; grader; scraper; tandem scraper; 
  concrete pump; bulldozer; tractor; York rake; mulching 
  machine; roller; spreader; tamper (self-propelled or 
  tractor-drawn); asphalt paver; concrete mixer with side 
  loader; mechanic - maintenance; cal tracks; ballast 
  regulator; switch tamper; rail anchor machine; tire truck 
 
  Group 3:  Pumps (1-3 grouped); compressor; welding machines 
  (1-3 grouped); generator; lighting plant; heaters (power 
  driven 1-5); syphon-pulsometer; concrete mixer; valves 
  controlling permanent plant air or steam; conveyor; well 
  point systems; auger (powered by independent engines and 
  attached to pile drivers); hydraulic saws 
 
Group 4:  Fireman   
 
  Group 5:  Assistant engineer (other than truck crane and 
  gradall) 
 
Group 6:  Assistant engineer (on truck crane and gradall) 
---------------------------------------------------------------- 
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 IRON0007-001 03/16/2009 
 
                                  Rates          Fringes 
 
IRONWORKER   
     BRISTOL (Easton);  ESSEX  
     (Beverly,Gloucester,Lynn,  
     Lynnfield,  
     Manchester,Marblehead,   
     Nahant, Salem, Saugus,  
     Swampscott); MIDDLESEX  
     (Arlington, Bedford,  
     Belmont, Burlington,  
     Cambridge,  
     Concord,Everett,  
     Framingham, Lexington,  
     Lincoln, Malden, Maynard,  
     Medford, Melrose, Natick,  
     Newton, Reading, Sherborn,  
     Somerville, Stoneham,  
     Sudbury, Wakefield,  
     Waltham, Watertown,  
     Wayland, Weston,  
     Winchester, Woburn);  
     NORFOLK (Except Medway);  
     PLYMOUTH (Abington,  
     Bridgewater, Brocton,  
     Duxbury, East Bridgewater,  
     Halifax, Hanover, Hanson,  
     Hingham, Hull, Kingston,  
     Marshfield, Norwell,  
     Pembroke, Plymouth,  
     Plympton, Rockland,  
     Scituate, West  
     Bridgewater, Whitman);  
     SUFFOLK.....................$ 35.28            23.81 
     ESSEX (Amesbury, Andover,  
     Boxford, Danvers, Essex,  
     Georgetown, Hamilton,  
     Haverhill, Ipswich,  
     Lawrence, Merrimac,  
     Methuen, Newbury,  
     Newburyport, North  
     Andover, Rockport, Rowley,  
     Salisbury, Topsfield,  
     Wenham, West Newbury);  
     MIDDLESEX  
     (Acton,Billerica,  
     Carlisle, Chelmsford,  
     Dracut, Dunstable, Groton,  
     Groveland, Littleton,  
     Lowell, Middleton, North  
     Reading, Pepperell,  
     Tewksbury, Tyngsboro,  
Westford, Wilmington)........$ 30.87            23.81 
---------------------------------------------------------------- 
 IRON0007-010 03/16/2009 
 
MIDDLESEX (Ashby, Ashland, Ayer, Boxboro, Holliston, Hopkinton, 
Hudson, Marlboro, Shirley, Stow, Townsend); NORFOLK (Medway) 
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                                  Rates          Fringes 
 
IRONWORKER.......................$ 35.28            23.81 
---------------------------------------------------------------- 
 IRON0037-002 06/01/2009 
 
BARNSTABLE; BRISTOL (Acushnet, Attleboro, Berkley, Dartmouth, 
Dighton, Fairhaven, Fall River, Freetown, Mansfield, New 
Bedford, North Attleboro, Norton, Raynham, Rehoboth, Seekonk, 
Somerset, Swansea, Taunton, Westport); DUKES; NANTUCKET; 
NORFOLK (Bellingham, Franklin, Plainville, Wrentham); PLYMOUTH 
(Lakeville, Marion, Mattapoisett, Middleboro, Rochester, 
Wareham) 
 
 
                                  Rates          Fringes 
 
IRONWORKER.......................$ 30.45            19.47 
---------------------------------------------------------------- 
 LABO0022-006 06/01/2009 
 
SUFFOLK COUNTY (Boston, Chelsea, Revere, Winthrop, Deer & Nut 
Islands); MIDDLESEX COUNTY (Arlington, Belmont, Burlington, 
Cambridge, Everett, Malden, Medford, Melrose, Reading, 
Somerville, Stoneham, Wakefield, Winchester, Winthrop and 
Woburn only); NORFOLK COUNTY (Brookline, Dedham, and Milton 
only) 
 
 
                                  Rates          Fringes 
 
Laborers:   
     GROUP 1.....................$ 28.80            17.75 
     GROUP 2.....................$ 29.05            17.75 
     GROUP 3.....................$ 29.45            17.75 
     GROUP 4.....................$ 29.80            17.75 
     GROUP 5.....................$ 22.90            17.75 
     GROUP 6.....................$ 30.80            17.75 
 
LABORERS CLASSIFICATIONS   
 
  GROUP 1:  Laborers; carpenter tenders; cement finisher 
  tenders 
 
  GROUP 2:  Asphalt raker; fence and guard rail erector; laser 
  beam operator; mason tender; pipelayer; pneumatic drill 
  operator; pneumatic tool operator; wagon drill operator 
 
  GROUP 3:  Air track operator; block paver; rammer; curb 
  setter 
 
GROUP 4:  Blaster; powderman   
 
GROUP 5:  Flagger   
 
  GROUP 6:  Asbestos Abatement; Toxic and Hazardous Waste 
  Laborers 
---------------------------------------------------------------- 
 LABO0022-012 06/01/2009 
 
Counties of BARNSTABLE; BRISTOL; DUKES; ESSEX; NANTUCKET; 
PLYMOUTH; MIDDLESEX (With the exception of Arlington, Belmont, 
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Burlington, Cambridge, Everett, Malden, Melrose, Reading, 
Somerville, Stoneham, Wakefield, Winchester, Winthrop and 
Woburn); NORFOLK (With the exception of Brookline, Dedham, and 
Milton) 
 
 
                                  Rates          Fringes 
 
Laborers:   
     GROUP 1.....................$ 26.85            16.35 
     GROUP 2.....................$ 27.35            16.35 
     GROUP 3.....................$ 27.60            16.35 
     GROUP 4.....................$ 27.85            16.35 
     GROUP 5.....................$ 20.95            16.35 
     GROUP 6.....................$ 28.85            16.35 
 
LABORERS CLASSIFICATIONS   
 
  GROUP 1:  Laborers; carpenter tenders; cement finisher 
  tenders 
 
  GROUP 2:  Asphalt raker; fence and guard rail erector; laser 
  beam operator; mason tender; pipelayer; pneumatic drill 
  operator; pneumatic tool operator; wagon drillperator 
 
  GROUP 3:  Air track operator; block paver; rammer; curb 
  setter; hydraulic & similar self powere drills 
 
GROUP 4:  Blaster; powderman   
 
GROUP 5:  Flagger   
 
  GROUP 6:  Asbestos Abatement; Toxic and Hazardous Waste 
  Laborers 
---------------------------------------------------------------- 
 LABO0022-013 06/01/2009 
 
                                  Rates          Fringes 
 
Laborers:   
     (FREE AIR OPERATION):   
     SHIELD DRIVEN AND LINER  
     PLATE IN FREE AIR) 
      GROUP 1....................$ 31.65          19.05+A 
      GROUP 2....................$ 31.65          19.05+A 
     (OPEN AIR CASSONS,  
     UNDERPINNING AND TEST  
     BORING INDUSTRIES):  
      
      
      
     TEST BORING & WELL DRILLING 
      Driller....................$ 30.05          17.90+A 
      Laborer....................$ 28.65          17.90+A 
     (OPEN AIR CASSONS,  
     UNDERPINNING AND TEST  
     BORING INDUSTRIES): 
      
      
      
     OPEN AIR CASSON,  
     UNDERPINNING WORK & BORING  
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     CREW 
      Bottom man.................$ 29.80          17.90+A 
      Laborers; Top man..........$ 28.65          17.90+A 
     (TUNNELS, CAISSON &  
     CYLINDER WORK IN  
     COMPRESSED AIR) 
      GROUP 1....................$ 29.10          19.05+A 
      GROUP 2....................$ 39.58          19.05+A 
      GROUP 3....................$ 39.58          19.05+A 
      GROUP 4....................$ 39.58          19.05+A 
      GROUP 5....................$ 39.58          19.05+A 
      GROUP 6....................$ 41.58          19.05+A 
     CLEANING CONCRETE AND  
     CAULKING TUNNEL (Both New  
     & Existing) 
      GROUP 1....................$ 31.65          19.05+A 
      GROUP 2....................$ 31.65          19.05+A 
     ROCK SHAFT, CONCRETE  
     LINING OF SAME AND TUNNEL  
     IN FREE AIR 
      GROUP 1....................$ 29.10          19.05+A 
      GROUP 2....................$ 31.65          19.05+A 
      GROUP 3....................$ 31.65          19.05+A 
      GROUP 4....................$ 31.65          19.05+A 
      GROUP 5....................$ 33.65          19.05+A 
 
  LABORERS CLASSIFICATIONS for TUNNELS, CAISSON & CYLINDER WORK 
  IN COMPRESSED AIR 
 
  GROUP 1:  Powder watchman; Top man on iron bolt; change house 
  attendant 
 
  GROUP 2:  Brakeman; trackman; groutman; tunnel laborer; 
  outside lock tender; lock tender; guage tender 
 
GROUP 3:  Motorman, miner   
 
GROUP 4:  Blaster   
 
GROUP 5:  Mucking machine operator   
 
  GROUP 6:  Hazardous Waste work within the "HOT" zone. (A 
  premium of two dollars $2.00 per hour over the basic wage 
  rate. 
 
 
  LABORERS CLASSIFICATIONS for (FREE AIR OPERATION): SHIELD 
  DRIVEN AND LINER PLATE IN FREE AIR 
 
  GROUP 1:  Miner; miner welder; conveyor operator; motorman; 
  mucking machine operator; nozzle man; grout man-;  pumps, 
  shaft and tunnel steel and rodman; shield and erector arm 
  operators, mole nipper, outside motorman, burner, TBM 
  operator, safety miner; laborer topside; heading motormen; 
  erecting operators; top signal men 
 
GROUP 2:  Brakeman; trackman 
  
 
  LABORERS CLASSIFICATIONS FOR CLEANING CONCRETE AND CAULKING 
  TUNNEL (Both New & Existing) 
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  GROUP 1:  Concrete workers; strippers and form movers (wood & 
  steel), cement finisher 
 
GROUP 2:  Form erector (wood & steel and all accessories) 
 
 
  LABORERS CLASSIFICATIONS for ROCK SHAFT, CONCRETE LINING OF 
  SAME AND TUNNE IN FREE AIR 
 
GROUP 1:  Change house attendants 
 
  GROUP 2:  Laborers, topside, bottom men (when heading is 50 
  ft. from shaft) and all other laborers 
 
  GROUP 3:  Brakeman; trackman; tunnel laborers; shaft laborers 
   
 
GROUP 4:  Miner; cage tender; bellman 
 
  GROUP 5:  Hazardous Waste work within the "HOT" zone. (A 
  premium of two dollars $2.00 per hour over the basic wage 
  rate) 
 
 
 
FOOTNOTE FOR LABORERS:  
 
  A.  PAID HOLIDAYS: New Year's Day, Washington's Birthday, 
  Patriot's Day, Memorial Day, Independence Day, Labor Day, 
  Columbus Day, Veteran's Day, Thanksgiving Day, and 
  Christmas Day 
---------------------------------------------------------------- 
 LABO1421-001 12/01/2008 
 
WRECKING LABORERS: 
 
                                  Rates          Fringes 
 
Laborers:   
     WRECKING LABORERS: 
      Adzeman....................$ 28.50            17.05 
      Asbestos, Toxic,  
      Hazardous Waste............$ 28.50            17.05 
      Burners, Jackhammers.......$ 29.25            17.05 
      Small Backhoes, Loaders  
      on Tracks, Bobcat Type  
      Loaders and Hydraulic  
      "Brock" Type Hammer  
      Operators, Concrete  
      Cutting Saws, Journeyman,  
      Concrete Sawyer............$ 29.50            17.05 
      Wrecking Laborer...........$ 28.50            17.05 
      Yardman Laborer (Salvage  
      Yard Only).................$ 24.50            17.05 
      Yardman, Burners, Sawyers..$ 27.60            17.05 
---------------------------------------------------------------- 
* PAIN0035-001 01/01/2010 
 
BARNSTABLE BRISTOL; DUKES; ESSEX; NANTUCKET; PLYMOUTH 
(Remainder of NORFOLK; MIDDLESEX AND SUFFOLK COUNTIES) 
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                                  Rates          Fringes 
 
Painters:   
     NEW CONSTRUCTION: 
      Bridge.....................$ 43.01            21.40 
      Brush, Taper...............$ 32.51            21.40 
      Spray, Sandblast...........$ 33.91            21.40 
     REPAINT: 
      Bridge.....................$ 43.01            21.40 
      Brush, Taper...............$ 30.57            21.40 
      Spray, Sandblast...........$ 31.97            21.40 
---------------------------------------------------------------- 
* PAIN0035-015 01/01/2010 
 
MIDDLESEX (Cambridge, Everett, Malden, Medford, Somerville) 
SUFFOLK COUNTY (Boston, Chelsea) NORFOLK COUNTY (Brookline) 
 
 
                                  Rates          Fringes 
 
Painters:   
     NEW CONSTRUCTION: 
      Brush, Taper...............$ 38.30            21.40 
      Spray, Sandblast...........$ 39.70            21.40 
     REPAINT: 
      Bridge.....................$ 43.01            21.40 
      Brush, Taper...............$ 36.36            21.40 
      Spray, Sandblast...........$ 37.76            21.40 
---------------------------------------------------------------- 
 PAIN0035-017 06/01/2008 
 
                                  Rates          Fringes 
 
Sign Painter.....................$ 24.05            12.47 
---------------------------------------------------------------- 
 PLAS0534-001 01/01/2009 
 
ESSEX; MIDDLESEX; NORFOLK AND SUFFOLK COUNTY 
 
                                  Rates          Fringes 
 
CEMENT MASON/CONCRETE FINISHER...$ 35.00            25.76 
---------------------------------------------------------------- 
 PLUM0004-001 09/01/2009 
 
MIDDLESEX (Ashby, Ayer-West of Greenville branch of Boston and 
Maine Railroad, Ft. Devens, Groton, Shirley, Townsend) 
 
 
                                  Rates          Fringes 
 
Plumbers and Pipefitters.........$ 37.54            21.08 
---------------------------------------------------------------- 
 PLUM0012-001 09/01/2009 
 
ESSEX (Lynn, Lynnfield, Nahant, Saugus, Swampscott); MIDDLESEX 
(Acton, Arlington, Ashland, Ayer - except W. of Greenville 
Branch of Boston & Maine RR, Bedford, Belmont, Billerica, 
Boxboro, Burlington, Cambridge, Carlisle, Chelmsford, Concord, 
Dracut, Dunstable, Everett, Framingham, Hudson, Holliston, 
Hopkinton, Lexington, Lincoln, Littleton, Lowell, Malden, 
Marlboro, Maynard, Medford, Melrose, Natick, Newton, North 
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Reading, Pepperell, Reading, Sherborn, Somerville, Stoneham, 
Stow, Sudbury, Tewksbury, Tyngsboro, Wakefield, Waltham, 
Watertown, Wayland, Westford, Wilmington, Winchester, Woburn); 
NORFOLK (Bellingham, Braintree, Brookline, Canton, Cohasset, 
Dedham, Dover,Foxboro, Franklin, Medfield, Medway, Millis, 
Milton, Needham, Norfolk, Norwood, Plainville, Quincy, Sharon, 
Walpole, Wellesley, Westwood, Weymouth, Wrentham);  PLYMOUTH 
(Hingham, Hull, Scituate);  SUFFOLK 
 
 
                                  Rates          Fringes 
 
PLUMBER..........................$ 45.22            21.73 
---------------------------------------------------------------- 
 PLUM0051-005 03/01/2009 
 
BARNSTABLE; BRISTOL; DUKES; NANTUCKET; NORFOLK (Avon, Holbrook, 
Randolph, Stoughton) PLYMOUTH(Remainder of County) 
 
 
                                  Rates          Fringes 
 
Plumbers and Pipefitters.........$ 33.61            23.22 
---------------------------------------------------------------- 
 PLUM0138-001 09/01/2009 
 
ESSEX (Ames, Andover, Beverly, Boxford, Byfield, Danvers, 
Essex, Georgetown, Gloucester, Groveland, Hamilton, Haverhill, 
Ipswich, Lawrence, Manchester, Marblehead, Merrimac, Methuen, 
Middleton, Newbury, Newburyport, North Andover, Peabody, 
Rockport, Rowley, Salem, Salisbury, Topsfield, Wenham, West 
Newbury) 
 
 
                                  Rates          Fringes 
 
Plumber, Pipefitter,    
Steamfitter......................$ 40.39            21.73 
---------------------------------------------------------------- 
 PLUM0537-001 09/01/2008 
 
MIDDLESEX (Arlington, Cambridge, Everett, Malden, Medford, 
Melrose, Reading, Wakefield, Winchester and Woburn); NORFOLK 
(Bellingham, Braintree, Brookline, Canton Cohasset, Dedham, 
Foxboro, Franklin, Millis, Milton, Sharon, Walpole, Westwood, 
and Wrentham); PLYMOUTH (Hingham, Hull, Scituate); ESSEX (Lynn, 
Lynnfield, Nahant, Saugus, Swampscott); SUFFOLK (Boston and 
Chelsea) 
 
 
                                  Rates          Fringes 
 
PIPEFITTER.......................$ 45.34            20.06 
---------------------------------------------------------------- 
 TEAM0379-001 06/01/2008 
 
                                  Rates          Fringes 
 
Truck drivers:   
     Group 1.....................$ 29.63        11.51+A+B 
     Group 2.....................$ 29.80        11.51+A+B 
     Group 3.....................$ 29.87        11.51+A+B 
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     Group 4.....................$ 29.99        11.51+A+B 
     Group 5.....................$ 30.09        11.51+A+B 
     Group 6.....................$ 30.38        11.51+A+B 
     Group 7.....................$ 30.67        11.51+A+B 
 
POWER TRUCKS $.25 DIFFERENTIAL BY AXLE  
TUNNEL WORK (UNDERGROUND ONLY) $.40 DIFFERENTIAL BY AXLE 
  HAZARDOUS MATERIALS (IN HOT ZONE ONLY) $2.00 PREMIUM 
   
 
                       TRUCK DRIVERS CLASSIFICATIONS   
 
Group 1:  Station wagons; panel trucks; and pickup trucks  
 
Group 2:  Two axle equipment; & forklift operator  
 
Group 3:  Three axle equipment and tireman 
 
Group 4:  Four and Five Axle equipment 
 
  Group 5:  Specialized earth moving equipment under 35 tons 
  other than conventional type trucks; low bed; vachual; 
  mechanics, paving restoration equipment 
 
Group 6:  Specialized earth moving equipment over 35 tons  
 
  Group 7:  Trailers for earth moving equipment (double hookup) 
   
 
FOOTNOTES:    
 
  A.  PAID HOLIDAYS:  New Year's Day, Washington's Birthday, 
  Memorial Day, Independence Day, Labor Day, Patriot's Day, 
  Columbus Day, Veteran's Day, Thanksgiving Day and Christmas 
  Day 
 
  B.  PAID VACATION:  Employees with 4 months to 1 year of 
  service receive 1/2 day's pay per month; 1 week vacation 
  for 1 - 5 years of service; 2 weeks vacation for 5 - 10 
  years of service; and 3 weeks vacation for more than 10 
  years of service 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
---------------------------------------------------------------- 
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                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
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DRAWINGS MUST BE OBTAINED THROUGH 
 THE PURCHASING DEPARTMENT 

(Call to ensure availability 617-796-1220) 
 

(3 PAGES) 
 
 
 
 
 
 
 
 
 

ATTACHMENT - A 
 

TRENCH PERMIT 
(SEE BELOW)
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TRENCH PERMIT 
Pursuant to G.L. c. 82A  
§1 and 520 CMR 7.00 et seq.(as amended)  
 

THIS PERMIT MUST BE FULLY COMPLETED PRIOR TO CONSIDERATION 
 

Name of Applicant  
 
Street Address 
 

Phone                                    Cell 
 

City/Town  MA ZIP  

Name of Excavator (if different from applicant) 
 
Street Address 
 

Phone                                    Cell 

City/Town  MA ZIP  

Name of Owner(s) of Property 
 
Street Address 

Phone                                    Cell 

City/Town  MA ZIP   

Other Contact  Permit Fee Received   No (   )  Yes (   ) 
Description, location and purpose of proposed trench: 
Please describe the exact location of the proposed trench and its purpose (include a description of what is (or is intended) to 
be laid in proposed trench (eg; pipes/cable lines etc..) Please use reverse side if additional space is needed. 
 
 
 
 
 
Insurance Certificate #: 
 
Name and Contact Information of Insurer: 
 
 
Policy Expiration Date: 
Dig Safe #: 
 
Name of Competent Person (as defined by 520 CMR 7.02): 
 
 
Massachusetts Hoisting License # 
 
 
License Grade: Expiration Date: 

City of Newton 
Massachusetts  02459 

 Engineering Division  

Phone (617) 796-1020 

FAX (617) 796-1051 

 

Permit Number _____________ 
 

Date Issued ________________ 
 

Expiration Date______________ 
  
 Fee:     $50 x _______=______________________ 
                              Trenches        Total 
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BY SIGNING THIS FORM, THE APPLICANT, OWNER, AND EXCAVATOR ALL ACKNOWLEDGE AND CERTIFY 
THAT THEY ARE FAMILIAR WITH, OR, BEFORE COMMENCEMENT OF THE WORK, WILL BECOME 
FAMILIAR WITH, ALL LAWS AND REGULATIONS APPLICABLE TO WORK PROPOSED, INCLUDING OSHA 
REGULATIONS, G.L. c. 82A, 520 CMR 7.00 et seq., AND ANY APPLICABLE MUNICIPAL ORDINANCES, BY-LAWS 
AND REGULATIONS AND THEY COVENANT AND AGREE THAT ALL WORK DONE UNDER THE PERMIT 
ISSUED FOR SUCH WORK WILL COMPLY THEREWITH IN ALL RESPECTS AND WITH THE CONDITIONS 
SET FORTH BELOW. 
 
THE UNDERSIGNED OWNER AUTHORIZES THE APPLICANT TO APPLY FOR THE PERMIT AND THE 
EXCAVATOR TO UNDERTAKE SUCH WORK ON THE PROPERTY OF THE OWNER, AND ALSO, FOR THE 
DURATION OF CONSTRUCTION, AUTHORIZES PERSONS DULY APPOINTED BY THE MUNICIPALITY TO 
ENTER UPON THE PROPERTY TO MONITOR AND INSPECT THE WORK FOR CONFORMITY WITH THE 
CONDITIONS ATTACHED HERETO AND THE LAWS AND REGULATIONS GOVERNING SUCH WORK.   
 
THE UNDERSIGNED APPLICANT, OWNER AND EXCAVATOR AGREE JOINTLY AND SEVERALLY TO 
REIMBURSE THE MUNICIPALITY FOR ANY AND ALL COSTS AND EXPENSES INCURRED BY THE 
MUNICIPALITY IN CONNECTION WITH THIS PERMIT AND THE WORK CONDUCTED THEREUNDER, 
INCLUDING BUT NOT LIMITED TO ENFORCING THE REQUIREMENTS OF STATE LAW AND CONDITIONS 
OF THIS PERMIT, INSPECTIONS MADE TO ASSURE COMPLIANCE THEREWITH, AND MEASURES TAKEN BY 
THE MUNICIPALITY TO PROTECT THE PUBLIC WHERE THE APPLICANT OWNER OR EXCAVATOR HAS 
FAILED TO COMPLY THEREWITH INCLUDING POLICE DETAILS AND OTHER REMEDIAL MEASURES 
DEEMED NECESSARY BY THE MUNICIPALITY. 
 
THE UNDERSIGNED APPLICANT, OWNER AND EXCAVATOR AGREE JOINTLY AND SEVERALLY TO 
DEFEND, INDEMNIFY, AND HOLD HARMLESS THE MUNICIPALITY AND ALL OF ITS AGENTS AND 
EMPLOYEES FROM ANY AND ALL LIABILITY, CAUSES OR ACTION, COSTS, AND EXPENSES RESULTING 
FROM OR ARISING OUT OF ANY INJURY, DEATH, LOSS, OR DAMAGE TO ANY PERSON OR PROPERTY 
DURING THE WORK CONDUCTED UNDER THIS PERMIT.  
  
 
 
APPLICANT SIGNATURE  
 
______________________________________ DATE  _________________ 
      
EXCAVATOR SIGNATURE (IF DIFFERENT) 
 
______________________________________ DATE  _________________ 
  
OWNER’S SIGNATURE (IF DIFFERENT) 
 
_____________________________________ DATE:___________________ 
 
 
 
 

For City/Town use -- Do not write in this section 
PERMIT APPROVED BY  $_______ Application Fee 

 
 
 
 

PERMITTING AUTHORITY                                        Date 
CONDITIONS OF APPROVAL  
 
 

 
CONDITIONS AND REQUIREMENTS PURSUANT TO G.L.C.82A AND 520 CMR 7.00 et seq. (as amended) 
 

By signing the application, the applicant understands and agrees to comply with the following: 
 

i. No trench may be excavated unless the requirements of sections 40 through 40D of chapter 82, and 
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any accompanying regulations, have been met and this permit is invalid unless and until said requirements have been 
complied with by the excavator applying for the permit including, but not limited to, the establishment of a valid 
excavation number with the underground plant damage prevention system as said system is defined in section 76D of 
chapter 164 (DIG SAFE); 

ii. Trenches may pose a significant health and safety hazard.  Pursuant to Section 1 of Chapter 82 of 
the General Laws, an excavator shall not leave any open trench unattended without first making every reasonable 
effort to eliminate any recognized safety hazard that may exist as a result of leaving said open trench unattended.  
Excavators should consult regulations promulgated by the Department of Public Safety in order to familiarize 
themselves with the recognized safety hazards associated with excavations and open trenches and the procedures 
required or recommended by said department in order to make every reasonable effort to eliminate said safety 
hazards which may include covering, barricading or otherwise protecting open trenches from accidental entry. 

iii. Persons engaging in any in any trenching operation shall familiarize themselves with the federal 
safety standards promulgated by the Occupational Safety and Health Administration on excavations: 29 CFR 
1926.650 et.seq., entitled Subpart P “Excavations”. 

iv. Excavators engaging in any trenching operation who utilize hoisting or other mechanical 
equipment subject to chapter 146 shall only employ individuals licensed to operate said equipment by the Department 
of Public Safety pursuant to said chapter and this permit must be presented to said licensed operator before any 
excavation is commenced; 

v. By applying for, accepting and signing this permit, the applicant hereby attests to the following: (1) 
that they have read and understands the regulations promulgated by the Department of Public Safety with regard to 
construction related excavations and trench safety;  (2) that he has read and understands the federal safety standards 
promulgated by the Occupational Safety and Health Administration on excavations: 29 CMR 1926.650 et.seq., 
entitled Subpart P “Excavations” as well as any other excavation requirements established by this municipality; and 
(3) that he is aware of and has, with regard to the proposed trench excavation on private property or proposed 
excavation of a city or town public way that forms the basis of the permit application, complied with the 
requirements of sections 40-40D of chapter 82A. 

vi. This permit shall be posted in plain view on the site of the trench. 
 

 
Summary of Excavation and Trench Safety Regulation (520 CMR 14.00 et seq.) 

 
 
This summary was prepared by the Massachusetts Department of Public Safety pursuant to G.L.c.82A and does not include all 
requirements of the 520 CMR 14.00.  To view the full regulation and G.L.c.82A, go to www/mass.gov/dps 
Pursuant to M.G.L. c. 82, § 1, the Department of Public Safety, jointly with the Division of Occupational Safety, drafted 
regulations relative to trench safety.  The regulation is codified in section 14.00 of title 520 of the Code of Massachusetts 
Regulations. The regulation requires all excavators to obtain a permit prior to the excavation of a trench made for a construction-
related purpose on public or private land or rights-of-way.  All municipalities must establish a local permitting authority for the 
purpose of issuing permits for trenches within their municipality. Trenches on land owned or controlled by a public (state) agency 
requires a permit to be issued by that public agency unless otherwise designated. 
 
            In addition to the permitting requirements mandated by statute, the trench safety regulations require that all excavators, 
whether public or private, take specific precautions to protect the general public and prevent unauthorized access to unattended 
trenches.  Accordingly, unattended trenches must be covered, barricaded or backfilled.  Covers must be road plates at least ¾” 
thick or equivalent; barricades must be fences at least 6’ high with no openings greater than 4” between vertical supports; 
backfilling must be sufficient to eliminate the trench.  Alternatively, excavators may choose to attend trenches at all times, for 
instance by hiring a police detail, security guard or other attendant who will be present during times when the trench will be 
unattended by the excavator. 

            The regulations further provide that local permitting authorities, the Department of Public Safety, or the Division of 
Occupational Safety may order an immediate shutdown of a trench in the event of a death or serious injury; the failure to obtain a 
permit; or the failure to implement or effectively use adequate protections for the general public.  The trench shall remain 
shutdown until re-inspected and authorized to re-open provided, however, that excavators shall have the right to appeal an 
immediate shutdown.  Permitting authorities are further authorized to suspend or revoke a permit following a hearing.  Excavators 
may also be subject to administrative fines issued by the Department of Public Safety for identified violations.  
 
For additional information please visit the Department of Public Safety’s website at www.mass.gov/dps  

 
Summary of 1926 CFR Subpart P -OSHA Excavation Standard 
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This is a worker protection standard, and is designed to protect employees who are working inside a trench.  This summary was 
prepared by the Massachusetts Division of Occupational Safety and not OSHA for informational purposes only and does not 
constitute an official interpretation by OSHA of their regulations, and may not include all aspects of the standard. 
For further information or a full copy of the standard go to www.osha.gov.  
 

• Trench Definition per the OSHA standard: 
o An excavation made below the surface of the ground, narrow in relation to its length. 
o In general, the depth is greater than the width, but the width of the trench is not greater than fifteen feet. 

• Protective Systems to prevent soil wall collapse are always required in trenches deeper than 5’, and are also required in 
trenches less than 5’ deep when the competent person determines that a hazard exists.  Protection options include: 

o Shoring.  Shoring must be used in accordance with the OSHA Excavation standard appendices, the equipment 
manufacturer’s tabulated data, or designed by a registered professional engineer. 

o Shielding (Trench Boxes).  Trench boxes must be used in accordance with the equipment manufacturer’s 
tabulated data, or a registered professional engineer. 

o Sloping or Benching.  In Type C soils (what is most typically encountered) the excavation must extend 
horizontally 1 ½ feet for every foot of trench depth on both sides, 1 foot for Type B soils, and ¾ foot for Type A 
soils. 

o A registered professional engineer must design protective systems for all excavations greater than 20’ in depth. 
• Ladders must be used in trenches deeper than 4’.   

o Ladders must be inside the trench with workers at all times, and located within 25’ of unobstructed lateral travel 
for every worker in the trench.   

o Ladders must extend 3’ above the top of the trench so workers can safely get onto and off of the ladder. 
• Inspections of every trench worksite are required:  

o Prior to the start of each shift, and again when there is a change in conditions such as a rainstorm.   
o Inspections must be conducted by the competent person (see below). 

• Competent Person(s) is: 
o Capable (i.e., trained and knowledgeable) in identifying existing and predictable hazards in the trench, and other 

working conditions which may pose a hazard to workers, and 
o Authorized by management to take necessary corrective action to eliminate the hazards.  Employees must be 

removed from hazardous areas until the hazard has been corrected. 
• Underground Utilities must be: 

o Identified prior to opening the excavation (e.g., contact Digsafe). 
o Located by safe and acceptable means while excavating. 
o Protected, supported, or removed once exposed. 

• Spoils must be kept back a minimum of 2’ from the edge of the trench. 
• Surface Encumbrances creating a hazard must be removed or supported to safeguard employees.  Keep heavy 

equipment and heavy material as far back from the edge of the trench as possible. 
• Stability of Adjacent Structures: 

o Where the stability of adjacent structures is endangered by creation of the trench, they must be underpinned, 
braced, or otherwise supported. 

o Sidewalks, pavements, etc. shall not be undermined unless a support system or other method of protection is 
provided. 

• Protection from water accumulation hazards: 
o It is not allowable for employees to work in trenches with accumulated water.  If water control such as pumping 

is used to prevent water accumulation, this must be monitored by the competent person.  
o If the trench interrupts natural drainage of surface water, ditches, dikes or other means must be used to prevent 

this water from entering the excavation. 
• Additional Requirements: 

o For mobile equipment operated near the edge of the trench, a warning system such as barricades or stop logs 
must be used. 

o Employees are not permitted to work underneath loads.  Operators may not remain in vehicles being loaded 
unless vehicles are equipped with adequate protection as per 1926.601(b)(6). 

o Employees must wear high-visibility clothing in traffic work zones. 
o Air monitoring must be conducted in trenches deeper than 4’ if the potential for a hazardous atmosphere exists.  

If a hazardous atmosphere is found to exist (e.g., O2 <19.5% or >23.5%, 20% LEL, specific chemical hazard), 
adequate protections shall be taken such as ventilation of the space. 

o Walkways are required where employees must cross over the trench.  Walkways with guardrails must be 
provided for crossing over trenches > 6’ deep. 

o Employees must be protected from loose rock or soil through protections such as scaling or protective 
barricades. 
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